




MAP Flight Operations Review



April 4,5 & 6, 2000



Agenda

Flight Operations Review

April 04, 2000

<u>TIME</u>	<u>TOPIC</u>	<u>PRESENTER</u>
08:30	Introduction	Coyle
08:45	Overview	
	Science	Hinshaw
	Mission	Citrin
10:45	Observatory Subsystems Operations	
	ACS	Ward
	Sensor Calibration	Harman
11:45	Lunch Break	



Agenda

Flight Operations Review

April 4, 2000 (Continued)

<u>TIME</u>	<u>TOPIC</u>	<u>PRESENTER</u>
12:45	Observatory Subsystems Operations (Continued)	
	Propulsion	Davis
	Thermal	Brown
	Instrument	Kogut
	C&DH	McCabe
	RF	Powers
	Power	Wingard
	FSW	Marquart
	Deployment	Stewart
02:45	Ground System	Coyle
04:00	DSN Operations	Landon



Agenda

Flight Operations Review

April 5, 2000

<u>TIME</u>	<u>TOPIC</u>	<u>PRESENTER</u>
08:30	Launch Site Operations	Stafford
09:30	Nominal Operations	
	Detailed Mission Timelines	Coyle
	Procedure Status	Miller
	Mission Planning	
	Post-Pass Data Analysis	Gonzales
	Ground System Autonomy	
	Science Data Processing	Hinshaw
11:30	Lunch Break	
12:30	Trajectory	Cuevas
		Andrews
		Mesarch
		Davis



Agenda

Flight Operations Review

April 6, 2000 (first round of the Masters)

<u>TIME</u>	<u>TOPIC</u>	<u>PRESENTER</u>
08:30	Constraints & Contingencies Fault Tree S/C Autonomy	Bay
10:30	Mission Readiness Testing	Blahut
11:30	Lunch Break	
12:30	On-orbit Management FSW Maintenance	Coyle Marquart
03:00	Conclusion	Coyle



Flight Operations Review

Introduction



FOR Review Panel

Flight Operations Review

- Bill Mack - Flight Assurance (Chairman)
- Frank Snow - Flight Projects
- Bill Worrall - Flight Projects
- John Catena - Engineering
- Landis Markley - Engineering
- John Wolfgang - Space Science
- J.B. Joyce - JHU/FUSE
- Kathleen Howell - Trajectory
- Martin Lo - Trajectory
- Peter Sharer - Trajectory



Charter

Flight Operations Review

- Evaluate the readiness of the MAP Ground System and Mission Operations Preparations to support the MAP launch, early orbit Checkout and L2 operations
- Evaluate the MAP Trajectory Design. Confirm that the mission requirements are fully understood, the design is adequate to meet the requirements, and that the verification plan is sufficient to ensure the success of the MAP mission. (Delta Trajectory Design Peer Review)




Scope

Flight Operations Review

- Launch, in-orbit checkout (IOC) and nominal operations planning
- Trajectory design and maneuver planning
- Contingency planning
- Ground System hardware and software
- Documentation and configuration management
- Test and verification
- Operations staffing and training




OBSERVATORY INTEGRATION AND TEST






MICROWAVE ANISOTROPY PROBE PROJECT MASTER SCHEDULE




PLAN
PROGRESS
CRITICAL PATH
SLACK

APPROVED: 1/31/00
STATUS: 1/31/00

PLEASE CHECK MAP WEB SITE TO VERIFY THAT
THIS IS THE CORRECT VERSION PRIOR TO USE.



MICROWAVE ANISOTROPY PROBE MASTER SCHEDULE SYSTEM I&T





Flight Operations Review

Science & Spacecraft Overview

Gary Hinshaw
Liz Citrin



Flight Operations Review

Science Overview

Gary Hinshaw
MAP Science Team



Cosmological Dynamics

Flight Operations Review

- Einstein equations describe the dynamics of the scale factor $a(t)$:

$$\frac{\ddot{a}}{a} = -\frac{4\pi G}{3}(\rho + 3p)$$

$$\left(\frac{\dot{a}}{a}\right)^2 + \frac{k}{a^2} = \frac{8\pi G}{3}\rho$$

- Energy conservation dictates:

$$\frac{d}{dt}(a^3 \rho) = -p \frac{d}{dt} a^3$$

- Three types of matter:

$$\text{cold:} \quad p \approx 0 \quad \rho \propto a^{-3}$$

$$\text{hot:} \quad p = \frac{1}{3}\rho \quad \rho \propto a^{-4}$$

$$\text{lambda:} \quad p = -\rho \quad \rho = \text{const.}$$





Discovery of the Expanding Universe

Flight Operations Review



Edwin Hubble




Mt. Wilson
100 Inch
Telescope



Cosmic History

Flight Operations Review





Isotropy of the Cosmic Microwave Background





Flight Operations Review





Mapping Temperature

Flight Operations Review





Science Questions

Flight Operations Review



How did structures of galaxies form in the universe?



What are the values of the key parameters of the universe?




When did the first galaxies form?



Structure Problem

Flight Operations Review



Smooth 3K
cosmic microwave
background radiation



Clumpy distribution
of galaxies







Mass Density / Geometry of the Universe

Flight Operations Review


$$\Omega_0 > 1$$



$$\Omega_0 = 1$$



$$\Omega_0 < 1$$






The Horizon Problem

Flight Operations Review

Why is the cosmic microwave background temperature so uniform on scales $>2^\circ$?






The Flatness Problem

Flight Operations Review


Why is the universe anywhere close to $\Omega = 1$ now?
 $\Omega_0 = 1$ is an unstable stationary point.





Inflate to Locally Flat Space


Flight Operations Review





COBE Results

Flight Operations Review




**What Did We
Learn From
COBE???**



Spectrum of the CMB


Flight Operations Review






COBE CMB


Flight Operations Review



$T = 2.725 \text{ K}$



$\Delta T = 3.353 \text{ mK}$




$\Delta T = 100 \mu\text{K}$



Dark Matter Taxonomy

Flight Operations Review






Supernovae Cosmology

Flight Operations Review

Supernova Cosmology Project
Perlmutter *et al.* (1998)




In flat universe: $\Omega_M = 0.28 [\pm 0.085 \text{ statistical}] [\pm 0.05 \text{ systematic}]$

Prob. of fit to $\Lambda = 0$ universe: 1%



Supernovae Cosmology

Flight Operations Review




astro-ph/9812133



The Accelerating Universe

Flight Operations Review






Flight Operations Review





MAP

Flight Operations Review






CMB Anisotropy Power Spectra

Dependence on Cosmological Parameters

Flight Operations Review





Nominal Science Mission

Flight Operations Review


- A **map** of cosmic microwave background temperature
 - $> 95\%$ sky coverage—angular resolution $< 0.3^\circ$
 - polarization sensitive
- RMS sensitivity of $20 \mu\text{K}$ for $0.3^\circ \times 0.3^\circ$ pixels
- RMS systematic errors $< 4.5 \mu\text{K}$
- RMS calibration accuracy $< 1\%$
 - (from sky observations)




COBE-MAP Comparisons



COBE DMR 4-Year Sky Map




MAP Simulated Sky Map






Omega Models


Flight Operations Review



$$\Omega_b = 0.20$$



$$\Omega_b = 0.05$$




$$\Omega_b = 0.0$$



Current Anisotropy Data


Flight Operations Review





Current Anisotropy Data

Flight Operations Review






MAP Uncertainty Estimates

Flight Operations Review

ANGULAR SCALE (deg)






Minimization of Systematic Errors

Flight Operations Review

SPIN-SYNCHRONOUS NON-SKY SIGNALS ARE THE LEADING CONCERN FOR THE PART-IN-A-MILLION COSMIC MEASUREMENT


- Minimize sensitivity of experiment to non-sky signals
 - Minimize all observatory changes
 - L2 orbit; constant survey mode operations
 - minimize transmitter time; use make up heater
 - Symmetric, rapidly switched, differential radiometers
 - Rapid sky scanning (30% of sky per hour)
- Multiple modulation periods to isolate & identify systematic effects
- Distinguish cosmic from non-cosmic sky signals
 - 5 frequencies to model and remove galactic signals
 - Minimize stray diffracted signals from Earth, Sun, Moon
 - large edge taper; diffraction shielding
 - L2 orbit





Ideal CMBR Observing Window


Flight Operations Review





Differential Pseudo-Correlation Radiometer

Flight Operations Review



Advantages:

Symmetric differential measurements:
less sensitive to most systematic errors


Pseudo-correlation system:
gain fluctuations rejected

Rapid phase switching:
interchange of A and B signals
rejects systematics



MAP Microwave System

Flight Operations Review




MAP990180



MAP FPA

Flight Operations Review



MAP990247

FPA -X View


7/30/99




MAP Trajectory to L2



Top View



Side View






Sky Coverage

Flight Operations Review



- **6 Months for full sky coverage**





Spin Precession and Sky Coverage


Flight Operations Review





Simulated time-ordered MAP data


Flight Operations Review





Simulated time-ordered MAP data

Flight Operations Review





High Quality Measurements

Flight Operations Review

Quality Space CMB Mission Features	MAP
Full Sky Map	✓
True Map (Pixel Information Uncorrelated By The Instrument)	✓
Symmetric & Differential Observations	✓
Multiple Signal Modulations On Diverse Time Scales	✓
Rapid Large-Sky-Area Scanning	✓
Fully Developed Systematic Error Budget	✓
Very Low Sidelobe Beam Patterns	✓
No Atmospheric Contamination	✓
Extreme Thermal Stability With No Active Controls	✓
Self-Calibrating	✓
Minimize Microwave Down-Link Transmitter "On" Time	✓
Multiple Channels	✓
Multiple Frequencies Near CMB-to-Galactic Signal Spectral Maximum	✓



Significant Science

Flight Operations Review

Over 300 scientific papers have been written in the past 4 years predicting what MAP may see...


“It is not often that debates over the finer points of cosmology are played out in the pages of the daily newspapers... how to reconcile the earliest moments of the big bang with the other end of time: the eventual fate of the universe. ” “If the universe is open... there will be a distinct pattern of fluctuations on the microwave sky. NASA's Microwave Anisotropy Probe... is designed to look for exactly these kinds of patterns. ”

Science, 279, 1455 (6 March 1998)

Close
Geometry ?

Open
Geometry ?

Flat
Geometry ?



**MASS DENSITY/GEOMETRY
OF THE UNIVERSE**



“MAP Should be at its vantage point by 2001. Then the microwave background and the key parameters of the universe should start coming in focus. ”

Science, 272, 1434 (7 June 1996)

National Academy of Sciences report to NASA:

“At the top of the list for the next 10 Years or so... is refining a map of the microwave background radiation. Eagerly awaited... nudging NASA to keep a planned satellite called the Microwave Anisotropy Probe (MAP) on track... ”

Science, 276, 346 (18 April 1997)

“The biggest questions about the beginning and the end of time and space could be laid to rest forever. ”

Discover (19 Oct 1996)



Mission Overview

- The Observatory
- Getting to L2
- Observing
- Requirements

Systems Team:

Cliff Jackson

Mike Bay

John Ruffa (CPT/Verification)

Joe Bolek (Verification)

Lisa Bartusek (Electrical)

George Shible (Electrical)


Nancy Stafford (I&T/LV)

Tom Ajluni (LV)



The Observatory

Flight Operations Review





Observatory Description

Flight Operations Review

Observatory

- Mass: 831 kg (wet)
- Power: 400W EOL
- Comm: S-band downlink @ 666 Kbps; uplink @ 2 Kbps

Science Mode Pointing

- Zero-momentum COBE-type control
- Spin rate: $2.78^\circ/\text{s}$
- Precession rate: $0.1^\circ/\text{s}$
- Pitch offset: $22.5^\circ \pm 0.25^\circ$

Architecture

- Mongoose V processor, 1773 data bus
- Redundant C&DH and ACE and selected components

Instrument

- Passively cooled differential microwave radiometers
- Multiple frequencies of $\sim 22\text{-}90\text{ GHz}$
- Dual back-to-back optical systems


Sensor/Actuator Complement

- 2 Star Trackers
- 2 Two-axis Inertial Reference Units
- 1 Two-head Digital Sun Sensor
- 12 Coarse Sun Sensors
- 3 Ithaco E-Reaction Wheels
- 8 1lb. Thrusters



Stowed Observatory

Flight Operations Review




MAP - STOWED CONFIGURATION



MAP Observatory System Breakout



Flight Operations Review





The Instrument

Flight Operations Review




The Microwave System (MS) and the Thermal Reflector System (TRS); Instrument Electronics Boxes (AEU/DEU and PDU not shown)




MAP Thermal Reflector System (TRS)

Flight Operations Review




Primary and
Secondary
Reflectors on
Zero CTE Graphite
Truss Structure;
Radiators not shown





Microwave System

Flight Operations Review






Feeds & Differencing


Assemblies (DAs)

Flight Operations Review

MS: Focal Plane Assembly
(FPA; 95 K) and Receiver
Box (RXB; ~288 K)



Differencing Assembly (1 of
10) with Feeds and
cold/warm signal processing
hardware





MAP Requirements Overview

Flight Operations Review

Mission

- 1-10 deg orbit about L2
- 27 month life (2 yrs. observing)
- Electrical System Specification
- Radiation: 27krad total dose
- Surface charging: all surfaces conductive
- Internal charging: no ungrounded conductors, harness shielded

Mechanical

- Shadow the instrument
- 7325 launch loads, 10 ft. fairing
- Sun-shade flatness
- Alignment and access

Thermal

- FPA HEMT's < 95K
- HEMT stability of 0.5mK p-p over spin period
- Electronics boxes 0-40C
- Inst. elect. stability of 10mK p-p over spin period
- Wet prop comp. - 10-50C

Science

- CMB map with:
- 20 uK sensitivity
- < 4.5 uK systematic errors
- 0.3° angular resolution
- Full-sky coverage
- Polarization sensitive

Instrument

Differential sensing using back-to-back Gregorian optics
5 frequency bands
- 22GHz, 30GHz, 40GHz, 60GHz, 90GHz

Attitude Control and Propulsion

- Compound spin observing strategy
 - 2.45-2.5°/sec @ 22.5° above spin plane
- Pointing knowledge of 1.8 arcmin RMS
- Spin axis precession 22.5° +/- .25° from sun vector
- Trajectory correction, orbit maintenance, momentum unloading

C&DH

- Real-time and stored commanding
- Real-time and stored telemetry
 - at least 30 hours on-board storage
- On-board timing resolution of 1ms
- Ground time correlation to 1s

Ground System


- Real-time and stored commanding
- Telemetry display
- Trending, level-0 processing
- Orbit, trajectory, and pass planning
- Data reduction and analysis (map making)
- Data archiving

Power

- 400W EOL
- Energy storage to support initial sun acquisition and safemode entry
- Bus stability

Comm

- CCSDS uplink @ 2kbps
- CCSDS downlink
 - minimize transmission time
- 70m DSN prime, 34m backup
- 2-way tracking





Operations Drivers

Flight Operations Review

- Observatory Thermal/Electrical Stability
 - L2 orbit
 - Minimize maneuvers (4 times/year)
 - Attitude constraints on maneuvers during instrument cool-down period and at L2
 - Quiet observatory--not much should be happening during observing
- RF isolation
 - Minimize transmitter on time
 - 70m DSN downlink required
- Small fuel tank
 - Complicated trajectory with lunar gravity assist



Mission Overview


Flight Operations Review

- **Launch**
 - Launched out of the ER, November 2000
 - Delta 7425/Star 48 launched into 185 x 290,000 km orbit
- **Separation and acquisition**
 - Separation after 3rd stage burn; sun acquisition within 37 minutes
 - Monitor separation through TDRSS
- **IOC**
 - Spacecraft and instrument checkout; sensor calibration
- **Orbit**
 - Phasing loops to achieve a Lunar Gravity Assist
 - 90 day cruise and arrival into a lissajous orbit around L2
- **Normal Operations**
 - 37.5 Minute pass/day on the DSN 70 m antenna
 - Store and forward science and H/K data, PB = 666 Kbps
 - Single stored command load/wk



Mission Summary Timeline

Flight Operations Review





Launch Requirements

Flight Operations Review

Altitude/ Orbit	185 km circular parking orbit for 3rd stage burn, Fixed C3 of -2.6 ± 11.7 m/s based on 831 Kg spacecraft for 185 x 290,000 km orbit
Inclination	28.75°
RAAN and Argument of Perigee	Set for 3rd stage burn Latitude and Longitude at the point that “aims” the semi major axis at the moon where it will be during the lunar encounter
Launch Window	One opportunity/day for ~10 days each lunar month
Coast Attitude	Control Coast Attitude for Sun normal to solar array at slow $1.0^\circ/\text{sec}$ roll
Sep Attitude	Set by third stage burn attitude
Sep Rates	0 ± 2 RPM along spin axis, $0 \pm 2^\circ/\text{sec}$ transverse tip off rate
Communications	TDRSS Command and Telemetry at separation, DSN coverage within within 30 minutes of separation



Launch and Ascent Events

Flight Operations Review

Go to internal power (10 minute hold capability)






Launch

- L-5:00 MECO
- L Fairing separation
- L+4:24 SECO 1
- L+4:50 Orient to restart burn attitude
- L+11:36 Start barbeque roll
- L+13:20 Stop barbeque roll
- L+20:10 Stage II restart and SECO-2 (4 second burn)
- L+59:30 Third-stage burn (88 seconds)
- L+63:17 Yo-yo despin
- L+64:51 Observatory separation
- L+71:01 Deploy arrays (~2 minutes)
- L+71:06 Sun Acquisition complete
- L+71:31
- L+106:00



Launch & Phase Loop Solar Orientations

Flight Operations Review

Launch through second stage burn	L + 0.0 - L + ~13.7 min.	<ul style="list-style-type: none"> Fairing separation at ~5 minutes Battery discharging 	
Coast	L + 13.7 - L + ~64.5 min.	<ul style="list-style-type: none"> 1.0°/sec barbecue roll Arrays normal to sun; bat. charging But, in eclipse ~ first 40 minutes 	
Separation through Acquisition	S + 0.0 - S + ~35.0 min.	<ul style="list-style-type: none"> S/C separates ~90° from sun Solar arrays deploy 	
Phasing Loops	2-4 weeks	<ul style="list-style-type: none"> Nominal 22.5° attitude w/ sci-ops In maneuvers Rx ±55° off 0° and Ry ±25° off 0° 	
Cruise	~3 months	<ul style="list-style-type: none"> Nominal 22.5° attitude Acquiring science data 	
Observing	>= 2 years	<ul style="list-style-type: none"> Acquiring science data Momentum unloading and station-keeping maneuvers Nominal 22.5° attitude 	



Trajectory Philosophy


Flight Operations Review

- Utilize Lunar Gravity Assist to achieve L2 Orbit
- Lunar Gravity Assist occurs approximately -3.6 days before full moon (-132° after New Moon)
- Launch Vehicle 3rd Stage Burn places MAP in a phasing loop with apogee ~70% of Lunar distance
- Select a fixed C3 of -2.6
 - maximizes Spacecraft mass into the parking orbit
 - provides ability to accommodate launch vehicle errors and multiple launch days
- Utilize phasing loops to correct Launch Vehicle insertion errors and adjust for multiple launch opportunities



MAP Trajectory to L2


Flight Operations Review





Launch Opportunities



Flight Operations Review





MAP's Spin Precession and Sky Coverage

Flight Operations Review






MAP's Scan Strategy

Flight Operations Review

- 6 Months for fullsky coverage


Not to scale:
Earth — L2 distance is
1% of Sun — Earth Distance





MAP Data Flow

Flight Operations Review





Observing

Flight Operations Review

- One 37 minute pass/day-DSN 70m antenna
- On-board data storage utilized
 - Science data compressed and stored along with S/C health and safety telemetry
 - On-board recorder provides ~two days worth of data storage
- Nominal downlink rate of 666 Kbps
 - Downlink real-time and stored data
- Uplink at 2 Kbps
 - Real-time and stored command capability
 - Supports relative time and absolute time command sequences
 - Single stored command load per week planned for DSN contacts



MAP Downlink Rates

Flight Operations Review

CMD	Downlink Bit Rate	Usage / Function	Packet BPS	Realtime (VC0) BPS	Playback (VC1 to VC3) BPS
4	1,200,000	Prime Mission L2 Rate 1/4 -2.4 dB	1,020,000	32,000	988,000
5	1,000,000	Prime Mission L2 Rate 1/4 -1.6 dB	850,000	32,000	818,000
6	857,143	Prime Mission L2 Rate 1/4 -0.9 dB	728,572	32,000	696,572
7	750,000	Prime Mission L2 Rate 1/4 -0.4 dB	637,500	32,000	605,500
8	666,667	Prime Mission L2 Rate 1/4	566,667	32,000	534,667
9	600,000	Prime Mission L2 Rate 1/4 +0.6dB	510,000	32,000	478,000
10	545,455	Prime Mission L2 Rate 1/4 +1.0 dB	463,637	32,000	431,637
12	461,538	Backup Mission L2 Rate 1/2	392,307	32,000	360,307
26	222,222	Moon to Med Gain	188,889	32,000	156,889
59	100,000	Launch to Moon	85,000	32,000	53,000
966	6,205	Emergency Omni	5,274	5,274	0
2999	2,000	TDRS & Power on Default	1,700	1,700	0
186	32,086	I&T realtime, Realtime only	27,273	27,273	0



MAP Mission Downlink Rate

Flight Operations Review

3573	Instrument Record Rate BPS (VR3)
2750	S/C Record Rate BPS (VR1)
666667	Total RF Link Bit Rate BPS
3500	Assigned VC 0 Bit Rate BPS
750	Margin for VC0 Async BPS
563167	Playback Packet Bit Rate BPS (VR1, VR3)
9.1	24 Hr Science Playback Time Min
7.0	24 Hr S/C Tlm Playback Time Min



Bandwidth

Flight Operations Review


Table 8.2 MAP VC0 Packet Summary

8/18/99
Build 2.3


		Interval / Rates						
		Telemetry				Archive		
		Miss	Engr	Launch	TDRS	Miss	Engr	Launch
		1	2	3	4	1	2	3
Allocation:		(2750)	(16000)	(16000)	(1700)	(2750)	(16000)	(16000)
Total Filter Bit Rate		2613	13791	14235	1650	2603	13791	14235
ACE Subsystem Filter Bit Rate	500	311	3036	3030	286	311	3036	3030
ACS S/W Subsystem Filter Bit Rate	900	1231	4159	4159	431	1221	4159	4159
Comm Subsystem Filter Bit Rate	160	150	472	460	139	150	472	460
Deploy Subsystem Filter Bit Rate	10	5	5	624	156	5	5	624
FDS S/W Subsystem Filter Bit Rate	180	241	433	433	129	241	433	433
Hskpng Subsystem Filter Bit Rate	290	153	191	185	48	153	191	185
Inst Subsystem Filter Bit Rate	150	192	201	195	50	192	201	195
Prop Subsystem Filter Bit Rate	10	10	1248	1248	78	10	1248	1248
PSE Subsystem Filter Bit Rate	200	322	502	356	293	322	502	356
Spare Subsystem Filter Bit Rate	350		3546	3546	40		3546	3546

Map System Level Documentation Tree

April 2000





Flight Operations Review



Map System Level Documentation Tree

April 2000






Mission Requirements

#	Title	Functional Requirement	Performance Requirements
2.2	Mission Life	Mission life shall be sufficient to achieve the time on target to meet the sensitivity requirements, as well as	The mission life shall be 27 months.
2.3	Data Loss	Science data losses shall be sufficiently limited to meet the sensitivity and sky coverage requirements.	Data losses throughout the system from instrument detection through delivery to the PI shall not exceed 10%.
3.5.1	Orbit		Conduct the bulk of science observations in a 1 - 10 deg Lissajous orbit about the Sun/Earth second Lagrange point (L2).
5.5.1	Trajectory	The launch vehicle shall deliver the observatory to a transfer trajectory from which an observatory supplied propulsion system shall deliver the observatory to L2.	The launch vehicle shall provide a 708 kg throw weight to a 28.7 deg (ETR) inclination orbit with a C3 of -2.6 and a minimum perigee of 1000 km.
6.4.1	Delta-V Maneuvers	Provide the capability for trajectory correction and orbit maintenance.	At L2, Delta-V maneuvers shall be in concert with momentum maneuvers.
6.4.5			For all maneuvers except stationkeeping and momentum management maneuvers at L2, the observatory shall be oriented such that the thrust vector remains aligned with the velocity vector.
6.5.3	Delta-V Maneuver Predictability	The execution of delta-V maneuvers shall be sufficiently predictable to achieve the required mission trajectory within the propellant allotment.	Uncertainty due to ground system modeling errors shall be limited to 1%.
6.6	Delta-V Budget	Provide sufficient Delta-V budget for the life of the mission.	
6.6.1			Delta-V of 1 m/s shall be provided for thruster calibration.
6.6.2			Delta-V of 10 m/s shall be provided to accommodate a daily 20 minute launch window.
6.6.3			Delta-V of 60 m/s shall be provided for trajectory maneuvers.
6.6.4			Delta-V of 15 m/s shall be provided for final perigee maneuver correction.
6.6.5			Delta-V of 10 m/s shall be provided for a mid-course correction maneuver.
6.6.6			Delta-V of 4 m/s shall be provided for stationkeeping for each year of observing at L2.
6.7.3	Momentum Management	Provide for necessary momentum maintenance.	At L2, momentum maneuvers shall be limited to ≤ 4 per year, and shall not interrupt the observing mode for more than 3 (TBR) hours.



REQUIREMENTS VERIFICATION

Flight Operations Review



- Verification of each requirement is allocated to Inspection, Test and/or Analysis
- Database tracks verification method, tests, test results, analysis and inspection reports
- Database exists with verification method and test name and description for testable requirements
- Test results tracking is ongoing as subsystem and system level testing progress
- Analysis/inspection tracking is in progress



Requirements and Verification Data Base

Flight Operations Review

Requirement Table

Rqmt #	Requirement
...	
6.1.1	The sun shall be ...
6.1.2	Deleted
6.1.3	Sun acquisition ...
6.2	Implement a comp...
6.2.1	A 2.47-2.5 deg/sec ...
...	

Test Verification Traceability

Rqmt #	How Tested
...	
6.1.1	ACS12
...	
11.3.2	CDH17

Test Data Base

Test	Test Title	-Description -Pass/Fail Criteria -Procedure -GSE ...
CDH01	1773 Bus Communications	
CDH02	1773 Optical Margin	
CDH03	1773 Single Event Upset Simulation	
...		

Allocation Table


Rqmt #	Subsystem
...	
6.2.1	ACS
6.2.2	ACS
...	


Analysis Verification Traceability

Rqmt #	Analysis Report
6.7.3	Solar Pressure and Pinwh MAP-ACS-ENG-SUB-866
...	
8.1.1	Radiation Reports

Tracking Table

Rqmt #	Test Results
...	
6.2.1	Pass
6.2.2	PFR #
...	






Flight Operations Review

MAP Attitude Control System

David Ward



MAP ACS Summary Chart

Flight Operations Review

Science Mode Pointing

- Zero-momentum COBE-type control
- Spacecraft spin rate: $2.78^\circ/\text{s}$;
- Precession rate: $0.1^\circ/\text{s}$;
- Pitch offset: $22.5^\circ \pm 0.25^\circ$
- Maps the entire celestial sphere twice in one year

Orbit

- Earth-sun L2 point, to minimize environmental disturbances to instrument
- Lunar assist injection, requiring 70m/s delta V from spacecraft RCS (120 minute burns)
- Stationkeeping to maintain 1° to 10° Lissajous orbit
- Lack of magnetics requires thruster-based momentum unloading

Architecture

- Mongoose V processor, 1773 data bus, using ACE for sensor/actuator interfaces
- Distributed power switching, housekeeping

Attitude Determination


- On-board, using Kalman Filter processing of ST, DSS, IRU
- ACS on-orbit allocation: 1.3 arcmin, RMS

SafeHold

- Maintained in ACE, independent from primary control algorithm
- Uses CSS, RWAs and optionally IRU
- Acquires sun within 25° in 35 minutes


Sensor/Actuator Complement


- Two Lockheed AST 201 Star Trackers
- Two Kearfott TARA Inertial Reference Unit
- Adcole $128^\circ \times 64^\circ$ Digital Sun Sensor
- Twelve Adcole Coarse Sun Sensors
- Three Ithaco E-Reaction Wheels
- Eight 4.45 N Thrusters
- MIDEX Attitude Control Electronics



MAP Architecture


Flight Operations Review






MAP Spacecraft


Flight Operations Review






Mode Diagram

Flight Operations Review






Mode Summary

Flight Operations Review


Mode	SafeHold	Sun Acquisition	Inertial	Observing	Delta V	Delta H
Purpose	Acquire the sun in the event of anomalies	Acquire the sun at launch, from SafeHold	Stable pointing, reorientation slews	Perform all-sky scan	Orbit adjust, stationkeeping	Unload momentum
Sensors	CSS, IRU	CSS, IRU	Updated IRU	Updated IRU	Propagated IRU	Propagated IRU
Actuators	RWA	RWA	RWA	RWA	PCS	PCS
Attitude Determination	None	None Init Kalman filter	Kalman Filter	Kalman Filter	propagate q, P	propagate q, P
Control Error	Sun angle error, measured or derived rate	Sun angle error, rate	quaternion, rate	quaternion, rate	quaternion, rate	system momentum integrated rate
Control Law	PD	PD	PD	PD	PD, PWM	PD, PWM



Sun Acquisition Mode

Flight Operations Review

- Sun Acq is used to initially despin the spacecraft after separation and point the spacecraft +Z axis toward the sunline
- Simple control law requires six (three pointed sunward, three pointed anti-sunward) Coarse Sun Sensors for position and IRU for rate
- No special commands are designed specifically for Sun Acq
- At launch, if tip-off rates are high (> 8.0 degrees/second), ground will command from Sun Acq directly into Delta H for momentum unload, then return to Sun Acq autonomously
- This mode is also used for the first step from Safe-Hold recovery, as well as a thermal and power-safe mode in the event of power or minor ACS anomalies that don't require Safe-Hold
- Generally, the Kalman filter (attitude determination system) is initialized in Sun Acq




Operations: Launch and Acquisition


Flight Operations Review

- 1) Spacecraft launches in Sun Acquisition, with RWAs off
- 2) Delta II performs yo-yo spin-down to ± 2 RPM
- 3) ELV separation sensed by Housekeeping RSN, which deploys Solar Arrays, ACS remains in Sun Acquisition mode, PSE and Mongoose command wheels on
- 4) H/K RSN relays sep switch to ACE, enabling wheel commanding; Sun Acquisition performs rate damping
- 5) Upon Solar Array deployment (sensed in ACE), ground uses telemetry to compute tip-off momentum
- 5a) If high, mode switch to Delta H via ground command (limited to 5 seconds to prevent spin-up)
- 5b) If low (< 2 sigma), complete sun acquisition
- 6) After Delta H, mode switch back to Sun Acquisition and acquire

Anomalies

- If entry into SafeHold, SafeHold/IRU controller will acquire within 35 minutes for up to 2 sigma rates






Inertial Mode

Flight Operations Review


- Inertial mode is a higher-performance pointing mode used as a stepping stone to Observing Mode and to Delta V mode
- The initial command quaternion is set to the attitude estimate when Inertial is entered
- New command quaternions can be uplinked three ways:
 - Raw quaternion commands
 - Use of a command quaternion table, which allows for several attitudes to be commanded at once, along with the absolute command time
 - Table can be used for 499 separate quaternions
 - Maximum number of quaternions needed is 200 during perigee burns
 - Two pre-canned functions, which create quaternions at known offsets to the sunline
 - ACSSLEWSUNSAFE: on sunline
 - ACSSLEWSCANANGLE: 22.5 degrees off sunline
- Entrance to Observing Mode comes from Inertial, when attitude determination is deemed valid and attitude is 22.5 degrees from sunline



Observing Mode

Flight Operations Review

- Observing Mode is our science mode, and the mode which we will spend 95% of time in after the lunar swingby
- Observing Mode states (kept in an ACS table) are used to create a moving command attitude in the ACS software
- To prevent excursions of > 25 degrees off the sunline, an Observing Mode command is not accepted unless spacecraft is 22.5 ± 0.25 degrees from the sunline, and initial state is a first-order ramp-up to the 2.7 degree/second spin rate
- One special command exists for Observing Mode:
 - ACSLOADSOLARBIASQ--ability to offset scan from sunline
 - Can be used to offset momentum build-up, but baseline plan is not to bias at all
- When exit is needed from Observing, a first-order ramp-down is used to get rates near zero before going to Inertial
 - It is possible to sit in Observing without scanning, but generally, command down to low rate is followed by command to Inertial Mode




Operations: Inertial/Observing Mode

Flight Operations Review


Entering Observing Mode


- Only by ground command from Inertial Mode
- To prevent overshoot, spacecraft should be at offset pointing (22.5 degrees from the sunline) prior to change: use Inertial slew to go to 22.5 offset
- Final survey rate reached through a first order rate command filter, to control ramp-up
- Spacecraft spins up in Observing Mode



Returning to Inertial Mode

- From Observing Mode, only by ground command (can be entered from other modes, like Delta H, autonomously)
- Spacecraft spins down in Observing Mode “Spin-down” state, then can be commanded to Inertial Mode






Thruster Modes (Delta V and Delta H)

Flight Operations Review


- Delta V is the mode used to change the orbit by adding velocity in a certain direction
 - Command format includes X and Z duration, which represent Force-normalized durations for an “ideal” burn
 - -Z duration uses thrusters 1&2, +Z duration uses thrusters 3&4
 - Thruster cant angles and duty-cycling are accounted for on-board, to ensure “ideal” burn duration is achieved
 - A separate table value is compared to the total length of the burn to stop a burn that lasts several minutes too long
 - Target attitude for Delta V is command quaternion at entrance to mode, but can be updated by use of Command Quaternion Table described in Inertial Mode chart
- Delta H is the mode used to unload system momentum
 - Entered autonomously at the end of Delta V
 - Also entered by ground command (whose structure includes the target momentum) as needed, such as after separation to unload tip-off momentum
 - Exits autonomously to either Sun Acq (if commanded from Sun Acq) or Inertial (if commanded from Inertial or entered autonomously from Delta V)
 - Exit is either based on achieving target momentum within 0.3 Nms tolerance or at end of 5 second timeout




Operations: Delta V

Flight Operations Review

- 0) Spacecraft receives pre-checked commands to enter Inertial Mode, slew to burn position, and conduct a Delta V of a specified length. Configuration commands (Cat Bed Htr control, etc) and target Q's (in Command Quaternion Table) are uploaded at the same time.
- 1) At the appointed time, spacecraft enters Inertial Mode, then slews to first target Q.
- 2) Before the burn, CQT is enabled to start tracking predefined path
- 3) At burn time, spacecraft enters Delta V mode
- 4) At end of burn, spacecraft autonomously enters Delta H mode to unload excess momentum.
- 5) When excess momentum is unloaded, spacecraft enters Inertial Mode at previous target Q, unless it has been updated.
- 6) CQT is disabled and spacecraft returns to normal operations






Safe-Hold Mode

Flight Operations Review


- Safe-Hold is the independent, sun-safe, power-safe controller resident in the Attitude Control Electronics
- Safe-Hold uses the Coarse Sun Sensors for position signal, and control spacecraft to point +Z at the sunline
- Two different algorithms are resident on each ACE: SH/IRU, which uses the IRUs for rate, and SH/CSS, which derives rate from the CSS
 - SH/IRU is more robust to high momentum conditions, so is used for launch
 - SH/CSS is more robust to different component failures, so is used when commanded by FDC
- Entrance to Safe-Hold is either by a ground command, loss of the “I’m OK” coming from the Mongoose, or by autonomous commanding via ACS FDC
- Exit from Safe-Hold must be via command, and is always into Sun Acq control on the Mongoose
- If momentum unloading is required during an extended stay in Safe-Hold, provisions exist to fire thrusters for 1 second at a time via ground commands, but no autonomous thruster control exists in Safe-Hold



Additional ACS Functionality

Flight Operations Review


- Attitude determination
 - Kalman filter that uses Autonomous Star Trackers and Digital Sun Sensors to update the attitude and Inertial Reference Unit biases
 - Attitude is initialized by ground command that allows replacing the attitude estimate with the estimate generated by the selected AST
 - In order for AST estimate to be used for initialization, multiple contiguous quaternions must match within a tolerance, and the AST quaternion must be deemed valid by the AST itself, as well as the ACS software
 - Once attitude is initialized, it is propagated by gyro rates until the Kalman filter is enabled or another valid AST quaternion is available
 - Normal Kalman filter operations require only periodic monitoring to ensure AST and DSS inputs are being used for updates
 - Ability exists on-board to reset the Kalman gains, which allows for the most recent updates to be weighed more heavily than would be with a “steady-state” Kalman filter (used when a Z axis gyro switch is performed by FDC, for example)
 - Kalman filter can only be started while in Inertial/Settled or Sun Acquisition/Acquired/Modes
- Ephemeris
 - Observatory, solar, and lunar models are used on-board
 - Lunar and solar models are mathematical, and require no more than annual table updates
 - Observatory model requires weekly EPV (epoch time, in seconds since 1/1/93, GCI position in meters, and GCI velocity in m/s)



Special Early Operations

Flight Operations Review


- Initial acquisition and momentum unload
- Thruster polarity checkout, using ground commands
- Safe-Hold checkout (both SH/IRU and SH/CSS)
- Transfer control to LMAC
- Inertial slew/CQT checkout
- IRU calibration slews
- Slow Observing scans for DSS/AST calibrations
- Thruster calibration burns (using Delta V mode)
- Perigee Delta V maneuvers



Normal Operations/Periodic Commands

Flight Operations Review


- Spacecraft can stay in Observing Mode for several days without interruption
- Weekly ephemeris commands to keep on-board ephemeris from going stale
- Monthly/quarterly updates to tables of the gyro bias estimates, if needed:
 - Kalman filter will calculate the correction, but it's best to keep the table values as close as possible to the estimate to minimize KF convergence problems
 - Ensures correct bias is used as starting point if KF reset is needed
- Quarterly stationkeeping Delta V maneuvers and Delta H momentum unloads



Key Data to Monitor

Flight Operations Review


- On-board Failure Detection & Correction monitors attitude performance, sun constraints, and component failures and can autonomously safe the spacecraft if needed
- Key items for ground to trend/monitor:
 - System Momentum magnitude: predictor of need for Delta H maneuvers, as Observing Mode does not work with $H > 3.0$ Nms
 - Telemetry from the “hot backup” ACE, to ensure functionality if there is a spacecraft anomaly
 - Gyro biases, motor currents, and temperatures as indicators of health of each unit
 - Wheel temperatures and calculated torque error to determine each RWA’s health
 - Number of stars tracked and background noise, to ensure proper health (and TEC setting) of ASTs
 - Make sure AST and DSS providing continuous updates to the Kalman filter
 - Monitor FDC points, as a latched flag will note if there were any FDC failures, even if there wasn’t enough persistence to require an autonomous action



Flight Operations Review

Sensor Calibration


Rick Harman



Sensor Calibration

Flight Operations Review


- Gyro Calibration
- Star Tracker/Sun Sensor Calibration
- Schedule



Sensor Calibration

Flight Operations Review


- Gyro Calibration Delivery:
 - Scale Factor Corrections (uplinked to MAP)
 - Alignment Corrections (uplinked to MAP)
 - Bias (NOT uplinked since spacecraft estimates this parameter)
- Maneuver Rationale:
 - Need a minimum of 4 independent maneuvers to solve for all 12 parameters
 - Thermal Constraints require sun to be within 22.5 degrees of spacecraft +Z-Axis



Sensor Calibration

Flight Operations Review


- Coarse Gyro Calibration
 - Calibrate out Coarse Gyro Errors Before Perigee Burn
 - Start with Sun Pointing Attitude
 - ± 30 degree Z-axis maneuver
 - ± 22 degree X-Axis Maneuver
 - ± 22 Degree Y-Axis Maneuver



Sensor Calibration

Flight Operations Review


- Fine Gyro Calibration
 - Parameters for Science Observation Mode
 - Start with Sun Pointing Attitude
 - ± 90 Degree Maneuvers About Z-Axis
 - $+ 22$ Degree Maneuver About X-Axis
 - ± 44 Degree Maneuvers About X-Axis
 - $- 22$ Degree Maneuver About X-Axis
 - $+ 22$ Degree Maneuver About Y-Axis
 - ± 44 Degree Maneuver About Y-Axis
 - $- 22$ Degree Maneuver About Y-Axis (return to Sun Pointing)
 - Maneuver Rate is 0.16 degrees/second



Sensor Calibration

Flight Operations Review


- Star Tracker/Sun Sensor Deliveries (uplinked to MAP):
 - Star Tracker#1,2 Alignment Matrices
 - Digital Sun Sensor#1,2 Alignment Matrices
 - Digital Sun Sensor#1,2 Field of View Calibration Coefficients (12-alpha angle, 12-beta angle for each Digital Sun Sensor)
- Maneuver Rationale:
 - Observe Sun throughout both sun sensor fields of view to enhance field of view calibration as well as alignment calibration
 - Allow for a multitude of stars to move throughout the fields of view as well as groups to transverse multiple portions of the field of view
 - Slower speed allows for more observations in the field of view and decreases gyro induced propagation errors



Sensor Calibration

Flight Operations Review


- Star Tracker/Sun Sensor Calibration
 - Use Modified Observing Mode
 - 0.25 degree/sec rate about Z-Axis (2.5 degrees/second nominal)



Sensor Calibration

Flight Operations Review


- Schedule
 - Day 2 (Coarse Gyro Calibration)
 - Day 3 (Deliver Preliminary Gyro Calibration Results-Prior to Perigee Maneuver)
 - Day 3 (Star Tracker-Sun Sensor Calibration)
 - Day 9 (Fine Gyro Calibration)
 - Day 22 (Deliver Final Gyro and Star Tracker Calibration Parameters)
 - Day 23 (Calibration Verification Using Fine Gyro Calibration Maneuvers)



Flight Operations Review

Propulsion


Gary Davis




Propulsion Description

G. Davis / NASA GSFC 574

Flight Operations Review




Subsystem Ops. - Propulsion




Design Overview

Flight Operations Review


- Monopropellant hydrazine
 - Single diaphragm tank
 - 72 kg (160 lb) of N_2H_4
- Blowdown pressurization
 - MEOP = 350 psia
 - End of life = 80 psia
- 8 thrusters 4.45 N (1 lbf)
 - Provide ΔH & ΔV about all axes
 - Provide partial redundancy
- Other components:
 - Latching isolation valve (Vacco)
 - Pressure transducer (G-S)
 - 10 μ Filter (Vacco)
 - 2 Fill & Drain valves (Moog)
 - Surge suppression orifice





Thruster Locations / 1



Flight Operations Review




THRUSTER FUNCTIONS

(X = primary mode; B = backup mode)


Thruster #	1	2	3	4	5	6	7	8
Delta V +X					X	X	X	X
Delta V +Z			X	X				
Delta V -Z	X	X						
Torque +X	X							B
Torque -X		X					B	
Torque +Y			X				B	B
Torque -Y				X	B	B		
Torque +Z					X B		X B	
Torque -Z						X B		X B






Thruster Locations / 2

Flight Operations Review






Activities During Operation

Flight Operations Review


- Thrusters are only fired during ΔV and ΔH modes
- Daily activities: monitor telemetry
 - Tank pressure and temperature
 - Component / line temperatures
 - Isolation valve OPEN/CLOSE status
- Daily commands: (none)
- Periodic activities: ΔH and ΔV maneuvers
- Periodic commands:
 - Turn on catalyst bed heaters
 - Turn on valve driver power
 - Enable thruster set to be used in the maneuver
 - During ΔH or ΔV maneuvers, arm and fire thrusters



Health Monitoring / Trending

Flight Operations Review


- Temperature telemetry:
 - 8 catalyst bed PRT's
 - 8 thruster valve thermistors
 - 2 thruster bracket thermistors
 - 10 propellant line thermistors
 - 1 fill & drain valve thermistor
 - 1 thermistor on HXCM (filter, isolation valve, pressure transducer)
 - 2 thermistors on propellant tank
- Pressure telemetry via pressure transducer
- Isolation valve position indication
- Power status:
 - ON/OFF for primary, redundant, catbed heater circuits
 - ON/OFF for boxes, EVD power, valve drive power, etc.
- Post-maneuver fuel calculation (counts) & pressure



Operations / Catbeds

Flight Operations Review


- Thruster catalyst beds need to be heated before use
 - Each thruster has a primary and redundant heater element
 - Catalyst bed telemetry is NOT redundant
 - At this time, only the MAC box can read catbed temperatures
 - A software change request is being looked-at to see if the PRT temperatures can be read with the redundant LMAC box
- Catalyst beds should be at 125 °C before firing
 - Heating the catbeds should take approx. 30 minutes at the worst case low voltage and worst case cold conditions
 - Actual catbed heater warm-up time will be determined during T/V
- Catalyst bed heaters remain ON during the maneuver
 - Keeps low duty cycle control thrusters warm and ready-to-fire




Operations / Thrust & Pressure

Flight Operations Review

- Thrust will decrease during the mission
- Thrust level before maneuver is known via tank pressure; thrust changes shall be modeled in HiFi / HDS / Astrogator during maneuver simulations






Flight Operations Review

Thermal Subsystem Operations


Kimberly Brown



Thermal Subsystem Overview

Flight Operations Review


- **Instrument cold stage conductively isolated from s/c via gamma alumina cylinder to minimize heat transfer.**
- **No heater cycling during Science Observation Mode.**
 - Instrument requirement to minimize noise and enhance instrument stability imposed on s/c thermal design.
- **Desire to not operate battery, transponders, star trackers for mission life near hot end of “approved” operational range, effectively narrows allowable range.**
- **Electrically conductive coatings, surface charging requires outer layer electrical resistance $<10^9$ ohm/sq.**
- **Deployable sunshade and solar arrays shadow bus and instrument from sun in science observation mode.**



Thermal Operations - Heaters

Flight Operations Review

- **Flight temperature limits defined for Operational and Survival Conditions for all flight thermistors (internal) and external.**
 - **Selected thermistors used to control operational heaters and supplemental/make-up heaters and selected thermistors used to monitor survival heaters.**
- **S/C Operational Heaters controlled by software thermostat settings and are not to cycle during science observation mode:**
 - **Battery**
 - **Propulsion System (op/trim):**
Prop Tank, fuel lines, PTF, Fill and Drain Line, Thrusters, thruster brackets.
 - **DSSE.**



Thermal Operations - Heaters (cont.)

Flight Operations Review

- **Cat Bed heaters elements for all 8 thruster valves are commanded on prior to thruster firing.**


- **Make-up/supplemental heaters:**

- **XPDR1 (Overtemperature thermostats)**
- **XPDR2 (Overtemperature thermostats)**

For the transponder, one prime make-up heater and the other is a redundant make-up heater.

- **PDU (commanded On/Off), only used if multiple radiometers failed.**
- **RXB supplemental heater, only used if RXB operating temperature too cold in flight.**

- **Survival heaters (thermostatically controlled).**




Operational Activities

Flight Operations Review

Description of Activities per Major Mission Phase:


- **On the Launch Pad prior to Launch:**
 - **Battery air-conditioning with battery air flow.**
 - **Critical temperature is battery temperature.**
 - **Monitor Instrument temperatures when Instrument powered on for extended periods for check-out, aliveness testing.**
 - **Operational heater and survival heaters enabled.**
 - **Command damper heaters on (thermostatically controlled) prior to launch.**
- **Launch and early orbit check-out:**
 - **Deployment of solar arrays - solar arrays, damper temperatures.**
 - **After solar array deployment and acquire the sun, damper heaters commanded off.**



Operational Activities

Flight Operations Review


- **Launch and early orbit check-out: (cont.)**
 - **For Instrument unpowered duration (4 hours after launch) (survival temperature limits set) RXB, PDU, AEU/DEU and 2 thermistors mounted to Upper ring of GAC monitored. (only these 5 HKRSN telemetry available for instrument) (survival heaters cycling for PDU and AEU/DEU).**
 - **When Instrument powered on - monitor cold amps, TRS, RXB, PDU and AEU/DEU telemetry temperatures.**
 - **For Star tracker unpowered, external thermistor mounted on housing monitored.**
 - **When Star tracker powered On - monitor CCD, TEC, lens, housing temperatures.**
 - **All other electronic components thermistors temperatures monitored and operational limits set.**



Operational Activities

Flight Operations Review

- **Lunar Phasing Loop Maneuvers, cruise to L2, monitor temperatures.**
- **L2 acquired - Science observation mode (will correlate flight thermal model with L2 flight temperature data).**
- **All mission phases**
 - **The Xponder make-up heater is used throughout all phases of the mission to maintain constant power and constant temperature balance while the Xponder is not transmitting.**
 - **Xponder make-up heater is cycled on when Xponder transmitter is cycled off (and vice-versa).**



Overview of Health Monitoring and Trending


Flight Operations Review

- **Monitor components temperatures:**
 - Battery, propulsion tank, fuel lines, thrusters, IRUs, RWs, RWEs, RXB, cold amps, PDU, AEU/DEU, MAC, LMAC, PSE and Star trackers, VRAIL, Transponders.
- **Can change thermostat set-points for operational heaters in software system if required due to a thermal concern.**
- **Command Make-up/supplemental heater for PDU, RXB.**
 - PDU make-up heater used if multiple radiometers failed.
 - RXB supplemental heater commanded on if RXB on-orbit temperature colder than predicted.
- **Plot Temperature Trend Data:**
 - cold amps, reflectors, Battery, solar arrays, IRUs, RWs, RWEs, Star trackers, RXB, PDU, PSE, AEU/DEU, MAC, LMAC, thrusters, prop tank, fuel lines.
- **Monitor Instrument temperature stability, particularly on spin period time scale at science observation mode.**



MAP Instrument Operations

Alan Kogut






MAP Instrument Operations

Flight Operations Review

- Pull faint signal from a sea of noise
- Critical to avoid instrumental artifacts
- Environmental stability is last line of defense





Instrument Activities during Flight Operations

Flight Operations Review

In-Orbit Checkout Activities

- Commands

- Verify Instrument command link.
- Adjust the bias voltages if required (V11)

.

- Telemetry

- Verify receipt of all Instrument Telemetry packets.
- Limit Checking.
- Decompression Verification



Instrument Activities during Flight Operations

Flight Operations Review

Daily Activities/Periodic Activities

- Commands
 - None (spin and stare operations)
- Telemetry
 - Limit Checking
 - Data Trending of Instrument Housekeeping Telemetry
 - Decompression Verification



Health Monitoring/Trending

Flight Operations Review

Health and Safety Monitoring

- Limit Checking
 - Drain Currents
 - Converter Voltages
 - RF Bias
 - Temperatures
 - Housekeeping Status Bits/Error Words
- Science data checksum verification after decompression.

Trending

- All of the above
- Additional trending (+ science data) from OMEGA team



Flight Operations Review


Command & Data Handling Subsystem Operations

Jack McCabe



C&DH in a Distributed Architecture

Flight Operations Review





MV Operational

Flight Operations Review

- **MV**
 - **Single Mongoose V 32-bit Rad-Hard RISC Processor**
 - R2000/R3000 Instruction Set Compatible CPU(LSI Logic LR33000 Core)
 - **4MBytes of Jumper Configurable (64KByte steps) EEPROM (1Mx32)**
 - Write-Protected Bootstrap Region, Boot Region, Flight-Writeable Region
 - **1773 Bus Controller Shared Memory Interface**
 - Based on HST & Landsat 7 ASSR Processor Implementation
 - **256MBytes of DRAM**
 - 256 Mbytes (4Mx32) of Data Storage, 64 Mbytes (64Mx8) of EDAC
 - **Spacecraft Time Keeper**
 - 32-bit Seconds Counter, 22-bit Microseconds Counter, Reset on power cycling only
 - **Watchdog Timer**
 - 16-bit interval timer clocked at 16Hz (62.5ms resolution)
 - Generates software reset upon timeout unless WD timer is re-loaded
 - **External Timer**
 - 16-bit interval timer clocked at 60KHz (16.6us resolution)
 - **Serial Output port to XRSN**
 - Selectable from 1, 2, 4, & 8 Mhz data rates
 - **External Waitstate Generators**



RSN Operational

Flight Operations Review

- **HKRSN**
 - Active/Passive Analog
 - Separation Status
 - NED Command
 - RF Switch command
- **XRSN**
 - Selectable RATES and ENCODING, based mission phase
 - CCSDS Command and Telemetry protocol
 - Supports 37.5 minute dump of full day of HK& science data
 - Eight Special commands, decoded in hardware
- **ACE**
 - Provides independent safe hold capability
 - Attitude Control Interfaces for:
 - Course Sun Sensors & Digital Sun Sensors
 - Inertial Reference Unit
 - Reaction Wheels
 - Propulsion System



Planned Operations Activities

Flight Operations Review

- **Daily Activity**
 - Clock Correlation
 - S/C and ACS processor control
- **Periodic Activity**
 - Deployment
 - HKRSN Auto Heater Cycling
 - XRSN Selection (Based on Mission Timeline)
 - XRSN Configuration (Based on Mission Timeline)



Spacecraft Clock Maintenance

Flight Operations Review

- Clock Maintenance Requirement (Ground vs. Spacecraft) : ± 1 second
- Adjustments to S/C time are made by adjusting UTCF
 - Large clock adjust made by loading new UTCF
 - Clock adjust $< \pm 2$ milliseconds by using UTCF adjust command
 - Leap second adjust via leap second adjust command
 - Once oscillator drift is characterized, the 1hz auto adjust UTCF command will be used to compensate for the drift




XRSN Configuration

Flight Operations Review

- XRSN Configuration (Based on Mission Timeline)
 - Supports 2K-1.5M Downlink base rate
 - Supports downlink encoding options:
 - Reed Solomon
 - 1/2 or 1/4 Convolutional
 - Pseudo-Randomization
 - Onboard FSW table in XRSN contains Rate/Encoding configuration which will be commanded based on mission phase.

- XRSN Selection
(Based on Mission Timeline)






C&DH Health Monitoring

Flight Operations Review


- EDAC & Memory Scrub
 - Single Bit Correction/Multi Bit Detection
 - Full Scrub Cycle every 30 - 45 mins.
- 1773 Retries and Errors
- Deployment Status
- Card Level Trend Data
 - Voltages
 - Temperatures
 - Currents



Flight Operations Review


RF Subsystem Operations


Mike Powers



MAP RF Block Diagram

Flight Operations Review






Communications Configuration

Flight Operations Review


- L&IOC Nominal Configuration:
 - Command Link:
DSN → Omni → Transponder-A → XRSN-A → Mongoose V
 - Telemetry Link:
Mongoose V → XRSN-A → Transponder-A → Omni → DSN
- Mission Nominal Configuration:
 - Command Link:
DSN → Omni → Transponder-B → XRSN-B → Mongoose V
 - Telemetry Link:
Mongoose V → XRSN-B → Transponder-B → MGA-2 → DSN



Transponder Operations

Flight Operations Review


- Transponder Modes
 - Coherent: Downlink frequency derived as a ratio $240/221$ of the uplink frequency.
 - Noncoherent (Aux. Osc. ON): Downlink frequency derived from crystal oscillator in transmitter
 - Ranging Channel ON: Uplink modulation (ranging signals) is received and remodulated on the downlink carrier. Nominal configuration during passes.
 - Ranging Channel OFF: No uplink modulation is remodulated on downlink.



Transponder Operations

Flight Operations Review

- Transponder Commands Used on a Daily Basis
 - Receiver
 - No commands-Receiver is powered via unswitched service
 - Transmitter
 - Transmitter ON (beginning of pass)
 - Transmitter OFF (end of pass)
 - Ranging ON (beginning of pass)
 - Ranging OFF (end of pass)
- Other Commands
 - Transmitter
 - Auxiliary Oscillator ON (Standby/Emergency Ops.)-forces noncoherent mode





Antenna Operations

Flight Operations Review

- RF Antenna Modes


- Omni-directional antenna used at launch and during early mission
- During cruise phase (after lunar swingby) transition to MGA-2 for primary downlink
- MGA beamwidth (>5.0 dBi gain $\pm 33^\circ$ off boresight) is required to support high rate communications while the spacecraft is in science observing mode at L2. (*see below*)






MGA B Gain Pattern


Flight Operations Review






Omni Gain Pattern

Flight Operations Review






Link Margin vs Mission Phase

Flight Operations Review

Comm. Link/Distance from Earth	Baseline Data Rate (kbps)	Coding	Link Margin (dB)	Mission Phase / Comments
34BWG to Hemi Omni/ 1000 to 3.84E+5 km.	2.0	N/A	64 to 12.4	Primary uplink for phasing orbits to lunar swingby. Assumes a 1 kW transmitter
70 m. to Hemi Omni/ 3.84E+5 km. to 1.55E+6 km.	2.0	N/A	41 to 28.6	Primary uplink from lunar swingby to L ₂ halo orbit
34BWG to Hemi Omni/ 1.55E+6 km.	2.0	N/A	19.4 to 7.3	Backup uplink from lunar swingby to L ₂ halo orbit Assumes a 5 kW transmitter
Hemi Omni to 34BWG downlink/ 1000 to 3.84E+5 km.	100	Rate 1/2, K=7 + R/S	55 to 3.8	Primary downlink for phasing orbits to lunar swingby
Hemi Omni to 70 m./ 3.84E+5 to 7.5E+5 km.	222	Rate 1/4, K=15 + R/S	9.2 to 3.4	Primary downlink from lunar swingby to 6 days after lunar swingby
Med. Gain to 70 m./ 7.5E+5 to 1.55E+6 km.	666	Rate 1/4, K=15 + R/S	9.3 to 3.0	Primary downlink from 6 days after lunar swingby to L ₂ halo orbit
Med. Gain to 34 m./ 1.55E+6 km.	120	Rate 1/4, K=15 + R/S	3.2	Backup downlink mode at L ₂
Omni to 34 m./ 1.55E+6 km.	6.2	Rate 1/2, K=7 + R/S	3.8	Emergency downlink mode at L ₂

Assumptions:

- JPL's CCSDS Link Design
- Control Table used for all analyses.
- BER = 1E-8
- Mod Index = 1.40 rad-pk
- Ant. Pointing Loss = -0.2 dB
- DSN Block V Receiver



RF Health Monitoring

Flight Operations Review

- Transponder Telemetry Limits and Trending Parameters
 - Receiver input power (AGC)
 - Transmitter output power
 - Receiver Static Phase Error (SPE)
 - Receiver & Transmitter 20V converters
 - Temperatures
 - Transmitter power supply
 - RF Amplifier
 - Transponder baseplate



Flight Operations Review

Power System Flight Operations

Bob Wingard



Power System on MAP Structure

Flight Operations Review

6 Identical Solar Array Panels

GaAs/Ge cells EOL (496 watts)

Nickel Hydrogen Battery


23 Amp-hr (49% DOD for launch)

PSE

Power Regulation

Charge Control

Switching/Distribution



MAP - DEPLOYED CONFIGURATION


- S/C Bus Load
 - 420W Orbital Average at L2
 - 457W in Maneuver Mode
 - 420W in Safehold
 - 245W in TMS Load shed

Subsystem Ops. - Power



Power Subsystem Block Diagram


Flight Operations Review





Sun Angle to S/A Power

Flight Operations Review






Operational Activities

Flight Operations Review

Normal Operations

- Normal operation of the MAP Power Subsystem is fundamentally autonomous
 - Load Management
 - Charge Control
 - Health Monitoring

Normal Operations Flow





Operational Activities

Flight Operations Review

- **Pre-launch**

- Start RTS 150 - loads and starts PSE timer for backup Reaction wheel power up
- All PSE LVPC services switched ON
 - LVPC service 2 (Battery operational heater) is software controlled

- **Post-launch Load Management**

- Reaction Wheel Power (SSPC 7,8,9) switched at Separation via TSM / RTS
- Instrument Power (SSPC 1) switched after the S/C is power positive and stable on the sunline



Operational Modes

Flight Operations Review

- **Charge Control Modes**

Flight Software controls the Battery charge current. Regulates the PWM and controls the Solar Array Segments.

- Current Control - High Rate Charge

Commanded - 9 Amp Default

- V/T Taper Charge

12 Commanded V/T levels - V/T 5 Default

Bus V = 32.12 @ 0 c

Flight V/T level - TBD - post Thermal Vac

- Trickle Charge

Commanded trickle charge rate - .23 Amp Default

Flight trickle charge rate - TBD - post Thermal Vac



Power Subsystem Health Monitoring / Trending

Flight Operations Review

- Health Monitoring (Ground)
 - Use of tight Asist limits
Bus voltage, BSOC, Bat Voltage, Bat Pressure, Bat Temp
 - Over 150 PSE telemetry points are limit checked
- Health Monitoring (Onboard)
 - Telemetry Statistics Monitor (TSM)
Bus Voltage, Low Battery Capacity, Battery Differential Voltage,
Battery pressure, Bat temperature
 - Fault Detection and Correction (FDC)
Switch Monitor, BSOC, Bat V, Bat Pressure, BatTemp
- Trending
 - Battery telemetry, - (V, I, Temp, SOC, Pressure, Differential V)
 - Solar Array telemetry - (I, Temp)
 - Secondary Voltages (+5, +15, -15)
 - Current Shunts



Periodic Activities

Flight Operations Review

- **Battery Maintenance**

Based on review of operational and trending analysis some parameters may need to be adjusted to maintain optimal battery performance:

- Command new V/T level
- Command new Trickle charge rate



Flight Operations Review


Flight Software Operations

Jane Marquart



Flight Software Overview/Software Context

Flight Operations Review





Flight Software Overview

Flight Operations Review

- Mongoose V software functions include:
 - Solid State Recorder control
 - Attitude Control Software
 - 1773 bus control
 - Table/Memory operations
 - Telemetry & Statistics monitoring
 - Health & Safety monitoring
- Remote Service Nodes (RSN) software functions include:
 - Application specific operations
 - Memory operations
 - Health & Safety monitoring



Flight Software Operations

Flight Operations Review

- Daily Operations Activities
 - Solid State Recorder (SSR) Playback (M-V)
- Periodic Operations Activities
 - Table Operations (M-V)
 - System Tables
 - Stored Command Tables
 - Absolute Time Sequence (ATS)
 - Relative Time Sequence (RTS)



Solid State Recorder Operations

Flight Operations Review

- Scheduled 37 minute pass daily. Recorder sized for 2 days
- Daily dumps done @ 666Kb downlink rate; est. ~ 23minutes (1 day's worth of data)
- SSR memory divided into 3 Virtual Recorders (VR's)
 - VR#1 Spacecraft & Instrument Housekeeping 100Mb
 - VR#2 Spacecraft Events 85Kb
 - VR#3 Science 130Mb
- VR#1 & #2 operate in non-overwrite mode; VR#3 operates in overwrite mode
- Default priority of recorders from highest to lowest is VR#1, VR#2, VR#3
- VR's are defined by an onboard segment table and are modifiable in flight via a software table load.
- The CCSDS packet storage filter factors are configurable in an onboard system table.



Table Operations

Flight Operations Review

- Loading a Table:
 - Select system/stored command table
 - Initiates table session and session constraints
 - Command parameters
 - Table ID
 - From Image (EEPROM, RAM, Null)
 - Session Type (Dump only, Replace EEPROM, Replace RAM, *Append Active[SC tables only]*)
 - Load data table (up to 100 words to specified offset)
 - Commit table (with number of words loaded)
 - Coordinates with Checksum Task
 - Coordinates with table owner task if table is NOT jam loadable (timeout for response)



Table Operations


Flight Operations Review

- Dump table
 - 100 words/pkt, 65535 words per command
 - Initiates dump handshake with TO task
- Reset table operations
 - Terminates table session
 - All working buffer data cleared



Stored Command Management

Flight Operations Review



- User defines RTS/ATS
- Using CMS, the user creates RTS/ATS
- CMS generates a report file and an image file
- The image file (.ftf) is copied to the /image directory
- The RTS/ATS is uploaded to the spacecraft by the user



Stored Command Management

Flight Operations Review

- **Relative Time Sequences (RTS)**
 - Support routine S/C Functions and Emergency S/C safing operations
 - Initiated by TSM, ground command, or other RTS/ATS
 - 256 buffers, 300 bytes each
 - 45 defined
 - Nominally enabled/disabled by procedure based upon S/C configuration (I.e. launch, mission)
- **Absolute Time Sequences (ATS)**
 - Support time critical operations (i.e. Phasing Maneuvers)
 - Two sequences, up to 10000 bytes each
 - Only one active at a time



Flight Software Health Monitoring

Flight Operations Review

Mongoose-V

- Checksums:
 - Boot prom
 - PROM
 - EEPROM
- Reset Telemetry
 - Cold and warm reset counters
(mode transition log can be dumped for insight into resets)
- 1773 Bus errors/retries
- CPU utilization (trend data)

RSN Processors

- Checksums:
 - PROM
 - EEPROM
 - Instruction RAM
 - Static Data Areas (ACE only)
- Reset Telemetry
 - Cold & warm reset counters
 - Watchdog reset counter
- Flywheel status (no clock updates)



Reprogramming in Flight

Flight Operations Review

Mongoose-V

- PROM cannot be modified in flight
- Permanent software patches can be stored in EEPROM
- Checksumming must be disabled when modifying code or tables

RSN Processors

- PROM and EEPROM cannot be modified in flight
- Permanent RSN software patches can be stored in the MAC and reloaded autonomously
- Checksumming must be disabled when modifying code or static data areas



Flight Operations Review


Solar Array Deployment System Flight Operations

Alphonso Stewart



Solar Array Deployment System, Stowed


Flight Operations Review





Solar Array Deployment System, Deployed


Flight Operations Review





Deployment Actuation

Flight Operations Review





Operation

Flight Operations Review

- Prior to Launch
 - Verify arming plug
 - Verify damper heater power is enable
- Verify Separation & Initiating Deployment
 - 3 of 3 separation switch signal (power pri SADEB, 120 sec later power off pri SADEB and power on redun. SADEB for 120 sec.) *Autonomous Operation*
 - 2 of 3, wait 120 sec and power redun. SADEB for 120 sec. *Autonomous Operation*
 - 1 of 3 or no signal, wait for ground command to power pri. or redun. SADEB via HRSN or LMAC (*Power Switching Card*)



Operation, *continued*

Flight Operations Review

- Verify Deployment
 - Potentiometer (Pri or redun.) indicates deployed angle.
 - Coarse Sun Sensor(css), changes in css current
 - Solar panel power profile (*no solar panel power for nominal spacecraft orientation prior to sun acquisition*)
 - Solar panel thermal profile (*Temperature decrease for nominal spacecraft orientation prior to sun acquisition*)
 - Changes in gyro rates
- Health and Monitoring
 - Power to damper heaters prior to separation (power off after deployment verification)
 - Damper temperature prior to and during deployment
 - SADEB voltage output
- No daily or periodic activities after deployment



Flight Operations Review

MAP Ground System

Steven Coyle

Ruthless Efficiency



Project Requirements

Flight Operations Review

- 13 **Science and Mission Operations**
- 13.1 Real-time Commands The ground system shall format and send real-time commands to the observatory.
- 13.2 Stored Commands The ground system shall format and package stored commands for transmission to the observatory.
- 13.3 Real-time Telemetry The ground system shall receive and display real-time telemetry from the observatory.
- 13.4 Playback of observatory telemetry The ground system shall initiate and receive the playback of stored telemetry from the observatory and account for missing data.
 - 13.4.1 Missing data shall be identified prior to the completion of the ground contact period.
- 13.5 Memory Management The ground system shall provide support for management of on-board tables and images.
- 13.6 Trending The ground system shall trend observatory telemetry
- 13.7 Archiving The ground system shall archive data upon receipt from the observatory.
- 13.8 Playback of Archived Data The ground system shall provide the capability to playback archived data.
- 13.9 Orbit Products Orbit products sufficient for science and mission planning shall be provided.



Ground System Requirements

Flight Operations Review

- Requirements Documents
 - Combined Ground System Requirements Specification
 - Signed as of April 1997
 - DMR
 - All Requirements are in the DMR, and its been signed as of October 1999
- Completed DSN ICD's
 - TLM 3-29
 - Will Require MAP Supplement
 - CMD 4-9
 - Track 2-15A
 - Mon 5-15



Ground System Requirements

Flight Operations Review

- TDRS RFICD
 - Signed as of November 1999
 - CCR to require command link in process
- Interface Control Document between the MAP SMOC and OMEGA
 - signed August 1999



DSN Requirements Summary

Flight Operations Review

Mission Phase (In days)	Service	Passes/Day & Duration
Launch L+ 0 to L+ 1	Near-continuous support 26/34m with radio metric	2-station support first 12 hours Single station support second 12 hours
Lunar Phasing Loops L+ 1 to L+ 8	26/34m with radio metric	3-4 supports totaling 12 hours in duration Min. 3 hours/support and 9 hours prime shift
L+ 9 to MCC	26/34m with radio metric through lunar fly-by	2-3 supports totaling 6-8 hours in duration
MCC	26/34m with radio metric through lunar fly-by	Minimum 2 hours/support
Perigee Burns and Lunar Fly-by	26/34m radio metric – near-continuous	Minimum 4 hours pre-burn and 4 hours post-burn Commanding within 30 minutes of burn start
	26/34m radio metric	M-8 to 12 hours through M+ 12 hours
Cruise to L2 (F+ 4 to F+ 73)	70m with radio metric	1 support of 45 minutes
On-Orbit at L2 (F+ 74 to EOM)	70m with radio metric	1 support of 45 minutes
Delta V/Delta H Maneuvers at L2 (4 per year)	70m Near-continuous radio metric	1 support 4-6 hours M-8 to 12 hours through M+ 8 hours

L= Launch

F= Lunar Fly-by

M= Maneuver

MCC= Mid Course Correction (post fly-by)



Ground System Implementation Philosophy


Flight Operations Review

- **Single** Ground Data System to support **all** phases of the mission
 - Supported Component Development
 - Supporting Instrument Development
 - Supporting FSW Development
 - Supporting Spacecraft and Observatory I&T
 - Will Support On-orbit Operations
- Common Database
- Common Procedures
 - maximum runtime and maturity on all procs



Interface Commonality

Flight Operations Review






MAP Data Network

Flight Operations Review


MAP Network Diagram





MAP Functional Data Flow


Flight Operations Review





Combined Ground System Diagram

Flight Operations Review





Combined Ground System (ASIST)

Flight Operations Review

- **The Advanced System for Integration and Spacecraft Test (ASIST)** provides a distributed human / machine I/F
 - to the spacecraft and it's components
 - to the spacecraft GSE
 - hosted on IBM R/S 6000
- ASIST satisfies nominal real-time spacecraft support requirements for all phases of a mission
- Internal/external interfaces are CCSDS compliant
- Provides a consistent user interface from component development
- SAMMI is commercial GUI Package



Combined Ground System (ASIST)

Flight Operations Review

- Database driven command, telemetry and GSE control
- Script driven test procedures using the Spacecraft Test and Operations Language (STOL)
 - Features; compiled STOL & parallel STOL
- Heritage: XTE and TRMM I&T and FSW Development, IMAGE Ops and EO-1 I&T and Ops



Combined Ground System (FEDS/DHDS)

Flight Operations Review

- **Front End Data System (FEDS) / Digital History Data Storage (DHDS)** provides:
 - Front-end functions
 - Network access to Data Archive
 - command & telemetry
 - ranging data
 - S/C events
 - ground segment status/control
 - Level-zero processing
 - Frame accounting
 - Decompression
 - Archive - all data for the life of the mission



Combined Ground System (CMS)

Flight Operations Review

- Ported to IBM AIX from HP/UX to support MAP.
- The **CMS**
 - accepts and validates command input
 - accepts and validates event input
 - Performs command constraint checking
 - creates, validates, generates, and transfers absolute and relative timetag loads
 - generates pass plans
- Heritage: originally developed to support SAMPEX and has been used to support FAST, TRACE, SWAS and EO-1.



Combined Ground System (other components)

Flight Operations Review

- **NavGSE** for OD and planning product generation
 - Attitude data processing and analysis performed by Matlab
 - GTDS perform OD
 - Generate maneuver commands
- **Astrogator** for trajectory analysis and maneuver planning
- **Interactive Data Language (IDL)** based trending system.
100% of the data is available to the trending package
- **ALTAIR** is an expert system which performs health and safety monitoring of spacecraft and ground segment supported through state modeling
- **MOPSS** is the graphical mission planning engine
- **SERS** supports the paging and e-mail response



Other GSFC Support Elements

Flight Operations Review

- **NISN** provides all operational voice and data circuit in support of the MAP mission. All mission operations voice and data circuits are configured to support the mission. Circuits to support the campaign at the Cape are defined in the LSSP, they are not configured.
- **MMFD** performs tracking data preprocessing and delivers the data to the NavGSE in the SMOC in near-realtime
- **NCC** will coordinate the interface with the SN. The NCC will schedule the TDRS supports. During the support the ND will monitor OPM data and generate any GCMR's



ASIST S/W Release Schedule

Flight Operations Review

- Current Open “urgent” UPR’s
 - 7 ASIST
 - 4 FEDS
 - 3 CMS

- ASIST Release 8.1 - June 30, 2000
 - MAP Launch Release
 - No MAP Critical Capabilities or UPR’s

- Ground System S/W Freeze Date
 - L-3 Months (August 7, ‘00)

- ASIST Release 9.0 - January 31, 2001
 - MAP Post-Launch Cleanup Release


- ASIST Web Site
(<http://rs733.gsfc.nasa.gov/ASIST/ASIST-home.html>)



Risk Assessment

Flight Operations Review

- Minimal
 - Maximum Ground System Runtime with the Spacecraft
 - see “Box Runtime” chart for current status
 - SCT brought on very early
 - Component Development
 - Comprehensive Mission Simulation Schedule
 - Sufficient Software Development Staffing
 - Sufficient Budget
- Issues:
 - Long-term maintenance of the ground system
 - Currently no future missions have baselined the CGS for support




DSN Operations

Arthur Landon

DSN/CSOC CSR

art.landon@csconline.com




DSN Operations

Flight Operations Review

Agenda

- Documentation Status
- Supporting Stations
- DSN Training Program
- DSN Configuration
- DSN - SMOC IP Comm Interface
- Compatibility Testing
- DSN Launch Readiness Review
- Lights Out Operations




DSN Operations

Flight Operations Review

Documentation Status

- Network Operations Plan (NOP)
 - Contains All DSN Configurations and Procedures for Support of the MAP S/C
 - NOP Includes Initial Acquisition Plan and DSN Test and Training Plan
 - Preliminary Scheduled for May 1, 2000
 - Final Scheduled for October 1, 2000
- Operations Agreement
 - Joint Operations Agreement between CSOC/JPL/MAP
 - Same as IMAGE Ops Agreement with Minor Mission Specific Changes



DSN Operations


Flight Operations Review

Supporting Stations

- Goldstone DSCC
 - DSS-14 - - - - - 70 Meter
 - DSS-24 - - - - - 34 Meter BWG ²
 - DSS-27 - - - - - 34 Meter HSB ²
 - DSS-16 - - - - - 26 Meter ¹
- Canberra DSCC
 - DSS-43 - - - - - 70 Meter
 - DSS-34 - - - - - 34 Meter BWG ²
 - DSS-46 - - - - - 26 Meter ¹
- Madrid DSCC
 - DSS-63 - - - - - 70 Meter
 - DSS-54 - - - - - 34 Meter BWG ²
 - DSS-66 - - - - - 26 Meter ¹

NOTES:

1. Used for Launch through Lunar Flyby and Contingency Support during Cruise to L2
2. Used for Launch through Lunar Flyby and Contingency Support during Cruise and L2 Operations




DSN Operations

Flight Operations Review

Test and Training Activities

- Mission Services Training Activities (MSTAs)
 - MSTA Program Runs Nominally from Launch -6 mo Through Launch
 - Encompasses Activities Formerly Known as Mission Readiness Training (MRT), Ground Data System (GDS) Testing, and Operational Readiness Testing (ORT)
 - MSTA Program Divided Into Two Phases
 - Phase I Primarily Internal DSN Mission Specific Training and Verification of Capability to Support Mission Specific Configurations
 - Phase II Geared to Project Test and Training Activities Even Though The Project May be Included in Some Phase I Activities




DSN Operations

Flight Operations Review

DSN Configuration

- Telemetry
 - On Site Frame Synchronization, Convolutional Decoding Either Rate 1/2 or 1/4, and Reed Solomon Decoding
 - Output Will Be Formatted Into SFDUs for Real-time Transmission to The MAP Project and Recording At the CDR for Post-pass Replay
- Monitor
 - Monitor Data Will Be Provided to the MAP SMOC by the NOCC-RT System For the 70m and 34m Stations
 - The 26m Stations Will Not Provide Monitor Data to The MAP Project




DSN Operations

Flight Operations Review

DSN Configuration (Cont'd)

- Command
 - MAP Will Use Throughput Commanding at 2Kb/s on a 16Khz Subcarrier
- Tracking
 - All Tracking Data Will Be Sent to MMFD for MAP
 - 70 and 34m Stations Provide Doppler and Range Data
 - 26m Stations Provide Doppler, Range, and Angle Data




DSN Operations

Flight Operations Review

Ground Communications

- MAP Will Utilize the ISIS IP Interface Between JPL and GSFC For All Data Except Tacking Data
 - Same Comm Interface Used By ACE, FUSE, and IMAGE
 - Fan-out at GSFC Responsible For Proper Routing of Data from JPL
- Tracking Data Sent Via NISN IP Interface Between JPL and GSFC
 - Standard Interface for Tracking Data to MMFD




DSN Operations

Flight Operations Review

Compatibility Testing

- Initial RF Compatibility Testing Performed November 18 - 21, 1998 at GSFC Using the DSN CTT
 - Test Results Published in DSN Document 872-014
- Tentative Schedule for Additional Testing In Place
 - RF Verification & End-to-End at GSFC 6/19/00 - 7/7/00
 - RF Verification & End-to-End at KSC 8/8/00 - 8/12/00
 - RF Verification & End-to-End at KSC 11/7/00 - 11/11/00




DSN Operations

Flight Operations Review

DSN Readiness Review

- A DSN Launch Readiness Review Will Be Scheduled Approximately 6 Weeks Prior to the Scheduled Launch Date



DSN Operations

Flight Operations Review

Lights Out Operations

- DSN Support of MAP Lights Out Operations Will Be the Same As For IMAGE Lights Out Operations
 - Currently Documented in DSN/IMAGE Ops Agreement
 - Will Be Tested, Verified, and Documentation Modified As Necessary After Image Launch and IOC
 - Will Be Documented in DSN/MAP Ops Agreement



Flight Operations Review

Launch Site Operations

Nancy Stafford




AGENDA

Launch Site Operations


Flight Operations Review

- **KSC Flows**
- **Launch Site Testing**
- **Launch Configuration**
- **KSC Reviews**



MAP LAUNCH SITE ACTIVITIES IN SAEF 2


Flight Operations Review





MAP/DELTA PAD FLOW

T-9 **Flight Operations Review**





Launch Site Operations

Flight Operations Review

Launch Site Testing

- **Full Observatory testing after transport to KSC in SAEF-2. (CPT, Mission Sims, Pad Functional)**
 - Verify no damage has occurred following shipment to KSC.
 - Final verification of software.
 - Verify all commands and hardware connections.
 - Continued data trend analysis.
 - Verify all ground interface configurations.



Launch Site Operations

Flight Operations Review

- **Pad Functional (Prior to fairing encapsulation)**

- Observatory is in flight configuration
- Battery AC
- Umbilical Console GSE
- Battery Support Provided by SAS through Umbilical
- Safing Plugs installed for propulsion, solar array deploy
- RF GSE (TURFTS)- RF Radiates Using a Pickup Antenna
- ACS Stimuli - Will NOT be available on pad
- Instrument Targets in place
- Instrument purged

Verify all commands and hardware functionality/connections after observatory is mated to the launch vehicle



Launch Site Operations

Flight Operations Review

- **Pad Functional (After fairing encapsulation)**
 - Observatory is in flight configuration
 - Battery AC
 - Umbilical Console GSE
 - Battery Support Provided by SAS through Umbilical
 - No RF radiation
 - No Instrument Testing
 - Safety Critical Commands Inhibited

At the conclusion of this test the isolation valve will be opened in preparation for launch. This activity will be verified by telemetry and current measurement.



Launch Site Operations

Flight Operations Review

- **Verify Launch Operations Configuration with the LV (Mission Rehearsal)**
 - Participate in a launch day simulation on the pad with the launch vehicle to demonstrate and verify the launch-operations configuration and message transmission timelines.
- **Final Launch Day verification (Launch Day Power up)**
 - Perform an aliveness test to all launch and early orbit critical components prior to placing the observatory into launch configuration.



Launch Site Operations

Flight Operations Review

MAP Launch Configuration

- **Power Subsystem**

- PSE RSN On
- Timer set at L-15 minutes to turn wheels on at separation.
- Observatory on Internal Power at L-5 minutes.
- Engine Valve Driver (EVD) Thruster Power On.
- Reaction Wheels are OFF
- Solar Arrays Stowed.
- Solar Array Module On.
- Battery Support Provided by SAS Power through Umbilical.
- Battery State of Charge >95%.

- **C&DH**

- HSKP RSN in Launch Mode.
(Waiting to detect separation and initiate SA Deploy H/W seq.)
- Filter Table in Launch Mode/MV Archive in Launch Mode.
- Command Uplink Rate - 2KBps, Telemetry Downlink Rate - 2KBps.



Launch Site Operations

Flight Operations Review

ï

- **Flight Software**

- MAC Mongoose V in Launch Mode
- Launch FDC.
 - Selected TSMs and RTSs enabled, loaded and ready.

- **RF**

- Transponder RSN #1 and #2 ON
- Receivers On
- Transmitters OFF
- Switch Configuration
 - SW#1 - OMNI, SW#2 - Med Gain

- **Thermal**

- Survival Heaters On



Launch Site Operations

Flight Operations Review

ï• ACE

- MAC ACE RSN in Launch Mode
 - ï Holds wheel drive until separation detection.
- Coarse Sun Sensors (CSS) On.
- Digital Sun Sensor (DSS) On.
- Inertial Reference Units (IRU) On
- Pressure Transducer On.
- LMAC ACE RSN OFF.
 - ï All powered services are off.
- Valve Driver Power is OFF.
- Catbed Heaters OFF.
- Autonomous Star Tracker (AST) #1 and #2 OFF.

• Propulsion Subsystem

- Thruster Valves Closed.
- Isolation Valve Opened.
- Prop Line Heaters On.

• Instrument

- OFF.



Launch Site Operations

Flight Operations Review

Launch Site Reviews

- Ground Operations Review at KSC
- MAP Readiness Review (after CPT at SAEF-2)
- Launch Site Readiness Review (LSRR)
- MAP Readiness Review (after Functional on the Pad)
- Flight Readiness Review (FRR)
- Mission Rehearsal
- Launch Readiness Review (LRR)
- Launch Day Readiness



Launch Site Operations

Flight Operations Review

- **Ground Operations Review at KSC**
 - This review is held at the KSC approximately one month prior to shipment to review and verify all ground data links.
- **MAP Readiness Review after CPT at SAEF-2**
 - This review is an internal technical review of the entire observatory. It is conducted at KSC in SAEF-2 after the completion of all of the Comprehensive Performance Testing and prior to moving the observatory to SLC 17.
- **Launch Site Readiness Review (LSRR)**
 - The purpose of this review is to verify the readiness of the launch vehicle and spacecraft for the transfer of the spacecraft to the pad. This is primarily a Delta II review. Spacecraft processing activities at SAEF-2 are also reviewed.



Launch Site Operations

Flight Operations Review

- **MAP Readiness Review after Functional Testing on Pad**
 - After all functional testing on the pad is completed and the fairing is encapsulated a final observatory internal technical review is conducted. All PRs, PFRs, WOs are closed and red tag/green tag items are identified.
- **Flight Readiness Review (FRR) (T-3 days)**
 - This review is conducted to verify that after checkout the launch vehicle and spacecraft are ready for countdown and launch. Launch readiness of the range to support launch is also determined.
 - After the review is completed, the okay for second stage loading of propellants is given.



Launch Site Operations

Flight Operations Review

- **Mission Rehearsal (T-2 days)**

- The goal of the rehearsal is to assure readiness, accomplish certification of the Mission Control Team personnel and verify procedures prior to the mission. This test will demonstrate the MDC launch-operations configuration and that message transmission timelines meet mission support requirements. The MAP Launch Team will participate in this rehearsal.

- **Launch Readiness Review (LRR) (T-1 day)**

- This review requires that the range, customer, spacecraft contractor, and launch vehicle contractor provide a ready to launch statement. Upon completion of this meeting an okay to enter terminal countdown is given.



Launch Site Operations

Flight Operations Review

ii• Launch Day Readiness

- Launch day activities are highly structured and disciplined. Range, launch vehicle, and spacecraft activities are integrated into the Launch Preparation Document (F1) Countdown Manual. Tasks in the Countdown Manual and pre-planned ready- and go- statements are used by the Mission Control Team members to demonstrate readiness and launch commit for nominal conditions. This activity confirms:

1. Readiness to enter countdown.
2. Concurrence to proceed with major events/tasks.
3. Readiness to proceed at completion of planned holds.
4. Readiness to proceed with terminal countdown.
5. Readiness to load LOX.
6. Permission to launch.



Normal Operations

Steven Coyle

Glen Miller

Peter Gonzales

Gary Hinshaw



Flight Operations Review

Detailed Mission Timelines


Steven Coyle



Nominal Operations

Mission Summary Timeline

Flight Operations Review





Nominal Operations

Mission Summary Timeline

Flight Operations Review

- Mission Phases

- Launch & Initial Acquisition
- IOC - Days 1 to 34
- Cruise - Days 35 to 90
- Observing - Days 91 to EOL

- IOC:

- ACS control mode verification & sensor calibrations
- Execution of maneuvers to effect the trajectory to L2
- Instrument turn on and verification, begin characterization
- IOC ops supported with the DSN 26 or 34 m antenna
- Perigee maneuvers supported by TDRS



Nominal Operations Mission Summary Timeline

Flight Operations Review

- Cruise:
 - Primarily Instrument Characterization as thermal stability approached
 - Automation of operations is verified and transitioned to during this period
- Observing:
 - Routine Science Operations Executed
 - Stationkeeping Maneuvers/Momentum Unloads are the only interruption to science data collection. (At most 4 times per year)
 - Normal daily pass operations handled solely by automated systems.



Nominal Operations Launch Sequence

Flight Operations Review

Pre-Launch/Launch Sequence		
Step	Launch	Activity Description
1	L - 13:00:00*	Establish Voice Links
2	L - 12:00:00*	MAP Turn On and check spacecraft
3	L - 06:30:00	MST Removal and Securing
4	L - 06:15:00	Configure Initial Launch Mode
5	L - 06:00:00	Solid Motor Arming
6	L - 03:30:00	Built in Hold: T-150 Hold (60 minutes)
7	L - 03:30:00	All MAP Prime Shift Stations on console
8	L - 02:45:00	MD Poll 'GO' for Terminal Countdown
9	L - 02:40:00	NASA Launch Manager Poll of MD
10	L - 02:30:00	End of Hold: Terminal Countdown Initiated
11	L - 02:20:00	Configure for 2 Kbps mode. Verify Launch Configuration.
12	L - 02:15:00	First Stage Fueling
13	L - 01:25:00	Begin LOX Loading
14	L - 00:45:00	Verify Final Launch Configuration
15	L - 00:30:00	KSC and GSFC Spacecraft Engineer Launch 'GO/NO GO' Poll
16	L - 00:25:00	MOM and SCTs, Ground System Engineers (GSFC and KSC) Launch 'GO/NO GO' Poll
17	L - 00:15:00	MD 'GO/NO GO' Poll for Launch
18		Start Timers to turn on Catbed Heaters, Transmitter, RWs post-launch
19		Start Mongoose V Recorder
20	L - 00:14:00	Begin T-4 Hold (10 minutes)
21		MAP Management Team makes decision to GO Internal at L-00:05:00
22	L - 00:13:00	NASA Launch Manager Poll of Mission Director for GO for Launch
23	L - 00:10:00	MD announces MAP GO for Launch
24	L - 00:06:00	MD Notifies NASA Launch Manager Decision to GO Internal at L-00:05:00
25	L - 00:05:00	MAP transitions to Internal Power
26	L - 00:04:00	End of T-4 Hold: Final Countdown Started.



Nominal Operations Launch Sequence

Flight Operations Review

Pre-Launch/Launch Sequence		
Step	Launch	Activity Description
27	L - 00:00:00	LAUNCH
28	L + 00:00:35	Mach 1
29	L + 00:00:51	Maximum Dynamic Pressure
30	L + 00:01:03	Solid Motor Burn Out
31	L + 00:01:06	Solid Motor Separation
32	L + 00:04:21	Main Engine Cutoff
33	L + 00:04:27	Vernier Engine Cutoff
34	L + 00:04:31	Stage 1/2 Separation
35	L + 00:04:37	Stage 2 Ignition
36	L + 00:04:54	10 ft Fairing Separation
37	L + 00:11:32	Stage 2 Cutoff
38	L + 00:59:37	Omni to TDRSS at 2 Kbps
39	L + 01:02:42	Start Stage 3 Ignition Time Delay Relay, fire spin
40	L + 01:02:45	Stage 2/3 Separation
41	L + 01:03:22	Stage 3 ignition
42	L + 01:04:00	3rd Stage (Mid) Burn
43	L + 01:04:38	Stage 3 Burn Out
44	L + 01:09:32	Deploy Yo-yo weights
45	L + 01:09:37	Separation
46		Solar Array Deployment
47		ACS sun acquisition mode active
48		Omni to DSN 26 m at 100 kbps
49		Contingency Momentum Unload
50	Sep + 00:35:00	Power Positive and on sunline



Nominal Operations

IOC: Days 1 to 8 Timeline

Flight Operations Review

IOC: Days 1 to 8 Timeline

Mission Day	Day 1	Day 2	Day 3	Day 4	Day 5	Day 6	Day 7	Day 8
DSN 666 kbps 200 kbps 100 kbps	26 m/34 m	26 m/34 m	26 m/34 m	26 m/34 m	26 m/34 m 666 kbps	26 m/34 m	26 m/34 m	26 m/34 m
TRACKING DATA							2 kbps	
TDRS 2 kbps							2 kbps	
Activity	<div>Apogee</div> <div>Perigee</div>							
C&DH	XRSN-A UPL/DL Omni			Apogee Delta-V ATS execution			P1 Delta-V ATS execution	
DS PB/Dumps								
ACS	AST pwr on & c/o KF c/o (Sun Acq) Thruster Pulse Test Delta-H c/o ACE-A Safehold c/o Verify CSS+IRU & CSS Only KF c/o (Inertial) ACE-B Safehold c/o Verify CSS+IRU & CSS Only Inertial Slew test, CQT c/o & rough IRU Cal check. Small single axis slews, first slew by ground cmd, remaining from CQT	IRU Cal Slews Large slews at reduced rates Delta-V X-axis, 4 thruster test Observing Mode c/o (KF not enabled for test)	Load IRU Cal Data Initial cal data from Day 2 IRU Cal Slews Verify cal data loaded Delta-V +Z-axis test Delta-V -Z-axis test Observing Mode with KF Collect DSS, AST cal data Passive data collection during modified Observing mode	Potential Apogee Delta-V OR Delta-V X-axis, 4 thruster, CQT test Delta-V +Z-axis, CQT test	Makeup slot	Load IRU, DSS, AST Cal Data Delta-V -Z-axis, CQT test Makeup slot (Early in day)	P1 Delta-V	Backup Delta-V mode tests: Thrusters 5,6 Thrusters 7,8 NOTE: Ops could advance to Day 5 if no Apogee Delta-V required.
Propulsion	Thruster Pulse test Delta-H c/o	Delta-V test	Delta-V tests	Apogee Delta-V OR Delta-V tests	Delta-V test		P1 Delta-V	Delta-V X-axis, 2 thruster tests
Power Electrical	BSOC at 100 %							
Instrument	Instrument Turn on and monitor		Observing mode c/o					
FLATSAT	Ver Day 2 Delta-V test	Ver IRU cal data load file Ver Day 3 Delta-V tests	Ver Day 4 Delta-V tests (or Apogee Delta-V)	Ver Day 5 Delta-V test	Ver Day 6 IRU/DSS/AST cal data load files	Ver P1 info/params	Ver Day 8 Delta-V tests	Ver Day 9 ACS tests
Comments	IOC operations begin following initial sun acq and stable on sunline S/C left in Sun Acq while unattended	S/C left in Sun Acq while unattended	S/C left in Observing while unattended if test OK, else S/C put in Sun Acq					



Nominal Operations

IOC: Days 1 to 8 Timeline

Flight Operations Review

- Compressed Execution of IOC Operations
 - All critical ACS verification and calibration operations must be executed within the first 6 days (first Perigee maneuver is on Day 7).
 - IOC operations begin shortly after Initial Acquisition with basic ACS and Safehold tests.
 - Verification & Calibration operations are scheduled so that control modes and sensors are verified/calibrated prior to their usage in a critical operation.
 - Verification & Calibration of Delta-V modes covers both non-CQT and CQT maneuvers.



Nominal Operations

Apogee Maneuver Timeline

Flight Operations Review


- Potential Maneuver at first Apogee
 - A first Apogee pass maneuver may/may not be required.
 - A place holder for this operation is included in the IOC timeline.
 - Apogee Delta-V is a Non-CQT maneuver.
 - DSN provides continuous Telemetry and Command capabilities throughout the maneuver operations.
 - A combination of Ground commanding and ATS commanding is used to execute an Apogee Maneuver.
 - ATS is used to provide precise command execution timing.



Nominal Operations

Perigee Maneuver Timeline

Flight Operations Review





Nominal Operations

Perigee Maneuver Timeline

Flight Operations Review


- Perigee Maneuvers
 - Perigee Maneuvers use the CQT
 - DSN provides Telemetry and Command during approach and retreat from perigee.
 - TDRS provides Telemetry and Command during actual perigee passage.
 - A combination of Ground commanding and ATS commanding is used to execute a Perigee Maneuver.
 - All required commands during TDRS support phase originate from the ATS. The ATS provides precise command execution timing; also, this eliminates the dependency on commands through TDRS during a critical operation.



Nominal Operations

Mid-Course Correction Maneuver

Flight Operations Review





Nominal Operations

Mid-Course Correction Timeline

Flight Operations Review

- Mid-Course Correction Maneuver
 - MCC Delta-V is a Non-CQT maneuver.
 - DSN provides continuous Telemetry and Command capabilities throughout the maneuver operations.
 - A combination of Ground commanding and ATS commanding is used to execute the Mid-Course Correction Maneuver.
 - ATS is used to provide precise command execution timing.



Flight Operations Review

Mission Day	MCC	L2
DSN .70 m	34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60 61 62 63 64 65 66 67 68 69 70 71 72 73 74 75 76 77 78 79 80 81 82 83 84 85 86 87 88 89	
666 kbps	34 m - Emergency Support - Omni	
6.2 kbps		
Tracking Data		
Activity		
C&DH	MGA (XRSN-B)	
DS PB/Dumps		
ATS Loads		
ACS		
Ephemeris Load		
Compound Spin Manuever		
Propulsion		
Power Electrical	BSOC = 100 %	
Instrument	Instrument on	
SMOC	Primary control site: staffed 16 hrs/day 8 hr day shift M-F; 8 hr shift covering R/T passes	
MITOC	Decommissioned	
FLATSAT ΔV Pre-burn Verification		
Mission Phase	Cruise	



Nominal Operations Cruise Timeline

Flight Operations Review

- Cruise Timeline
 - Compound spin maintained throughout this phase.
 - Instrument characterization and trending.
 - Off-line automation work: MOPSS Test & Verification in shadow mode.




Nominal Operations

L2 Timeline

Flight Operations Review

L2 Timeline





Nominal Operations

L2 Timeline

Flight Operations Review


- L2 Timeline
 - Observing mode interrupted only by Stationkeeping/Momentum dumping operations (No more than 4 times per year).
 - 90 Day Cycle
 - Daily operations consist of a single 37 minute pass
 - Tracking data collected during each pass
 - Nominal pass operations handled by automated systems



Nominal Operations

L2 Nominal Pass Timeline

Flight Operations Review





Nominal Operations

L2 Nominal Pass Timeline

Flight Operations Review

- L2 Nominal Pass Timeline
 - Daily pass operations are simple and repetitive from day to day
 - Transmitter On/Off handled by ATS
 - SSR dataset closure/dumps handled by ATS
 - Retransmits and Release of SSR datasets handled by Ground
 - ATS loads performed once per week
 - 2 ATS buffers used with staggered, overlapping period
 - Ephemeris load performed once per week, processing verified during pass



Nominal Operations

L2 Nominal Pass Timeline

Flight Operations Review


- L2 Nominal Pass Timeline
 - Realtime data processed during pass
 - SSR dumped data transferred from DSN CDR to SMOC following pass
 - Automated Level-0 processing and transmission of data files to Omega
 - Automated processing of SSR dump statistics and setup for retransmits on next days pass



Nominal Operations

L2 Maneuver Timeline

Flight Operations Review





Nominal Operations

L2 Maneuver Timeline

Flight Operations Review

- L2 Maneuver Timeline
 - Orbit solution based on tracking data collected over 90 days.
 - L2 Maneuver operations compressed, only 4 hours pre-burn & 4 hours post-burn tracking data.
 - DSN provides extended support for L2 Maneuvers.
 - L2 Maneuvers are Non-CQT maneuvers.
 - No autonomy associated with L2 Maneuvers.
 - A combination of Ground commanding and ATS commanding is used to execute the L2 Maneuvers.



Nominal Operations


L2 Momentum Unload Timeline

Flight Operations Review

L2 Delta-H Timeline (Delta-H independent of Delta-V)

Symbol Key: ■ ATS Command

Event or Ground Command





Nominal Operations

L2 Momentum Unload Timeline

Flight Operations Review

- L2 Momentum Unload
 - Momentum Unloads are part of the normal Maneuver execution sequence: ACS autonomously enters Delta-H mode upon exiting Delta-V mode.
 - Momentum Unloads Independent of Maneuvers: Only required if by chance or planning no orbit adjustment is required for a given quarter however a momentum dump is required.
 - DSN provides Telemetry and Command coverage throughout the Momentum Unload operations.
 - Delta-H operations are more compressed than the Delta-V operations, primarily due to the elimination of tracking data collection requirements.
 - A combination of Ground commanding and ATS commanding is used to execute the Delta-H.



Flight Operations Review


Procedure Status Trending Plan Level Zero Processing Mission Planning and Scheduling

Glen Miller



Procedure Evolution

Flight Operations Review





Procedure Management

Flight Operations Review

- All STOL procedures are maintained under SCT administered Procedure Configuration Management (CM) Control Plan
 - Project Database Guidelines (MAP-MODA-OPS-39) set naming conventions, style, content, and file location
 - Procedures are reviewed and signed off by:
 - Subsystem Lead
 - SCT Lead or Spacecraft Controller who authored procedure
 - Systems engineer
 - QA representative
 - All procedures are identified with:
 - Revision designator
 - Date of revision
 - Name of person who made revision
 - Detailed description of changes introduced since last revision



Procedure Management

Flight Operations Review

- Signed-off procedures reside in configuration controlled directory
- Current revision procedure listing resides in binder at console
 - Alphabetical listing of all procedures
 - Original signature page for each procedure
- All procedures are executed with the S/C and/or FLATSAT
 - Mission simulations in place to exercise functionality
- Procedure modification/creation during Flight requires Configuration Change Request (CCR) and Configuration Control Board (CCB) approval



Procedure Status




	Identified	Written / Under Development	Tested on S/C and/or FlatSat	% Completed/Tested
Normal Mission Operations	10	10	10	100.00%
Launch/In-Orbit Checkout Operations	30	10	10	33.33%
Contingency Operations	50	17	6	12.00%
Special Operations	34	33	33	97.06%
Totals	124	70	59	47.58%



Post Pass Data Analysis (Trending)

Flight Operations Review





Post Pass Data Analysis

Flight Operations Review

- Trending Plan
 - APPROACH: To provide long term trending for specific HK parameters throughout the life of S/C
 - Perform Trending/Analysis on a daily basis using IDL via ASIST
 - Plots and/or statistical information will be provided to the subsystem engineers / instrument team for the parameters they require
 - Max/Mean/Min statistics will be stored on jukebox and/or hard drive for the life of the mission
 - Unique reports may be generated for any desired timespan
 - Generate quarterly reports for each subsystem and instrument



Post Pass Data Analysis

Flight Operations Review

- Trending Software
 - IDL
 - COTS product
 - GUI directly interfaces with ASIST
 - Can be customized to support specific report requests
 - Can be run in background
 - Unique reports may be generated for any desired time span
 - Trend plots of one or more telemetry points vs time
 - XY plots of a telemetry point vs one or more telemetry points
 - Statistical plots vs time
 - Accessible via any network terminal



Post Pass Data Analysis

Flight Operations Review

- Trending Process
 - Trend parameters are identified by subsystem engineers and experimenters
 - Mnemonic(s)
 - Trend period is user defined
 - Type of trending products are identified
 - Plots of one or more telemetry points vs time
 - XY plots of a telemetry point vs one or more telemetry points
 - Statistical plots vs time
 - ASIST creates Hierarchical Data Format (HDF) files by playing back telemetry data for specified time period from the FEDS
 - IDL, using identified parameters, will create trending products
 - Trending product is delivered to subsystem engineers or experiment team



Post Pass Data Analysis

Flight Operations Review

- # of Subsystem Identified Trend Parameters (396 total)
 - 45 ACE
 - 98 ACS
 - 48 C&DH
 - 23 Propulsion
 - 12 RF/Comm
 - 12 FSW
 - 158 Instrument
- Meetings with Subsystem Engineers / Instrument Team will further refine parameter list and product requirements



Post Pass Data Analysis (Level-0 Processing)

Flight Operations Review

SMOC FEDS

S/C Raw Data

R/T Telemetry

Tracking Data

P/B Telemetry

Postpass Data

FTP data from DSN

-Real-time data is decoded and saved to the DHDS
-Postpass FTP data files from DSN are decoded and saved to the DHDS
-Level-0 product is FTP'd to OMEGA for science processing and archiving
-Data sent to Jukebox for archival weekly

Level-0 Science

Instrument HK


Formatted S/C Data

Formatted Orbit Data

OMEGA

Science Data Processing
CMB Map Generation
Science Data Archive

Telemetry
Archival/
Retrieval



P/B TLM

Creates HDF
Files

Subsystems
Trend Points

ASIST

IDL Plots



Post Pass Data Analysis

Flight Operations Review


- Level-0 Processing

- The SMOC FEDS receives raw S/C data transmitted from DSN
 - Real-time data is decoded and saved to the DHDS
 - Postpass FTP data files from DSN are decoded and saved to the DHDS
 - science data packets are decompressed
- DHDS data is then Level-0 processed
 - If there are sequence breaks in the data, the SCT will generate a Data Retransmit Command for the next day's pass
 - The retransmitted data is FTP'd by DSN, decoded by the FEDS, and saved to the DHDS
 - DHDS data is then played back through the FEDS and is Level-0 processed
- The resulting Level-0 product is FTP'd to OMEGA for science processing and archiving



Mission Planning Data Flow

Flight Operations Review





Mission Planning Data Flow Cont.

Flight Operations Review

DSN -

- Sends Radiometric Data acquired from the MAP S/C to the NAVGSE
- Uses Acquisition Data and FOT input to generate contact schedules

NAVGSE -

- Ingests the preprocessed Tracking data from MMFD. Generates acquisition data, that the DSN uses to generate its contact schedules
- Generates Planning Products, that the FOT uses to generate Science & S/C timelines

FOT -

- Uses Planning Products to generate Science & S/C timelines, and provides schedule requests to the DSN



Mission Planning Data Flow Cont.

Flight Operations Review

MOPSS -

- Uses DSN Contact Schedule and Science & S/C timelines to create User Daily Activity Plans (UDAP's) for CMS

CMS -

- Generates Command Loads from MOPSS provided UDAP's

ASIST -


- Uplinks Command Loads to the MAP S/C during DSN contacts



MAP Ground System Overview (from a Navigator's POV)

Flight Operations Review

To see the online
MAP Ground System Review,
please visit the MAP SCT Website
on the mapnavgse at
<http://150.144.211.89> or at
<http://128.183.144.157> (GSFC CNE Only)





ICD's and Implementation

Flight Operations Review

- ICD's for OD data and products
 - Each interface will be documented with respect to:
 - file format
 - transport protocol
- OD pipeline in automated
 - Generates OD data and planning products
 - no human intervention required
- OD and Maneuver tools
 - The Maneuver Team is the CM board for all tools and calibration parameters
- Maneuver Planning & Execution Data
 - implement a file naming protocol as files are promoted through the approval decision flow



Orbit Planning Products

Flight Operations Review

Product	Use	From	To	S/W	Frequency	Span	Format	Notes
Acquisition Data for TDRSS	TDRS contacts for MAP Launch & phasing loops	MMFD	NCC	ADG	As required per Acquisition Data Plan (ADP)	Individual state vectors per ADP	IIRVs	Standard MMFD Function. MMFD will use Orbit State provided by SCT using NAVGSE
DSN Monitor Block Comparison	Match DSN Monitor block angle data with predicted angle data	CGS	SCT	CGS	Per DSN Pass	Real Time	ASIST Page	Use IMAGE flight data to confirm capability
User Antenna Views (UAVs)	Short term pass planning	NAVGSE	MOPSS	STK	weekly	4 weeks or Ephemeris span.	Standard STK output	Need detailed omni & MGA info into STK
Line of Sight Contact Predicts	Long term planning	NAVGSE	MOPSS	STK	weekly	8 weeks, 1 year	Standard STK output	Can be done now
SPK acquisition data	MAP orbit data for DSN 26,34,70 contacts	SMOC/FD	JPL MMNAV	STK	weekly	4 weeks	SPICE SPK format	
Orbit vector(s) for OBC	OBC ephemeris propagation	SMOC/FD	MOPSS	STK	weekly	Single Orbit State Vector	Oracle table insert, J2000, ECI, position in m, velocity in m/s	Tested in E-T-E 2
Clock Calibration	Maintain S/C Time	CGS	SCT	CGS	Per DSN Pass	N/A	ASIST Page (Clock Drift Plot and Offset to Uplink)	
Radiation Predicts	Planning for Potential Upsets	NAVGSE	SCT	STK		28 days or less	Standard STK output	Req. for launch & phasing loops; Need environment models
Code 500 Ephemeris, Predicted & Definitive	All Navigation Products	NAVGSE	Internal Use	GTDS		As needed	PC Binary Code 500 format.	



Orbit Planning Products

Flight Operations Review

Product	Use	From	To	S/W	Frequency	Span	Format	Notes
ASCII ephemeris, Predicted & Definitive	Human readable form for Science, Mission Planning, Archival	NAV GSE	SCT, OMEGA	STK	weekly	1 week definitive, 4 week predictive	ASCII Text, J2000, ECI, position in km, velocity in km/s, scientific notation	
NORAD Brouwer Mean Elements	NORAD	MMFD	NORAD	GTDS				Standard MMFD Function. MMFD will use Orbit State provided by SCT using NAV GSE
Maneuver Planning File	Maneuver commands, Mission Planning	Maneuver Team	SCT	STK-Astrogator	Per Maneuver Schedule	Maneuver Period	CQT; ASCII files with burn information, exact format tbd	CQT tested during Mission Sim 2. Details in work
Maneuver Command Files	To Build Maneuver Command Sequence	SCT	ASIST/MOPSS	CGS	Per Maneuver Schedule	Maneuver Period	CQT, Oracle table insert	Details in work
Comprehensive Trajectory Summary	Mission Planning	NAV GSE	SCT	STK	weekly	8 weeks	Standard STK Trajectory Plots and Tables	
Lighting Predicts (Illumination percentage, Earth & Moon Umbra & Penumbra times)	Mission Planning	NAV GSE	MOPSS	STK		8 weeks	Oracle table insert	
Propulsion and ACS Maneuver timeline Real Time & Recorder	Maneuver monitoring & Maneuver reconstruction/calibration	CGS	Maneuver Team	CGS	Per Maneuver Schedule	> Maneuver Span	Seq. Print Files, IDL Plots	Details in work



Orbit Planning Products

Flight Operations Review

Product	Use	From	To	S/W	Frequency	Span	Format	Notes
OBC ephemeris from tlm, Real Time & Recorder	Ephemeris verification	CGS	SCT	CGS			MTASS Ephemeris Comparison Report	
OBC attitude from tlm, Real Time and Recorder	ACS monitoring & calibration	CGS	SCT/ACS	CGS	Per Pass	Available Data Span	Seq. Print Files, MTASS AHF	
Attitude History File from ground processing of Real Time and Recorder	ACS monitoring & calibration	NAV/GSE	SCT/ACS	MTASS	Per Pass	Available Data Span	MTASS AHF	
Orbit State vector	Orbit Determination, Maneuver Planning & Calibration	NAV/GSE	Trajectory Design Team	GTDS	Per Maneuver Schedule, otherwise weekly	1 Orbit State Vector	ASCII Text, J2000, ECI, position in km, velocity in km/s, scientific notation	



Flight Operations Review

Ground System Autonomy SSR Management Clock Correlation

Peter Gonzales



Flight Operations Review

Taking MOPSS to the next Level



MOPSS

Flight Operations Review

- Mission Operations Planning and Scheduling System (MOPSS)
 - MOPSS is a graphical planning and scheduling tool
 - ORACLE database is employed to store all MOPSS data
 - Initial schedule generation is generally performed offline
 - Has capability to reschedule activities in real-time
 - Capable of starting ASIST procedures based on the timeline and/or contingent upon the success of preceding procedures
- MOPSS during I&T
 - Provides a comprehensive plan of extended test activities
 - Will run in monitor mode for most tests, displaying the success/failure status of test milestones as they are completed



MOPSS (cont.)

Flight Operations Review



- MOPSS during Mission Operations
 - Inputs used to create real-time and stored command sequences based on user input constraints
 - Outputs a scheduled timeline for nominal pass activities



MAP and MOPSS

Flight Operations Review

- MAP is the first to use MOPSS
 - For both R/T & Stored Cmd planning
 - For ultra long term planning
 - To support Lights Out Operations
 - To support MAP in monitor mode during IOC
 - To support Spacecraft I&T
 - To interface with ASIST





MOPSS Timeline for Nominal L2 Pass

Flight Operations Review




Typical Pass Schedule: OPERATIONAL

Start: 2001 055 00:30:0
End: 2001 056 00:30:0

2001 055 12:00:00	2001 055 12:15:00	2001 055 12:30:00	2001 055 12:45:00	2001 055 13:00:00
Timeline axis with tick marks				

DSN Monitor Blocks
DSN Forward Link
DSN R/T Data Receipt
DSN Playback Receipt
S/C SOH Assessment
R/T S/C Commanding
Offline SMOC
C&DH Data
C&DH Command





Flight Operations Review

MAP Ground Autonomy



Ground System Automation Elements

Flight Operations Review

- The following elements combine to form the MAP automated ground system
 - FEDS/ASIST:
 - Baseline real-time operations ground system
 - Primary command/telemetry interface between the control center and spacecraft
 - Performs decommutation of telemetry and command generation
 - Executes STOL procedures
 - Performs real-time playback trending
 - MOPSS
 - Graphical planning and scheduling tool
 - Schedule baseline pass activities based on user defined constraints
 - Pass schedule is transmitted to the ground system for execution
 - Will be used to create real-time and stored command sequences



Ground System Automation Elements (cont.)

Flight Operations Review

– Altair:

- Expert system based on state modeling tool
- Will contain state models of the spacecraft and ground systems.
- Can conduct nominal operations based on MOPSS schedule
- Interfaces with ASIST to start and then monitor STOL procedures
- Can detect and correct anomalous conditions
 - Ex. Can send an email to the SERS when a spacecraft anomaly or ground system misconfiguration is detected



Ground System Automation Elements (cont.)

Flight Operations Review


– SERS:

- Emergency response tool based on a database driven emergency response system
- Accepts formatted email as the notification of an event requiring a page be sent
- Contains cross-reference between failure types and responsible engineer rosters
- Will page responsible engineer(s) based on failure scenario(s) in a priority sequence
- Sends alphanumeric message containing the failure description to the pager
- Can control responsible engineer rosters and frequency of pages sent
- Will produce an anomaly report



Ground System Configuration - Autonomous

Flight Operations Review




This is the planned operational mode. Two other modes will be tested and available as backups to mitigate the risk of new technology.



Ground System Configuration - Automated

Flight Operations Review




Impact: State modeling and intelligent decision making are not available




Ground System Configuration - Manual

Flight Operations Review




Impact: SCT needed to command and control spacecraft


1. Generate Plan and Perform Nominal Commanding




2. Detect and Handle Spacecraft Comm Problem




3. Detect and Handle Ground Comm Problem




5. Initiate Solid State Recorder Playback




7. Observatory is in Safehold Mode




8. Post Pass Closeout



9. Data Processing, Distribution, and Display



10. FDF Processing





Additional Automated Ground System Scenarios

Flight Operations Review

- Automatic Archival
 - File archival , including file transfers (ex. to the DHDS) and file maintenance will be performed by Altair. Files may be required to be transferred from the closed net to the open net. Files requiring automated control are still TBD.
- Automatic Report Generation
 - All systems will be made to generate summary reports. The SERS will collate reports (such as the Pass Summary Report) for Web posting. Report contents and formats are still TBD.
- Spacecraft Health and Safety Analysis
 - Altair will be responsible for monitoring anomalous spacecraft states and alerting operators via the SERS.



Automated Ops Transition Plan


Flight Operations Review

- Pre-launch
 - Perform E-T-E Tests and normal ops portions of the Mission Sims in Auto Mode
 - FlatSat will provide high fidelity testbed for Auto
 - On “best effort bases” run all Mission Sims in parallel monitor mode
 - Auto Tools available for use in CPT’s
- Post-Launch
 - Auto Tools run in “shadow mode” during cruise
 - As confidence is gained, transition to Auto Mode at L2



Solid State Recorder Daily Operations

Flight Operations Review





Solid State Recorder Operations

Flight Operations Review

- Scheduled 37 minute pass daily. Recorder sized for 2 days
- Daily dumps done @ 666Kb downlink rate; est. ~ 23minutes (1 day's worth of data)
- SSR memory divided into 3 Virtual Recorders (VR's)
 - VR#1 Spacecraft & Instrument Housekeeping 100Mb
 - VR#2 Spacecraft Events 85Kb
 - VR#3 Science 130Mb
- VR#1 & #2 operate in non-overwrite mode; VR#3 operates in overwrite mode
- Default priority of recorders from highest to lowest is VR#1, VR#2, VR#3
- VR's are defined by an onboard segment table and are modifiable in flight via a software table load.
- The CCSDS packet storage filter factors are configurable in an onboard system table.



Recorder Playback Accounting


Flight Operations Review

- Recorder data stored at DSN
- DSN CDR initiates FTP of playback data to SMOC
- SMOC accounts for all VCDU frames
 - FEDS in SMOC runs data file through level-0 processing
 - Data time ordered, duplicate packets thrown out
 - FEDS outputs list of missing VCDU's
 - Missing VCDU's will be re-transmitted during next pass
 - Will release dataset following re-transmit command
 - Data capture requirement – 90%
 - Data capture goal – 100%



MAP Spacecraft Clock Operations

Flight Operations Review





Spacecraft Clock Maintenance

Flight Operations Review

- Clock Maintenance Requirement (Ground vs. Spacecraft) : ± 1 second

- Using Return Data Delay (RDD) method through the DSN only

- Clock Delta =

ground receipt time - range delay - ground delay - s/c internal delay - s/c time

DSN time stamp

*based on
predicted
ephemeris*

*fixed
(per DSN
station)*

*fixed
(calculated
during I&T)*

*appid 16 (XA)
or
appid 17 (XB)*



Spacecraft Clock Maintenance

Flight Operations Review

- $S/C \text{ Time (in UTC)} = \text{Mission Elapsed Time (MET)} + \text{Universal Time Correlation Factor (UTCF)} + \text{Mission Epoch}$
- Adjustments to S/C time are made by adjusting UTCF
 - Large clock adjust made by loading new UTCF
 - Clock adjust $< \pm 2$ milliseconds by using UTCF adjust command
 - Leap second adjust via leap second adjust command
 - Once oscillator drift is characterized, the 1hz auto adjust UTCF command will be used to compensate for the drift



OMEGA Operations

Gary Hinshaw

Goddard Space Flight Center



Role of OMEGA

Flight Operations Review

- “OMEGA”: *Office of the MAP Experiment General Archive*
- Data analysis only, no mission operations responsibility
- Support I&T data analysis
- Develop and maintain MAP Science Data Archive during the life of the mission
- Write and maintain science data processing software
- Produce and verify calibrated sky maps and ancillary data
 - Analyze maps for systematic errors - the *heart* of the job
- Deliver calibrated and corrected maps and ancillary data to NSSDC for public dissemination



Science Data Products


Flight Operations Review

- 30 calibrated sky maps of CMB anisotropy
 - 3 maps for each of 10 DAs
 - 3 maps: 1 temperature and 2 polarization (Stokes: I, Q, U)
 - 10 DAs: 1 @ 22 GHz (K), 1 @ 30 GHz (Ka), 2 @ 40 GHz (Q), 2 @ 60 GHz (V), 4 @ 90 GHz (W)
 - ~1-2 million pixels per map
- Master archive of temperature differences
 - ~35 GB of data per year
- Ancillary data sets for each differencing assembly
 - Beam response (“window function”)
 - Calibration and offset for each differencing assembly



MAP Frequency Coverage: 22 - 90 GHz


Flight Operations Review






3 Maps from each Differencing Assembly


Flight Operations Review



I



Q



U



OMEGA- Hardware


Flight Operations Review

- The computer hardware required to process the MAP flight data will be a mix of inherited COBE systems and newly purchased systems. It includes:
 - DEC Alpha 4100 server w/ ~250 GB disk space (COBE, in place)
 - SGI Origins 2000 server w/ ~600 GB disk space (MAP, installed 1/2000)
 - Intel-based “Beowulf parallel supercomputer” (MAP, Fall 2000)
- The SGI system will provide adequate cpu, memory and disk resources for the core data processing.



Science Data Flow


Flight Operations Review





I&T and Flight Data Monitoring

Flight Operations Review



After data is transferred from SMOC to OMEGA a series of IDL procedures automatically:


- 1) Generate web page displays and archival Postscript plots of all science and instrument housekeeping signals. A sample page display is shown at left.
- 2) Check all signals for limit violations.
- 3) Update points in a trend archive for long-term instrument monitoring.

This software will operate in a similar fashion for I&T and in-flight.



MAP Data Timeline

Flight Operations Review



For each phase of data collection, ϕ_i :

- Complete new full-sky map solution by simultaneously fitting many billion (!) temperature differences
- Complete analysis of instrument calibration and uncertainties
- Set upper limits on residual systematic contamination in the sky maps
- Deliver calibrated temperature anisotropy maps (1 from each of MAP's 10 data channels) with quantified random and systematic uncertainties

*Observations of the planet Jupiter are required in order to properly calibrate the instrument beam response. Because Jupiter is only visible during certain times of the year, this requirement could cause the completion of the first full-sky maps to be delayed by up to 3 months, depending on launch date.

OMEGA Operations



Risks

Flight Operations Review

- Any increase in mission operations costs beyond the MAP project's control could risk data analysis efforts under a tight and fixed MO&DA budget.




Flight Operations Review

Backup slides



OMEGA- Server Architecture


Flight Operations Review





Science Data Pipeline

Flight Operations Review






Simulator Status

Flight Operations Review

- Code to generate raw differential science data from input sky maps and scan data.
 - 90% complete.
 - Need to add additional systematic error modules for future end-end testing, including:
 - far sidelobe pick-up
 - “generic” spin-modulated signals (recently completed)



The figure at left shows a sample of calibrated differential data produced by the simulator. Features include a large modulated signal due to the CMB dipole (in white) and nominal Q band instrument noise superposed in black.



Preprocessor Status

Flight Operations Review


- Code to merge Level 0 files from ground system into master science archive.
 - 95% complete.
 - Need to implement final format of attitude and spacecraft packets.



Calibration and Map Making Status


Flight Operations Review

- Code to generate calibrated sky maps from the raw differential data.
 - 85% complete, including 10 channel processing with polarization.
 - Need to integrate “earth velocity” dipole effects into the calibration code.
 - Need to merge calibration code with new MPI parallel implementation of the map-making code.
 - Need to drop in systematic error correction modules as necessary.



The sky map at left is a residual sky map (output - input) showing how well we recover the “true” sky (input) after running the map making algorithm for 20 iterations.


The color scale shown is $\pm 2 \mu\text{K}$, and all remaining features in this map are understood to better than $1 \mu\text{K}$.



Beam Mapping Status

Flight Operations Review

- Code to generate beam response maps from in-flight observations of Jupiter, Saturn, Mars.
 - 95% complete.
 - Need to clarify methods used to determine window functions from the beam maps - feeds into analysis of sky maps.



Sample focal plane map obtained from a simulation that includes scan smearing plus a model of intrinsic beam asymmetry. Some channels have nominal instrument noise, some have no noise.

- * 1σ noise level in a single nominal W band beam map:
~350 μ K (10 arcmin pixel)
- * Beam peak amplitude:
~250 mK
- * Noise floor:
~ -28 dB (10 arcmin pixel)



Systematic Error Analysis Status



Routine description	Category	Status
Clean maps of far sidelobe contamination	Correction	15%
Correct for thermal/voltage susceptibility	Correction	10%
Bin science/housekeeping data by s/c configuration (eg. spin angle, precession angle)	Search/verify	80%
Bin science/housekeeping data by time (eg. transmitter on/off, solar activity)	Search/verify	0%
Differential response maps binned by source position in s/c coordinates (Sun, Earth, Moon, Planets, Galaxy)	Search/verify	85%
Power spectrum of instrument noise after correction for sky signal estimate	Search/verify	50%
Trending of all science/housekeeping signals	Verify	80%



Sky Map Analysis Status

Flight Operations Review

- Code to compute angular power spectra from calibrated sky maps.
 - 60% complete.
 - Code to analyze a single frequency map exists and demonstrates major elements of the algorithm.
 - Code for simultaneously analyzing multi-frequency maps is a straightforward extension of the above and is in development.
 - Code for analyzing power spectrum of the polarization has only been outlined.




Mapping with Differential Data

Flight Operations Review

- The problem:
 - To produce a temperature map with 1-2 million pixels from a few billion temperature difference observations.
- The solution:
 - An iterative implementation of the least-squares fit used by COBE.
 - Wright, Hinshaw, & Bennett, *Astrophysical Journal*, 1996.
- The scheme:

$$\Delta T = T_i - T_j$$


$$T_i^{(n+1)} = \Delta T + T_j^{(n)}$$





Model Sky Map with 1-hour Scan

Flight Operations Review




A and B lines-of-sight superposed on model sky map;
one hour coverage, ecliptic coordinates




Map-making Illustration


Flight Operations Review



Initial guess of sky temperature:
 $I^{(0)} = \text{pure dipole}$



Response after 1 iteration -
note spurious "Galaxy echos"




Response after 10 iterations -
excellent convergence



Jupiter Ephemeris - Detail

Flight Operations Review



Bold indicates times when Jupiter is visible to MAP for beam mapping.



Trajectory Design & Maneuver Operations

GSFC:

Osvaldo O. Cuevas
Michael Mesarch
Lauri Newman
Stephen Andrews
Gary Davis

AI Solutions:

Conrad Schiff
Dave Rohrbaugh
Becky Mesarch
Daryl Carrington

AGI / SEE:

John Carrico
Brent Helleckson
Mike Loucks

April 5, 2000



AGENDA

Flight Operations Review

- Update from December Peer Review
- Trajectory Requirements Overview
- Baseline Trajectory
- Launch Window
- Maneuver Operations
- Orbit Determination Error Analysis
- Contingency Studies
- Operations Staffing
- Schedule
- Issues



Flight Operations Review

Update from December Peer Review



Status Since December 99 Trajectory Peer Review

Flight Operations Review

- Trajectory Peer Review held on Dec 15, 1999
- A total of 24 actions items were written by the review panel
- Contractor support for trajectory design was changed
- Tiger Team was formed to address Action Items from the peer review
 - **Charter:** identify work needed to be done in the trajectory and maneuver operations area to achieve a successful mission.
 - The team has representatives from all areas of the MAP support
- A Maneuver Team was established to coordinate maneuver planning, simulation and execution procedures (includes reps from Trajectory Design, ACS, Propulsion, Flight Software, S/C Controller, Navigation)
- A response to all 24 actions items was provided to the review panel (Report has been delivered).
- Tiger Team is now the Operations Working Group
 - Meets once a week and monthly status reviews have been held to monitor progress. These monthly meetings have been supported by members of GNCC and several members of the peer review panel

Trajectory



Status of Action Items (1 of 6)

Flight Operations Review

- **A.I #1 Requirements must be clearly defined and understood by all the subgroups in the MAP projects. The entire team should be empowered to highlight any issues to the Project management; communications is critical**
 - Several Configuration Change Requests (CCR's) have been submitted to the CCB to clarify some of the requirements.
 - The implementation of the Operations Working group and monthly status reviews have improved communications within the different subgroups in MAP.
- **A.I #2 Review all requirements that constraint the launch period**
 - All requirements have been reviewed by the tiger team. Several CCRs were written and approved by the project
- **A.I #3 For each launch window that is identified, define nominal trajectories and a nominal open lissajous.**
 - A nominal trajectory has been defined for each launch day given an instantaneous launch window.
 - Work is in progress to widen the launch window each day to a maximum of 20 minutes. Once this work has been completed, a new nominal trajectory will be chosen for the new window.
- **A.I #4 Deterministic and random errors must be clearly distinguished from one another**
 - The trajectory team has worked with the other subsystems to quantify the errors.
 - After completion of AI#3 and OD error analysis, a systematic error analysis will be performed on all nominal trajectories



Status of Action Items (2 of 6)

Flight Operations Review

- **A.I #5 Systematic error analysis must be performed for each nominal trajectory to determine the impact of errors on the fuel budget and the ability to satisfy the constraints.**
 - Maneuver planning and recovery error analysis is underway. It will be followed by an OD error analysis which will determine whether maneuver errors result in a violation of the mission constraints. When complete, the trajectory team will determine an approach to satisfy all mission constraints within the fuel budget.
- **A.I #6 Identify a list of maneuver failures what most critically affect the mission and develop contingency plans to cope with this failures.**
 - Worked with the ACS and propulsion subsystem leads; identified 5 potential maneuver failure scenarios.
 - Scenarios were prioritized, and plans to overcome the failures will be developed using the Nov 8 baseline trajectory.
- **A.I #7 There were three teams working independently which overlapped heavily. It is recommended that this strategy be reevaluated**
 - The team has been refocused into one united group for all current and future efforts.
 - Due to the criticality of the DTO delivery, a second team was retained through that time to ensure a successful delivery.
- **A.I #8 Further investigation of the perigee constraint and/or additional maneuvers to meet requirements is warranted if it is viable within the existing fuel budget.**
 - A CCR was written to lower the minimum perigee altitude from 1000 km to 500 km.
 - The requirement to avoid A1 maneuvers was lifted. It is still desired to avoid them when possible.



Status of Action Items (3 of 6)

Flight Operations Review

- **A.I #9 Burn model simulation and truth model is not clear. Clarify how a maneuver is going to be planned, performed and confirmed. Do not perform momentum dumps in the final perigee.**
 - A maneuver plan and execution flow diagram is being drafted.
- **A.I #10 Determine whether the burn models have the fidelity to accurately determine the spacecraft orbit and attitude. In particular, make sure they include “small forces” like momentum dumps.**
 - HiFi and FlatSat include force and torque for each thruster as well as plume impingement torques.
 - All subgroups have the same modeling in their software and values are controlled by a shared database.
 - Working to quantify affect of ~1 sec Delta H on maneuvers - may consider implementing a Delta H “blackout” period prior to stationkeeping maneuvers if necessary.
- **A.I #11 Modify Astrogator to plan and calibrate maneuvers using the command quaternion table from the spacecraft, and to read an electronic state vector from the OD process. Verify coordination between maneuver planning and mission design teams using end-to-end testing.**
 - Astrogator will be able to ingest the CQT and read a vector from the OD software.
 - The MAP Maneuver Planning Team includes both the mission design and maneuver planning people. The detailed interactions are being documented and will be tested during simulations.



Status of Action Items (4 of 6)

Flight Operations Review

- **A.I #12 The maneuver team should be ready to react rapidly in the case of missed burns or burns out of specification.**
 - It is part of the maneuver team plan, to have contingency maneuvers ready to go and have a quick turnaround process ready for implementation.
- **A.I #13 Telemetry and command must be available during the burns in the phasing loops.**
 - The agreement between RFICD and the MAP spacecraft have been modified to reflect the new requirement for a TDRS forward link service to ensure telemetry and command during all perigee maneuvers.
- **A.I #14 Momentum dumps should not be performed when performing an Orbit Determination.**
 - No momentum unloads will be planned at least 24 hours prior to maneuvers.
- **A.I #15 The “worst case” design philosophy might be too conservative. Investigate multi-dimensional statistics and specify Delta -V budget according to a given probability level**
 - The propulsion budget has been thoroughly reviewed as part of the trajectory design and maneuver planning effort. Although we have adopted a conservative approach, the budget supports all of MAP requirements and allows an adequate monthly and daily launch window.



Status of Action Items (5 of 6)

Flight Operations Review

- **A.I #16 ACS and Navigation team need to define the interfaces between them for both pre and post-maneuver information.**
 - Interfaces between both teams are being worked out. Interface will be documented through memo of understanding.
- **A.I #17 When the ACS and the other teams interfaces are defined, an end-to-end of the data should be performed as soon as possible.**
 - Interfaces are being worked out. Through simulations we will test each one of these interfaces. The first maneuver included and end to end flow, with some of the interfaces simulated.
- **A.I #18 STK/Astrogator software should be enhanced to read a CQT file, or an equivalent file for accurate maneuver reconstruction.**
 - AGI will deliver this enhancement in an Astrogator release currently scheduled for the end of April.
- **A.I #19 If it is necessary to transform between quaternions and angles, then the conversion should be tested extensively to make sure there are no singularities.**
 - Everything is done with Quaternions so no conversion is necessary. CQT has been tested and verified as part of the ACS flight software build and acceptance testing.
- **A.I #20 The Navigation team must use the most accurate values available for duty cycle and thrust scale factor for each thruster.**
 - This is being worked as part of the memorandum of understanding between the trajectory and ACS teams.



Status of Action Items (6 of 6)

Flight Operations Review

- **A.I #21 If it is practical to compute thruster misalignments along with thrust scale factor, then the interface of ACS and the maneuver team must include the misalignments. The Nav and ACS teams s/w should be designed to accept thrust misalignments and these mods should be tested.**
 - The ACS FSW has the ability to accept thruster misalignments, and this capability has been used to introduce uncertainties in the modeling of maneuvers.
- **A.I #22 It appears that not all tools and software have been flight qualified. Formally document all tools that will be used and the formal verification plan(schedule and checklist).**
 - All tools/software planned to be used in MAP operations have or will have undergone separate validation programs.
- **A.I #23 Contingency planning is behind schedule.**
 - Contingencies have been identified and prioritized.
 - Work has started on the contingencies identified.
- **A.I #24 Whenever possible utilize information from previous missions but do not rely solely on it. All areas should be properly verified and analyzed.**
 - Members of the trajectory team have supported similar missions (I.e, ACE, SOHO, WIND) and Clementine. Whenever possible we will use information and expertise gained from previous missions.
 - All areas will be properly verified and analyzed through Simulations



Flight Operations Review

Trajectory Requirements Overview



MAP Trajectory Requirements

Flight Operations Review

#	Title	SMRD Functional Requirement	SMRD Performance Requirements	Trajectory Derived Requirements
2.2.1			The mission life shall be 27 months.	
3.5	Orbit	Minimize the variability of the instrument's environment while it is observing.		
3.5.1			Assure an L2 Lissajous orbit with a minimum SEV angle to avoid all Earth shadows and with a maximum SEV angle of 10.5 degrees to assure sufficient RF communications gain from the fixed Medium Gain Antennas.	
3.5.2			The observatory shall not encounter earth or lunar shadows after the thermal constraint transition point (defined in Requirement 6.4.7).	
3.5.3			Observatory shadowing is allowed prior to the thermal constraint transition (defined in Requirement 6.4.7) as long as the battery depth of discharge does not exceed 40%.	
5.5	Trajectory	The launch vehicle shall deliver the observatory to a transfer trajectory from which an observatory supplied propulsion system shall deliver the observatory to L2.		
5.5.1			The launch vehicle shall provide a 831 kg throw weight to a 28.7 deg (ETR) inclination orbit with a C3 of -2.6.	3rd stage burn start no earlier than L+20 min or later than L+120 min
5.5.2			The minimum perigee for any trajectory shall be no lower than 500 km.	
5.5.3			Launch vehicle errors shall be no greater than +/-11.6m /s (3 sigma) in magnitude and +2 deg (3 sigma) in pointing.	
6.4	Delta-V Maneuvers	Provide the capability for trajectory correction and orbit maintenance.		
6.4.1			At L2, Delta-V maneuvers shall be in concert with momentum maneuvers.	
6.4.2			A non-spinning three-axis control mode shall be used for orbit maneuvers.	
6.4.3			Pointing control for all delta-V maneuvers shall be +/- 5 degrees per axis, 3 sigma.	
6.4.4			The spacecraft shall provide the capability for the ground to uplink an attitude profile to be used in conjunction with Delta V maneuvers	
6.4.4.1			It is the responsibility of the ground to ensure the attitude profile uplinked with the capability described above meets the constraints described below	
6.4.5			During orbit adjust maneuvers up to and including the thermal constraint transition, the commanded spacecraft orientation shall maintain the spacecraft +Z axis within +/- 55 degrees of the sunline in the spacecraft's XZ plane and within +/- 25 degrees of	
6.4.6			During orbit adjust maneuvers after the thermal constraint transition, the commanded observatory spin axis shall be 20 degrees to the sun +/- .1 degrees.	
6.4.7			The thermal constraint transition shall occur two weeks after lunar swingby.	



MAP Trajectory Requirements


Flight Operations Review

6.5	Delta-V Maneuver Predictability	The execution of delta-V maneuvers shall be sufficiently predictable to achieve the required mission trajectory within the propellant allotment.		
6.5.1			The uncertainty in delta-V due to thruster force variations shall be $\leq 5\%$.	
6.5.2			The observatory attitude control shall provide the commanded delta-V to within 1%, inclusive of pointing errors and quantization.	
6.5.3			Uncertainty due to ground system modeling errors shall be limited to 1%.	
6.6	Delta-V Budget	Provide sufficient Delta-V budget for the life of the mission.		
6.6.1			Delta-V of 10 m/s shall be provided for thruster calibration.	
6.6.2			Delta-V of 10 m/s shall be provided to accommodate a daily 20-minute launch window.	
6.6.3			Delta-V of 60 m/s shall be provided for trajectory maneuvers.	A total of 70 m/s is available for an instantaneous launch window. The largest Pf shall be less than 30 m/s. Minimize Pf by using P1 and P2 where possible.
6.6.4			Delta-V of 15 m/s shall be provided for final perigee maneuver correction.	
6.6.5			Delta-V of 10 m/s shall be provided for a mid-course correction maneuver.	
6.6.6			Delta-V of 4 m/s shall be provided for stationkeeping for each year of observing at L2.	
6.7	Momentum Management	Provide for necessary momentum maintenance.		
6.7.1			The system shall be able to unload momentum down to .3 N-m-s, and shall not allow instrument exposure to the sun.	
6.7.2			The capability to unload momentum for the life of the mission shall be provided.	
6.7.3			At L2, momentum maneuvers shall be limited to ≤ 4 per year, and shall not interrupt the observing mode for more than 2 hours.	
6.7.4			The observatory shall remove angular residual launch vehicle momentum.	
6.7.5			During momentum maneuvers after the thermal constraint transition (defined in requirement 6.4.7), the commanded observatory spin axis shall be 20 degrees to the sun $\pm .1$.	
6.7.6			Pointing control for all momentum maneuvers shall be ± 5 degrees per axis, 3 sigma.	
11.4	Tracking	Sufficient tracking capabilities shall be provided for the mission.		
11.4.1			Definitive orbit determination accuracy of ≤ 10 km shall be supported for orbit maintenance at L2.	CCR pending
11.4.2			Definitive orbit determination accuracy of ≤ 1 TBS m shall be supported for phasing loops and lunar assist planning.	CCR pending
11.4.3			Velocity determination of 2 cm/sec accuracy shall be supported at L2.	CCR pending
11.4.4			Velocity determination of TBS cm/sec accuracy shall be supported during the phasing loops.	CCR pending
13.9	Orbit Products	Orbit products sufficient for science and mission planning shall be provided.		



Standard Navigation Subsystem Data Flow/Interfaces

Flight Operations Review



Trajectory

() represents documents or interfaces



Documentation Status

Flight Operations Review

- PMA and DTO memos for Nov and Dec launch dates have been completed
- Detailed Mission Requirements (DMR) signed
- ICD between MMFD and NCC done
- ICD between MAP Navgse and MMFD in place
- Memo of Understanding between ACS and Maneuver team (in progress)
- Memo of Understanding between Maneuver team and Propulsion (in progress)
- Memo of Understanding between Navgse and Maneuver team (in progress)
- Memo of Understanding between ACS and Navgse (in progress)
- Memo of Understanding between Mechanical and ACS (in progress)

Note: All the documentation will be under Configuration Control



Flight Operations Review


Baseline Trajectory



MAP Orbit Maneuvers

Flight Operations Review

- MAP utilizes a phasing loop (3 or 5) / lunar swingby strategy to achieve its L2 mission orbit
- The maneuvers listed to the right are required to meet this goal




- Calibration Maneuvers
 - Characterize thruster sets
- Phasing Loop Apogee Maneuvers
 - used to maintain minimum perigee height of 500 km
 - inertially fixed orientation
- Phasing Loop Perigee Maneuvers
 - soak-up launch vehicle errors
 - used to control the Lunar Swingby energy and orientation
 - s/c attitude follows velocity vector during maneuver
- Pf Correction Maneuver
 - correction maneuver after final perigee maneuver
- Mid-Course Correction
 - correction maneuver after lunar swingby
- L2 Stationkeeping Maneuvers
 - used to maintain orbit about L2
 - maneuver planned every 3 months
 - s/c maintains 20° sun-line angle
- L2 Lunar Shadow Avoidance




The MAP Trajectory

Flight Operations Review

Sun-Earth-Moon Rotating Libration Point Coordinate System



top view



side view



00:19:03
00:08:19
00:13:19

Launch

A1 A2 A3

P1 P2 P3

ΔV ΔV

Pf CM

Lunar Swingby

To L2

MCC


19



MAP Early Mission Groundtrack

Flight Operations Review

November 7, 2000 Launch




Trajectory



MAP Early Orbit Station Visibility- Through First Perigee

Flight Operations Review

November 7, 2000 Launch



Trajectory



MAP ΔV Budget



- Based on the requirements, the MAP ΔV Budget is

Maneuver	ΔV (m/s)
ELV Tip-off	0
Calibration	10
Phasing Loop Maneuvers (Including ELV Dispersions)	60
Daily Launch Window	10
Pf Correction	15
Post-Swingby MCC	10
L2 Stationkeeping (2 Years)	8
L2 Lunar Shadow Avoidance	20
Total	133
Margin*	18

← **Limit**

* Potential liens against margin include: Phasing loop shadow avoidance & contingencies



Delta-V Allocation for 11/07/2000 Launch

Flight Operations Review

- An example Delta-V budget is shown for the November 7th Launch opportunity - instantaneous launch opportunity
- As per budget requirements, the shaded Delta-V sum must be:
 - < 60 m/s for instantaneous launch window
 - +10 m/s for finite launch window

November 7th Launch				
Maneuver	Nominal Impulsive Δv (m/s)	+3 σ Impulsive Δv (m/s)	-3 σ Impulsive Δv (m/s)	Description
+X Cal				+X Calibration Maneuver (Thrusters 5, 6, 7, & 8)
-Z Cal	←	10.000	→	-Z Calibration Maneuver (Thrusters 1 & 2)
+Z Cal				+Z Calibration Maneuver (Thrusters 3 & 4)
A1	0.000	0.000	0.000	Apogee 1 Maneuver
P1	24.463	3.155	39.000	Perigee 1 Maneuver
A2	0.000	0.000	0.000	Apogee 2 Maneuver
P2	0.000	0.000	3.603	Perigee 2 Maneuver
A3	0.000	0.000	0.000	Apogee 3 Maneuver
P3	8.504	15.818	1.582	Perigee 3 Maneuver
A4	NA	NA	NA	Apogee 4 Maneuver
P4	NA	NA	NA	Perigee 4 Maneuver
A5	NA	NA	NA	Apogee 5 Maneuver
P5	NA	NA	NA	Perigee 5 Maneuver
PfCM	15.000	15.000	15.000	Correction Maneuver after Final Perigee Maneuver
MCC	10.000	10.000	10.000	Correction Maneuver after Lunar Swingby
L2SA	20.000	20.000	20.000	L2 Shadow Avoidance
SK ₁				Stationkeeping Maneuver 1
*				"
*	←	4.000	→	"
*		(per year)		"
SK _N				Stationkeeping Maneuver N



November 7 Constraints


Flight Operations Review

Date	Nov 7		
Case	nom	+3 σ	-3 σ
Perigees > 500 km	yes	yes	yes
PL DV (m/s)	32.97	18.97	44.19
A1 Maneuver	No	No	no
Phasing Loop Lunar Shadows	no	no	no
Cruise Lunar Shadow	no	no	no
L2 Lunar Shadow	no	yes	yes (2)
max depth (%)	---	11.5	4.0 2.9
duration (min)	---	225	360 226
Halo Max (deg)	8.3	7.9	7.7
Halo Min (deg)	0.6	1.2	0.54



MAP Phasing Loop ΔV (Instantaneous Launch)

Flight Operations Review



Trajectory



Propellant Budget Overview

Flight Operations Review

- Requirements Flowdown
 - Mission requirements --> m/s --> kg of propellant
- Calibrations
- Propellant Gauging
- Assumptions used in budget calculations
- 3 Example Budgets
 - “Worst case 4 thrusters” budget which captures all requirements
 - “Worst case 2 thrusters” budget simulates using 2 thrusters for ΔV
 - “Reference case” budget uses the nominal 7 Nov 00 trajectory
- Overview of budgets for all existing trajectory cases
 - November and December; 3 and 5 loop; ± 3 sigma launch vehicle
- Margin
- Summary
Trajectory



Requirements Flowdown

Flight Operations Review

EVENT	MSMR Rev. 12	REQUIREMENT VALUE	CONVERSION TO PROPELLANT (831 kg S/C mass per MSMR 5.5.1)	“Worst Case 4 Thruster” BUDGET
TIP OFF	6.1.3	>2 sigma tip-off	Rates -> Inertias -> Momentum -> Torque -> Time calculation	0.1 kg
CALIBRATIONS	6.6.1	10 m/s	Duration -> Impulsive -> Blowdown Pressure -> Thrust -> Isp -> ACS calc.	4.6 kg
LAUNCH WINDOW	6.6.2	10 m/s	Impulsive to Finite Conversion -> Blowdown Pressure -> Thrust -> Isp -> ACS penalty calculation	33.3 kg
TRAJECTORY MANEUVERS	6.6.3	60 m/s		
Pfinal CORRECTION	6.6.4	15 m/s		6.8 kg
MCC	6.6.5	10 m/s	Impulsive -> Blowdown Pressure -> Thrust -> Isp -> ACS penalty calculation	5.0 kg
Shadow Avoidance	6.6.7 2.2.1	20 m/s 24 months		10.0 kg
Stationkeeping	6.6.6 2.2.1	4 m/s/year 24 months		4.00 kg
TOTALS	-	133 m/s + tip-off	-	63.8 kg
Unallocated Contingency	-	18 m/s	Propellant load – unusable propellant – required propellant calculation	7.6 kg



Calibration Maneuvers / 1

Flight Operations Review

- Thruster verification performed using “one shots”
 - Each thruster fires one at a time for 1 sec duration, ~ 5 minutes apart
 - Repeat each thruster as soon as first series has been verified
 - Plume torque, misalignment, and thrust magnitude will be known from ACS and propulsion telemetry
- 6 Calibration maneuvers will be performed
 - Duty cycle characteristics / ACS mode behavior will be assessed
 - Thrust magnitude will be quantified from orbit determination
 - Minimum 6 hours apart; first set inertially fixed before apogee, second set with CQT after apogee

<u>Calibration</u>	<u>Time</u>	<u>Direction</u>	<u>Attitude</u>	<u>Duration</u>	<u>Propellant</u>	<u>ΔV</u>
‘Cal. A’	Day 2 (before A1)	+X ΔV	inertial	1.7 min	0.90 kg	2.1 m/s
‘Cal. B’	Day 3 (before A1)	-Z ΔV	inertial	1.8 min	0.47 kg	1.1 m/s
‘Cal. C’	Day 3 (before A1)	+Z ΔV	inertial	2.2 min	0.49 kg	1.0 m/s
‘Cal. D’	Day 4 (after A1)	+X ΔV	CQT	1.8 min	0.90 kg	2.1 m/s
‘Cal. E’	Day 4 (after A1)	-Z ΔV	CQT	1.9 min	0.47 kg	1.1 m/s
‘Cal. F’	Day 5 (after A1)	+Z ΔV	CQT	2.3 min	0.49 kg	1.0 m/s

- NOTE: Values in this table are for the expected 8.4 m/s of calibrations. 10 m/s are budgeted for calibrations



Calibration Maneuvers / 2

Flight Operations Review

- “Thrust Scale Factor” will be configured in CM database
 - Used by Astrogator
 - Used by FlatSat
 - Used by HiFi
- Orient calibration maneuvers subject to:
 - maximum observability, minimum effect on orbit
 - subsystem constraints
- OD solution and spacecraft telemetry will be used in Astrogator to reconstruct the maneuver, and the Astrogator solution will provide a thrust scale factor that will be used in planning future maneuvers



Propellant Gauging

Flight Operations Review

- Estimate propellant remaining after each maneuver
 - “PVT Method”
 - Uses tank pressure and temperature from telemetry
 - Calculates gas properties using ideal gas law
 - Determines ullage volume and remaining propellant volume
 - “Mdot Method”
 - Uses tank pressure, thruster valve on-time, analytical ΔP
 - Calculates mass flow rate from flight pressure and ground test data
 - Determines how much propellant has passed through each thruster
 - “Isp Method”
 - Uses tank pressure, valve on-time, analytical ΔP , thrust, and Isp
 - Calculates mass flow rate from thrust and Isp which are functions of P
 - Determines how much propellant has passed through each thruster
- An analytical model of tank pressure vs. total valve on-time is being developed in case transducer fails



Propellant Budget Assumptions

Flight Operations Review

- Assumptions used in every budget:
 - 831 kg observatory mass
 - Initial propellant load of 72.57 kg
 - Initial tank pressure of 328 psia (assumes tank at 20 C, may reach 40 C)
 - 1.23 kg unusable propellant in tank and manifold
 - Cosine losses used for “+X” direction maneuvers of 7.5°
 - Cosine losses used for “+Z” direction maneuvers of 30°
 - ΔP calculated from orifice/pressure drop network analysis assumes 4 thrusters on
 - Isp calculated as a function of inlet pressure
 - 15 % ACS control propellant
 - 10 m/s of calibration maneuvers
 - 20 m/s of shadow avoidance maneuvers for 2 years at L2
 - 8 m/s of stationkeeping maneuvers for 2 years at L2
 - **Pfinal correction (15 m/s) and MCC (10 m/s) are included in every budget**
 - 3 Budgets:
 - “Worst case 4 thrusters” assumes worst case trajectory & -3 sigma performance
 - “Worst case 2 thrusters” same as above with failed thruster (2 thruster delta-V)
 - “Reference case” uses nominal trajectory & nominal performance
- Trajectory



“Worst case 4 thrusters”

Flight Operations Review

- “Worst case 4 thrusters” is a worst-case trajectory
 - Uses all Delta-V required in the MSMR Rev. 12
- Key “Worst case 4 thrusters” assumptions:
 - “Worst case” finite burn penalties applied to phasing loop maneuvers as follows:
 - 40 m/s maneuver: 8 % finite penalty
 - 30 m/s P_{final} maneuver: 8 % finite penalty
 - 15 m/s P_{final} Correction: 3 % finite penalty
 - Spin down needed after 3 sigma separation rates
 - -3 sigma Isp used
 - All phasing loop maneuvers are required
 - 70 m/s total
 - 30 m/s of the 70 m/s is at the final perigee maneuver



“Worst case 4 thrusters” Budget

Flight Operations Review

	PROPELLANT		IMPULSIVE DELTA-V	DURATION		THRUSTERS USED	
Spin down propellant	0.07	kg	N/A	m/s	0.55	min	as required thrusters
One shot thruster tests	0.03	kg	N/A	m/s	0.27	min	all 8 thrusters
"+X cal burn" inertial	1.11	kg	2.5	m/s	2.03	min	4 yaw thrusters
"-Z cal burn" inertial	0.66	kg	1.5	m/s	2.46	min	2 roll thrusters
"+Z cal burn" inertial	0.51	kg	1	m/s	2.22	min	2 pitch thrusters
"+X cal burn" CQT	1.11	kg	2.5	m/s	2.18	min	4 yaw thrusters
"-Z cal burn" CQT	0.66	kg	1.5	m/s	2.63	min	2 roll thrusters
"+Z cal burn" CQT	0.51	kg	1	m/s	2.38	min	2 pitch thrusters
A1 maneuver	0	kg	0	m/s	0	min	4 yaw thrusters
P1 maneuver	0	kg	0	m/s	0	min	4 yaw thrusters
A2 maneuver	0	kg	0	m/s	0	min	4 yaw thrusters
P2 maneuver	0	kg	0	m/s	0	min	4 yaw thrusters
A3 maneuver	0	kg	0	m/s	0	min	4 yaw thrusters
P3 maneuver	0	kg	0	m/s	0	min	4 yaw thrusters
A4 maneuver	0	kg	0	m/s	0	min	4 yaw thrusters
P4 maneuver	19.11	kg	40	m/s	50.3	min	4 yaw thrusters
A5 maneuver	0	kg	0	m/s	0	min	4 yaw thrusters
P5 maneuver	14.25	kg	30	m/s	51.43	min	4 yaw thrusters
Pfinal correction maneuver	6.77	kg	15	m/s	28.51	min	4 yaw thrusters
Mid course correction maneuver	5.01	kg	10	m/s	52.09	min	2 pitch thrusters
Shadow avoidance 1 year 1	2.5	kg	5	m/s	27.21	min	2 pitch thrusters
Stationkeeping @ L2 (month 0 to 3)	0.5	kg	1	m/s	5.54	min	2 pitch thrusters
Stationkeeping @ L2 (month 4 to 6)	0.5	kg	1	m/s	5.57	min	2 pitch thrusters
Shadow avoidance 2 year 1	2.5	kg	5	m/s	28.29	min	2 pitch thrusters
Stationkeeping @ L2 (month 7 to 9)	0.5	kg	1	m/s	5.75	min	2 pitch thrusters
Stationkeeping @ L2 (month 10 to 12)	0.5	kg	1	m/s	5.78	min	2 pitch thrusters
Shadow avoidance 1 year 2	2.49	kg	5	m/s	29.36	min	2 pitch thrusters
Stationkeeping @ L2 (month 13 to 15)	0.5	kg	1	m/s	5.96	min	2 pitch thrusters
Stationkeeping @ L2 (month 16 to 18)	0.5	kg	1	m/s	5.99	min	2 pitch thrusters
Shadow avoidance 2 year 2	2.49	kg	5	m/s	30.42	min	2 pitch thrusters
Stationkeeping @ L2 (month 19 to 21)	0.5	kg	1	m/s	6.17	min	2 pitch thrusters
Stationkeeping @ L2 (month 22 to 24)	0.5	kg	1	m/s	6.2	min	2 pitch thrusters
Total Propellant needed	63.78	kg					
Unusable propellant	1.23	kg					
Usable propellant remaining	7.56	kg					
End of life tank pressure	78	psia					
Approximate delta-V remaining	18	m/s					



“Worst case 2 thrusters”

Flight Operations Review

- “Worst case 2 thrusters” is a worst-case trajectory
 - Uses all Delta-V required in the MSMR Rev. 12
- Key “Worst case 2 thrusters” assumptions:
 - A thruster has failed, so all maneuvers use 2 thruster delta-V mode
 - “Worst case” finite burn penalties applied to phasing loop maneuvers as follows:
 - 40 m/s maneuver: 23 % finite penalty
 - 30 m/s P_{final} maneuver: 25 % finite penalty
 - 15 m/s P_{final} Correction: 11 % finite penalty
 - Spin down needed after 3 sigma separation rates
 - -3 sigma Isp used
 - All phasing loop maneuvers are required
 - 70 m/s total
 - 30 m/s of the 70 m/s is at the final perigee maneuver



“Worst case 2 thrusters” Budget

Flight Operations Review

	PROPELLANT	IMPULSIVE DELTA-V	DURATION	THRUSTERS USED
Spin down propellant	0.07 kg	N/A m/s	0.55 min	as required thrusters
One shot thruster tests	0.03 kg	N/A m/s	0.27 min	all 8 thrusters
"+X cal burn" inertial	1.11 kg	2.5 m/s	2.03 min	4 yaw thrusters
"-Z cal burn" inertial	0.66 kg	1.5 m/s	2.46 min	2 roll thrusters
"+Z cal burn" inertial	0.51 kg	1 m/s	2.23 min	2 pitch thrusters
"+X cal burn" CQT	1.1 kg	2.5 m/s	1.18 min	4 yaw thrusters
"-Z cal burn" CQT	0.66 kg	1.5 m/s	2.64 min	2 roll thrusters
"+Z cal burn" CQT	0.51 kg	1 m/s	2.38 min	2 pitch thrusters
A1 maneuver	0 kg	0 m/s	0 min	2 roll thrusters
P1 maneuver	0 kg	0 m/s	0 min	2 roll thrusters
A2 maneuver	0 kg	0 m/s	0 min	2 roll thrusters
P2 maneuver	0 kg	0 m/s	0 min	2 roll thrusters
A3 maneuver	0 kg	0 m/s	0 min	2 roll thrusters
P3 maneuver	0 kg	0 m/s	0 min	2 roll thrusters
A4 maneuver	0 kg	0 m/s	0 min	2 roll thrusters
P4 maneuver	21.57 kg	40 m/s	115.68 min	2 roll thrusters
A5 maneuver	0 kg	0 m/s	0 min	2 roll thrusters
P5 maneuver	16.34 kg	30 m/s	123.4 min	2 roll thrusters
Pfinal correction maneuver	7.22 kg	15 m/s	64.17 min	2 roll thrusters
Mid course correction maneuver	5 kg	10 m/s	55.19 min	2 pitch thrusters
Shadow avoidance 1 year 1	2.5 kg	5 m/s	28.75 min	2 pitch thrusters
Stationkeeping @ L2 (month 0 to 3)	0.5 kg	1 m/s	5.84 min	2 pitch thrusters
Stationkeeping @ L2 (month 4 to 6)	0.5 kg	1 m/s	5.87 min	2 pitch thrusters
Shadow avoidance 2 year 1	2.5 kg	5 m/s	29.81 min	2 pitch thrusters
Stationkeeping @ L2 (month 7 to 9)	0.5 kg	1 m/s	6.05 min	2 pitch thrusters
Stationkeeping @ L2 (month 10 to 12)	0.5 kg	1 m/s	6.08 min	2 pitch thrusters
Shadow avoidance 1 year 2	2.49 kg	5 m/s	30.86 min	2 pitch thrusters
Stationkeeping @ L2 (month 13 to 15)	0.5 kg	1 m/s	6.26 min	2 pitch thrusters
Stationkeeping @ L2 (month 16 to 18)	0.5 kg	1 m/s	6.29 min	2 pitch thrusters
Shadow avoidance 2 year 2	2.49 kg	5 m/s	31.9 min	2 pitch thrusters
Stationkeeping @ L2 (month 19 to 21)	0.5 kg	1 m/s	6.47 min	2 pitch thrusters
Stationkeeping @ L2 (month 22 to 24)	0.5 kg	1 m/s	6.5 min	2 pitch thrusters
Total Propellant needed	68.76 kg			
Unusable propellant	1.23 kg			
Usable propellant remaining	2.58 kg			
End of life tank pressure	73 psia			
Approximate delta-V remaining	7 m/s			



“Reference case”

Flight Operations Review

- “Reference case” uses a nominal 7 Nov 00 launch trajectory
 - Only phasing loop maneuvers are P1 (25.5 m/s) and P3 (8.5 m/s)
- Key “Reference case” assumptions:
 - Finite burn penalties applied to phasing loop maneuvers as follows:
 - 25.5 m/s P1 maneuver: 3 % finite penalty
 - 8.5 m/s P3 maneuver: no finite penalty
 - 15 m/s Pfinal Correction: 1 % finite penalty
 - No spin down needed after separation
 - Nominal Isp used
 - Pfinal (15 m/s) and MCC (10 m/s) correction maneuvers are included



“Reference case” Budget


Flight Operations Review

	PROPELLANT	IMPULSIVE DELTA-V	DURATION	THRUSTERS USED
Spin down propellant	0 kg	N/A m/s	0 min	as required thrusters
One shot thruster tests	0.03 kg	N/A m/s	0.28 min	all 8 thrusters
"+X cal burn" inertial	1.08 kg	2.5 m/s	2.02 min	4 yaw thrusters
"-Z cal burn" inertial	0.64 kg	1.5 m/s	2.45 min	2 roll thrusters
"+Z cal burn" inertial	0.49 kg	1 m/s	2.22 min	2 pitch thrusters
"+X cal burn" CQT	1.08 kg	2.5 m/s	2.17 min	4 yaw thrusters
"-Z cal burn" CQT	0.64 kg	1.5 m/s	2.62 min	2 roll thrusters
"+Z cal burn" CQT	0.49 kg	1 m/s	2.37 min	2 pitch thrusters
A1 maneuver	0 kg	0 m/s	0 min	4 yaw thrusters
P1 maneuver	11.26 kg	25.463 m/s	27.74 min	4 yaw thrusters
A2 maneuver	0 kg	0 m/s	0 min	4 yaw thrusters
P2 maneuver	0 kg	0 m/s	0 min	4 yaw thrusters
A3 maneuver	0 kg	0 m/s	0 min	4 yaw thrusters
P3 maneuver	3.64 kg	8.504 m/s	10.64 min	4 yaw thrusters
A4 maneuver	0 kg	0 m/s	0 min	4 yaw thrusters
P4 maneuver	0 kg	0 m/s	0 min	4 yaw thrusters
A5 maneuver	0 kg	0 m/s	0 min	4 yaw thrusters
P5 maneuver	0 kg	0 m/s	0 min	4 yaw thrusters
Pfinal correction maneuver	6.48 kg	15 m/s	20.9 min	4 yaw thrusters
Mid course correction maneuver	4.89 kg	10 m/s	39.92 min	2 pitch thrusters
Shadow avoidance 1 year 1	2.44 kg	5 m/s	21.15 min	2 pitch thrusters
Stationkeeping @ L2 (month 0 to 3)	0.49 kg	1 m/s	4.33 min	2 pitch thrusters
Stationkeeping @ L2 (month 4 to 6)	0.49 kg	1 m/s	4.36 min	2 pitch thrusters
Shadow avoidance 2 year 1	2.44 kg	5 m/s	22.26 min	2 pitch thrusters
Stationkeeping @ L2 (month 7 to 9)	0.49 kg	1 m/s	4.54 min	2 pitch thrusters
Stationkeeping @ L2 (month 10 to 12)	0.49 kg	1 m/s	4.58 min	2 pitch thrusters
Shadow avoidance 1 year 2	2.44 kg	5 m/s	23.35 min	2 pitch thrusters
Stationkeeping @ L2 (month 13 to 15)	0.49 kg	1 m/s	4.76 min	2 pitch thrusters
Stationkeeping @ L2 (month 16 to 18)	0.49 kg	1 m/s	4.79 min	2 pitch thrusters
Shadow avoidance 2 year 2	2.43 kg	5 m/s	24.41 min	2 pitch thrusters
Stationkeeping @ L2 (month 19 to 21)	0.49 kg	1 m/s	4.98 min	2 pitch thrusters
Stationkeeping @ L2 (month 22 to 24)	0.49 kg	1 m/s	5.01 min	2 pitch thrusters
Total Propellant needed	44.39 kg			
Unusable propellant	1.23 kg			
Usable propellant remaining	26.95 kg			
End of life tank pressure	101 psia			
Approximate delta-V remaining	58 m/s			



All Trajectories vs. Prop. Budget

Flight Operations Review



Trajectory



Trajectories Statistics

Flight Operations Review

- All cases include:
 - 10 m/s launch window, maximum tip-off, 10 m/s calibrations, 15 m/s Pf correction, 10 m/s MCC, 20 m/s shadow avoidance, 2 years stationkeeping, finite penalties, launch vehicle dispersions as appropriate
- The 06 Dec 00 -3 sigma case uses the most propellant:
 - It has the largest trajectory ΔV of 68.1 m/s (with launch window)
 - P1 maneuver of 40.9 m/s is the largest overall maneuver
 - 9.0 kg of unallocated margin for this case
- “Typical” unallocated margin for all cases: 21.7 kg
- “Typical” unallocated margin for all nominal cases: 22.6 kg



Margin Assessment

Flight Operations Review

- Potential “Takers” of Unallocated Margin:
 - Missed / Aborted Maneuver
 - Moving maneuver away from perigee for:
 - ACS attitude constraints
 - COMM ground station / TDRS constraints
 - Launch vehicle dispersions > 3 sigma
 - Thruster failure
 - Shadow avoidance in phasing loops
 - Adverse impacts of calibration maneuvers to orbit
- Potential Margin Recovery Options:
 - Eliminate Shadow Avoidance at L2 (20 m/s)
 - Shorten Launch Window (10 m/s)
 - Pf correction (15 m/s) and MCC (10 m/s) [May NOT be an option.]
 - Shorten calibration burns [Use minimum ACS stability duration.]
- We need to quantify margin takers and recoveries



Propellant Budget Summary

Flight Operations Review


- ΔV Requirements are documented in MSMR Rev. 12
 - ΔV Requirements are understood by the Project and ACS, propulsion & trajectory teams
 - Propellant budget assumptions are conservative
 - Worst case thruster performance and cant angles
 - ACS and finite burn penalties
 - Pfinal & MCC correction maneuvers are included in every budget
 - 2 years of L2 stationkeeping
 - 2 years of shadow avoidance maneuvers
 - “Worst case 4 thruster” budget has 7.6 kg of margin
 - “Worst case 2 thruster” budget has 2.6 kg of margin
 - All trajectories meet ΔV requirements and have unallocated margin which is ≥ 9 Kg (20 m/s)
 - “Takers” and recovery options for margin need further analysis
- Trajectory



L2 Lunar Shadows

Flight Operations Review

- There appears to be no way to absolutely guarantee that MAP will not face the possibility of a lunar shadow in the L2 orbit strictly through the use of the phasing loop maneuvers
- The analytical model below was an attempt to bound the potential lunar shadow



- Of cases seen so far, the lunar shadows occur about once per year with an average duration of 4.5 hours and an average depth of 5%



L2 Lunar Shadow Mitigation

Flight Operations Review


- There are several options for mitigation
 - Do nothing
 - schedule stationkeeping maneuver to occur during a lunar shadow
 - fly through the shadow adjusting the attitude to minimize thermal disruption
 - Perform a lunar shadow avoidance maneuver
 - can be performed as part of the post-swingby mid-course correction
 - can possibly be performed in conjunction with an already scheduled stationkeeping maneuver
 - can be performed as an extra maneuver



L2 Lunar Shadow Avoidance Maneuvers

Flight Operations Review

- A sample analysis was performed in an attempt to characterize the size of a lunar shadow avoidance maneuver
 - MCC maneuver (along orbit normal) :
4.5 m/s
 - Downstream shadow avoidance at L2:
4.0 m/s
- Caution must be taken to avoid eliminating one shadow while incurring another shadow further downstream





Phasing Loop Lunar Shadow Avoidance

Flight Operations Review

- Analysis of varying launch times shows minimal encounters with shadows during phasing loops
- Phasing loop shadow avoidance maneuvers impractical
 - such maneuvers must adjust timing to avoid the lunar shadow
 - these maneuvers generally act against maneuvers needed to achieve desired lunar encounter
 - delta-V cost grows
- Strategy is to fly through any lunar shadows encountered during the phasing loops
 - MAP has generous power capabilities - can survive up to 36% occultation indefinitely



Flight Operations Review

Launch Window



Launch Window

Flight Operations Review

- Scheduled to Launch November 7, 2000 from KSC on a Delta II ELV
- Only about 10 days each month meet mission requirements
- Goal is to open the daily launch window with an additional 10 m/s
- Will examine expanding directions daily launch window in both directions (with respect to trajectories delivered to Boeing)



Daily Launch Window Design


Flight Operations Review

- Work is continuing on developing a finite daily launch window
- Preliminary Status
 - November 3-loop cases: have extended the window forward 20 minutes to examine ΔV costs (up to 15 m/s)
 - December 3-loop cases:
 - December 6: < 5 minutes
 - Have yet to examine remaining cases
 - Have yet to examine 5-loop cases
 - Must verify all constraints
 - Examine opening the window earlier
- Preliminary launch window is due to Boeing in June with a final delivery in October



Preliminary Launch Window Analysis


Flight Operations Review






Flight Operations Review

Maneuver Operations



Maneuver Operations/Decision Flow

Flight Operations Review





Maneuver Approval Process

Flight Operations Review

- Verify maneuver plan
 - validate post-maneuver orbit, fuel usage
 - release Maneuver Planning Sheet
- Command Authorization Meeting
 - subsystem and project signoff
 - authorize load to spacecraft
 - Signoff Maneuver Planning Sheet
- Final Authorization
 - ops, subsystem, project Go/NoGo
 - authorize command enable



Maneuver Ops Timeline

Flight Operations Review

Event	Time	Notes
Collect Tracking data from DSN	M-4 days to M-1 day	37 minutes of tracking per day (Range and Doppler)
Orbit Determination is completed	M-24 hr	
Preliminary Maneuver Plan completed	M-16 hr	Impulse mnvr modeling
Deliver plan to the SMOC	M-15.5 hr	Deliver to JPL (?)
Final Preburn Tracking for planning purposes	M-12 hr to M-8 hr	
OD solution is done	M-7 hr	Final preburn solution
Final Mnvr Plan completed	M-5 hr	
Meet with the SMOC to discuss plan	M-4.5 hr	For Approval
Deliver plan to JPL Nav	M-4 hr	Predicted post burn vector or equivalent
Deliver maneuver parameters	M-3 hr	Start, duration, pred post burn vector and CQT/Commanded Attitude
Load to spacecraft	M-2 hr	ATS, CQT/Commanded Attitude



Maneuver Ops Timeline (cont.)


Flight Operations Review

Event	Time	Notes
Final authorization	M-1 hour	Enable ATS
ACS mnvr to burn attitude	M-30 min	Monitor RT telemetry if available
Maneuver	M	Duration up to 85 min Monitor RT tlm and tracking data is available
ACS slew to scan angle of 22.5 deg off Sun line	End of M + 15 min	Monitor telemetry
Preliminary evaluation of the maneuver	M + 30 min	Based on tlm and Doppler Data
OD solution completed	M + 1 hr	OD done every 30 min until M+8 hr
Mnvr Evaluation/Preliminary Plan for next maneuver	M + 2 hr	Final preburn solution
Maneuver Evaluation	M + 9 hr	Inform MOC
Final maneuver evaluation, preliminary maneuver plan	M + 1 day	Accelerated schedule for Pf correction



Maneuver Information Flow

Flight Operations Review




Trajectory



Plan Impulsive Maneuver


Flight Operations Review





Plan Finite Maneuver


Flight Operations Review





Verify Maneuver


Flight Operations Review





Format for Spacecraft (NAVSE)


Flight Operations Review





Configure and send data to spacecraft (ASIST)


Flight Operations Review





Orbit Determination (NAVGSSE)


Flight Operations Review





Maneuver Analysis

Flight Operations Review





Analytical Tool Status

Flight Operations Review

- STK/Astrogator (AGI)
 - impulsive and finite burn modeling, trajectory design, constraint checking
 - prime maneuver team member: Mike Mesarch (maneuver planning)
 - others for design, contingency analysis, shadow predicts, etc.
- Matlab (The Mathworks)
 - general purpose computation, visualization, programming language
 - QUATGEN - MAP attitude generation module
 - Author: Rick Harman
 - some algorithms from Steve Andrews
 - prime maneuver team member: Harman, Mesarch, Andrews



Analytical Tool Status (cont.)

Flight Operations Review

- MatrixX (ISI)
 - general purpose computation, visualization, programming language (Xmath)
 - can be used to ingest formatted spacecraft telemetry
 - detailed attitude profile, duty cycle, etc
 - thruster command pulses --> fuel budget tracking
 - block-diagram simulation editor (SystemBuild)
 - automatic code generation (AutoCode)
 - automatic documentation (DocumentIt)
 - HiFi (high fidelity ACS modeling, simulation and analysis)
 - Author: Jim O'Donnell
 - input from many other team members
 - prime maneuver team member: Steve Andrews
- Excel (Microsoft)
 - fuel budget
 - author and prime maneuver team member: Gary Davis



Analytical Tool Status (cont.)

Flight Operations Review

- NAVGSE

- The MAP Navigation Ground Support Equipment (NAVGSE) is a software robot
 - MDEX Ground System Equipment written in LabVIEW
 - running on one or more Microsoft NT 4.0 workstations
 - controlled by and reports status to ASIST
 - can be operated from the GSE front panel as with the other MDEX GSE.
- author and prime maneuver team member: Dale Fink



Analytical Tool Status (cont.)

Flight Operations Review

- NAVGSE (cont.)

<u>Function</u>	<u>Application</u>	<u>Connections</u>
Tracking Data Collection	LabVIEW	MMFD, ASIST
Orbit Determination	GTDS	ASIST
Schedule Input Generation	STK	ASIST
Schedule Input Delivery	LabVIEW	MOPSS
Ephemeris Generation	GTDS	ASIST
Ephemeris Delivery	LabVIEW	ASIST, MOPSS, MMFD
RT Attitude Determination	Matlab	ASIST
Offline Attitude Determination	Matlab	ASIST
Maneuver ATS Generation	STK, Matlab	ASIST
Maneuver ATS Delivery	LabVIEW	ASIST, MOPSS
Online Documentation	LabVIEW	Internet
Online Status Reporting	LabVIEW	ASIST, SERS, Internet



Software Verification

Flight Operations Review

- HiFi & FlatSat verified in flight software build and acceptance testing
- STK/Astrogator verified against Swingby (operations heritage)
- plan to verify STK/Astrogator against FlatSat and HiFi
- summary of performance so far
 - HiFi and FlatSat agree when plotted against each other
 - minor differences from higher fidelity orbit propagator in HDS, and timing differences between real-time system (FlatSat) and all-software system (HiFi)
 - HiFi and Astrogator have some discrepancies
 - some due to known differences in current models
 - will be eliminated with use of configured database
 - remaining errors will be evaluated once the main differences are removed



Orbit Maneuver Execution

Flight Operations Review

- Before phasing loop maneuver
 - Command Quaternion Table (CQT) loaded to flight software
 - appropriate table values loaded
 - reconfigure FDC
 - configure downlink and telemetry tables
 - spin down from Observing Mode
 - command to Inertial Mode
 - enable CQT
 - turn on cat bed heaters
 - power thrusters (through LVPC)
 - enable thrusters
 - ground allows Delta V command to be executed



Orbit Maneuver Execution

Flight Operations Review

- After phasing loop maneuver
 - shut off cat bed heaters
 - unpower thrusters (through LVPC)
 - disable thrusters
 - disable CQT
 - reset Kalman filter
 - slew to scan angle
 - reset tables and telemetry rate



Orbit Maneuver Execution

Flight Operations Review

- Before L_2 maneuver
 - appropriate table values loaded
 - reconfigure FDC
 - configure downlink and telemetry tables
 - spin down from Observing Mode
 - command to Inertial Mode
 - command burn attitude (20° off sunline)
 - turn on cat bed heaters
 - power thrusters (through LVPC)
 - enable thrusters
 - ground allows Delta V command to be executed



Orbit Maneuver Execution

Flight Operations Review

- After L_2 maneuver
 - shut off cat bed heaters
 - power off thrusters (through LVPC)
 - disable thrusters
 - reset Kalman filter
 - slew to scan angle
 - reset tables and telemetry rate



Phasing Loop ATS

Flight Operations Review

- **items in bold are required from flight dynamics team before maneuver**
- **burnstart format: burnstart = 00-320-01:33:55.731**

CMDN = 1

```
wait until burnstart+\-00:45:00.000 ; burn -45 minutes
/MSCSTARTR RTS = 152                ; configure for 2k downlink
                                     ; for TDRS contacts

wait until burnstart+\-00:42:00.000 ; burn -42 minutes
/MDSCHGFILTER tableid = 2           ; change DS to Engineering tables

wait until burnstart+\-00:40:00.000 ; burn -40 minutes
/ACSSPINDOWN                        ; spin down from Observing Mode

wait until burnstart+\-00:35:00.000 ; burn -35 minutes
/ACSGOINERTIAL                      ; go to Inertial Mode

wait until burnstart+\-00:30:00.000 ; burn -30 minutes
/ACSCQTCFG ENA NOTCONSTRAINED DONOTUSEPREV ; enable use of CQT with no sun
                                           ; constraint, use next entry
```




Phasing Loop ATS (cont.)

Flight Operations Review

```
wait 1
/MSCENAR RTS = 154 ; enable RTS 154
wait 1
/MSCSTARTR RTS = 154 ; turn-on CatBed Htrs
wait 1
/ALSERVON ALVPCON = x'100' ; power thrusters

wait until burnstart+\"-00:05:00.000 ; burn -5 minutes
/ACEGRDFIREENA T1=1, T2=1, T3=1, T4=1, T5=1, T6=1, T7=1, T8=1 ; enable thrusters

wait until burnstart ; command burn, durations in seconds
/ACSGODELTAV XDURATION = 1090.314 ZDURATION = 0.000 ; 18 min 10.314 sec

wait until burnstart+\"+00:23:10.314 ; end-of-burn +5 min allowing Delta H and
; subsequent Inertial Mode settling
/MSCSTARTR RTS = 155 ; post-burn configuration (thruster
; driver & CatBeds Off)

wait 1
/ACEGRDFIREENA T1=0, T2=0, T3=0, T4=0, T5=0, T6=0, T7=0, T8=0 ;disable thrusters
```



Phasing Loop ATS (cont.)

Flight Operations Review

```
wait until burnstart+\+00:28:10.314 ; end of burn +10 minutes
/ACSCQTDISABLE                      ; disable CQT

wait 1

/ACSRESETKALMAN                     ; reset Kalman filter

wait until burnstart+\+00:33:10.314 ; end-of-burn +15 minutes
/ACSSLEWSCANANGLE                   ; slew to 22.5 deg off sunline

wait until burnstart+\+00:48:10.314 ; end-of-burn +30 minutes
/MDSCHGFILTER tableid = 1           ; change DS to Mission Tables, select nominal
                                     ; tables

wait 1

/MSSTARTR RTS = 156                 ; close all datasets, R/T Pass #2
```



- CQT data generated by MAP Quaternion Generation program
 - MATLAB .m file
 - Author: Rick Harman, Code 572
 - some initial algorithms from S. Andrews
 - testing and other inputs and algorithms from Trajectory team
 - algorithm will put desired axis on velocity vector, and put z axis close to the sun
 - sunline limited to DSS field of view
 - can adjust “crab” angle to account for 15° thruster cant angles
 - output format determined by format needed by Flight Software CQT
 - output file sent to flight ops team as *procname.prc*
 - time of each quaternion is number of seconds from MAP mission epoch (Jan. 1.0 1993)



CQT format

Flight Operations Review

PROC *procname*

;

;Data taken from MAP ORBIT QUATERNION UTILITY

;First command quaternion is at 20001205.022900000

;

ATCQTRECORDCOUNT = 2

;

ATCQTENTRY[001].STARTTIME = 250136940.000

ATCQTENTRY[001].CMDQ[1] = 8.1264173e-001

ATCQTENTRY[001].CMDQ[2] = 2.3561194e-001

ATCQTENTRY[001].CMDQ[3] = 2.3951258e-001

ATCQTENTRY[001].CMDQ[4] = 4.7616610e-001

;

ATCQTENTRY[002].STARTTIME = 250142036.000

ATCQTENTRY[002].CMDQ[1] = 8.1362377e-001

ATCQTENTRY[002].CMDQ[2] = 2.4264992e-001

ATCQTENTRY[002].CMDQ[3] = 2.3914611e-001

ATCQTENTRY[002].CMDQ[4] = 4.7111199e-001

;

ENDPROC

Trajectory



Delta V command

Flight Operations Review

- Trajectory team supplies x and/or z axis burn time in seconds.
- Format:

```
/ACSGODELTAV XDURATION = 5100.000  ZDURATION = 0.000  
/ACSGODELTAV XDURATION = 0.000  ZDURATION = 10.123  
/ACSGODELTAV XDURATION = 0.000  ZDURATION = -20.456  
/ACSGODELTAV XDURATION = 11.400  ZDURATION = -21.241  
/ACSGODELTAV XDURATION = 20.678  ZDURATION = 30.890
```

- XDURATION is the time to fire thrusters 5, 6, 7, 8 (~x force)
- ZDURATION
 - positive value fires thrusters 3 and 4 (+z force)
 - negative value fires thrusters 1 and 2 (-z force)



Ephemeris Command

Flight Operations Review

- Trajectory team supplies values; POSi are meters, VELi are meters/second, and EPVTIME is seconds since MAP epoch.

- Format:

```
/EPHPROCESSEPHEM POSX =      -3.3990610317E+06 ;;  
                      POSY =      -9.2680859657E+06 ;;  
                      POSZ =       9.6980013353E+05 ;;  
                      VELX =       6.6097123999E+03 ;;  
                      VELY =      -4.9372815813E+03 ;;  
                      VELZ =       3.1892623074E+03 ;;  
                      EPVTIME = 2.4849397533E+08  OPTION
```

- *OPTION* is to enable or disable the continuity check that verifies the new ephemeris is not too far from the current onboard ephemeris.
 - CONTINUITYCHECKENA
 - CONTINUITYCHECKDIS



Commanded Quaternion

Flight Operations Review

- Represents desired spacecraft attitude relative to geocentric inertial reference frame
 - magnitude = 1
 - positive fourth component

- Format:

```
/ACSLLOADCMDQUAT Q1 = -2.989288625773139e-01 ;;  
                  Q2 = -7.487005436993172e-01 ;;  
                  Q3 =  5.495035049347157e-01 ;;  
                  Q4 =  2.193967389161544e-01 OPTION
```

- OPTION is to allow a sun constraint to be applied, and reject the commanded attitude if it will put the spacecraft z axis outside of a (nominally) 25° cone about the sunline.
 - CONSTRAINED
 - NOTCONSTRAINED



L₂ ATS

Flight Operations Review

- **items in bold are required from flight dynamics team before maneuver**
- **burnstart format: burnstart = 00-320-01:33:55.731**

CMDN = 1

```
wait until burnstart+\-00:45:00.000 ; burn -45 minutes
/MSSTARTR RTS = 151 ; configure for 666k downlink
```

```
wait until burnstart+\-00:42:00.000 ; burn -42 minutes
/MDSCHGFILTER tableid = 2 ; change DS to Engineering tables
```

```
wait until burnstart+\-00:40:00.000 ; burn -40 minutes
/ACSSPINDOWN ; spin down from Observing Mode
```

```
wait until burnstart+\-00:35:00.000 ; burn -35 minutes
/ACSGOINERTIAL ; go to Inertial Mode
```

```
wait until burnstart+\-00:30:00.000 ; burn -30 minutes
/ACSSYSRATECHKCFG CHANGEX CHANGEY CHANGEZ DISX DISY DISZ ; disable system rate
; check
```




L₂ ATS (cont.)

Flight Operations Review

```
/ACSLLOADCMDQUAT Q1 = qcmd1      ;;
                   Q2 = qcmd2      ;;
                   Q3 = qcmd3      ;;
                   Q4 = qcmd4      ;;
                   option          ; option is NOTCONSTRAINED/CONSTRAINED

wait 1

/MSCENAR RTS = 154                ; enable RTS 154

wait 1

/MSCSTARTR RTS = 154              ; turn-on CatBed Htrs

wait 1

/ALSERVON ALVPCON = x'100'        ; power thrusters


wait until burnstart+\-00:05:00.000      ; burn -5 minutes
/ACEGRDFIREENA T1=1, T2=1, T3=1, T4=1, T5=1, T6=1, T7=1, T8=1 ; enable thrusters


wait until burnstart              ; command burn, durations in seconds
/ACSGODELTAV XDURATION = 0.000 ZDURATION = -100.000 ; 1 minute 40 sec maneuver


wait until burnstart+\+00:06:40.000 ; end-of-burn +5 min allowing Delta H and
                                     ; subsequent Inertial Mode settling

/MSCSTARTR RTS = 155              ; post-burn configuration (thruster
                                     ; driver & CatBeds Off)
```



L₂ ATS (cont.)

Flight Operations Review

wait 1

/ACEGRDFIREENA T1=0, T2=0, T3=0, T4=0, T5=0, T6=0, T7=0, T8=0 ;disable thrusters

/ACSSYSRATECHKCFG CHANGEX CHANGEY CHANGEZ ENAX ENAY ENAZ ; enable system rate
; check

wait until burnstart+\+00:11:40.000 ; end-of-burn +10 minutes

/ACSRESETKALMAN ; reset Kalman filter

wait until burnstart+\+00:16:40.000 ; end-of-burn +15 minutes

/ACSSLEWSCANANGLE ; slew to 22.5 deg off sunline

wait until burnstart+\+00:31:40.000 ; end-of-burn +30 minutes

/MDSCHGFILTER tableid = 1 ; change DS to Mission Tables, select nominal
; tables

wait 1

/MSCSTARTR RTS = 156 ; close all datasets, R/T Pass #2



Post-Maneuver Analysis

Flight Operations Review

- Primary maneuver spacecraft subsystems
 - propulsion
 - ACS
 - trajectory
- Other subsystems
 - instrument
 - power
 - thermal
- “Quick and dirty”
 - page snaps, plot page snaps, spreadsheets



Post-Maneuver Analysis (cont.)

Flight Operations Review

- “Slow and clean”
 - dump recorder, playback and seqprint data (ASIST, DHDS)
 - plotting and detailed analysis (MatrixX, Matlab)
 - maneuver reconstruction (Astrogator)
- Orbit determination
- *Maneuver recalibration*
 - *procedure for recomputing and using a new thrust scale factor is the same as after the initial calibration maneuvers*



Configuration Management

Flight Operations Review

- software modules
 - Matlab
 - STK/Astrogator
 - MatrixX
 - NAVGSE
 - Excel
- products
 - time-stamped filenames
 - database for critical model parameters
 - all software modules should be able to use database output
 - update as needed (project CCR process)



Simulation Plan

Flight Operations Review

- Mission Simulations

- eight planned, first two completed

- recently added FlatSat sims

- maneuver component of future sims:

- FlatSat: push data through planning, ground system, end-to-end, nominal maneuver

- #3: aborted burn, cal burns

- #4: all cal burns, maneuver w/contingency

- FlatSat: push data through planning, ground system, end-to-end, with contingency

- #5: cal burns, maneuver

- FlatSat: push data through planning, ground system, end-to-end, for cal burns, nominal maneuver

- #6: maneuver proficiency and contingency

- #7: maneuver proficiency and contingency

- #8: maneuver proficiency and contingency



Simulation Plan (cont.)

Flight Operations Review

- Internal Maneuver Team Simulations
 - Execute the process from OD product delivery to NAVGSE output
 - Nominal
 - NAVGSE Interface Sim
 - Mid Course Correction
 - P_{final}
 - Stationkeeping Maneuver at L_2
 - Contingency
 - Missing P_1
 - Underburn P_{final}



Mission Sim #2 - Preliminary Results

Flight Operations Review

- Executed Finite maneuver flow during simulation on February 26
- QUATGEN output was uploaded to spacecraft simulator and used to drive the spacecraft attitude
- ACS performance during simulation matched expected behaviors
- Have not fully analyzed all simulation data to do re-construction of maneuver

From February 26 Simulation

	Impulsive (Astrogator)	Finite (Astrogator)	HIFI	FlatSat
ΔV (m/s)	24.463	24.773	24.417	TBD
Δt (s)	1076	1099	X: 1090.32 Z: 0	1073
Δm (kg)	8.93	9.12 (w/o ACS)	9.05	9.13



Flight Operations Review

Orbit Determination Error Analysis



Orbit Determination and Tracking Requirements

Flight Operations Review

Mission Phase	Service	Data Type	Pass Frequency	Definitive OD Requirements (3 σ)	Data Sample Rate	Predicted OD Requirements (3 σ)
LEO (L+0 to L + 1 day)	26-m or 34m	Range and Doppler	Continuous 2 stations for first 12 hours, one station second 12 hours	Best Obtainable	Doppler: 1/10sec Range: 1/10sec	Position: 25 km
Transfer Trajectory Phase-nominal (2 days- Flyby +3 days) Nominal Support	26-m or 34-m	Doppler, range, and angles from 26-m	2 – 4 one hour passes/day	Position: 5 km Velocity: 5 cm/s	Doppler: 1/10sec Range: 1/10sec	Position: 50 km Velocity: 10 cm/s
Transfer Trajectory Phase-maneuvers & lunar gravity assist (phasing loops)	26-m or 34-m	Doppler, range	Near Continuous Man – 12h to Man– 8h (4 hour span) and M start to M+12 hours	Position: 5 km Velocity: 5 cm/s	Doppler: 1/10sec Range: 1/60sec	Position: 50 km Velocity: 10 cm/s
Cruise (Gravity Assist to L2 Insertion) (~70 days)	70-m or 34-m	Doppler, range	Nominal: One 37-min pass/day*	Position: 5 km Velocity: 5 cm/s	Doppler: 1/10sec Range: 1/60sec	Position: 50 km Velocity: 10 cm/s
Cruise-maneuvers	70-m or 34-m	Doppler, range	Near Continuous M-12 h to M-8 h (4 h span) and M start through M+12 hr	Position: 10 km Velocity: 5 cm/s	Doppler: 1/10sec Range: 1/60sec	Position: 50 km Velocity: 10 cm/s
L2-nominal (2 years)	70-m or 34-m	Doppler, range	One 37 min pass/day*	Position: 10 km Velocity: 5 cm/s	Doppler: 1/10sec Range: 1/10sec	Position: 50 km Velocity: 10 cm/s
L2-maneuvers Delta V/Delta H	70-m or 34-m	Doppler, range	Near Continuous from M-4 hr to M+4 hr	Position: 10 km Velocity: 5 cm/s	Doppler: 1/10sec Range: 1/60sec	Position: 50 km Velocity: 10 cm/s

*alternating N & S hemisphere DSN stations

Based on the DMR



Orbit Determination Error Analysis

Flight Operations Review

- November 8th trajectory was used to generate station contacts and maneuver states
- Results will provide the Orbit Determination accuracy given available tracking data -- which will affect maneuver accuracy and calibration
- Assumed continuous tracking data before and after maneuvers as documented in the DMR
- At least two stations supporting pre- and post-maneuver OD
- Final covariance analysis results will be completed by the end of April 2000



Orbit Determination Error Analysis (cont)

Flight Operations Review

- Covariance Analysis is underway to analyze several phases of the MAP mission
 - **Maneuver Recovery**
 - Phasing loops (TTI, P1 and Pfinal analysis have been completed. Results will be delivered by the end of March. Preliminary results show:
 - Position error for the 6 and 12 hours solutions are under 5 km
 - Velocity errors for the 6 and 12 hours solutions are under 3 cm/sec
 - **Maneuver Planning**
 - Phasing loops (TTI, P1 and Pfinal maneuver planning) analysis is currently being done. Preliminary results show:
 - Maneuver - 24 hour solution (longer data arcs)
 - » Position errors less than 10 km
 - » Velocity errors less than 10 cm/sec
 - Routine Orbit Determination uncertainties were less than 10km in position and 10cm/sec in velocity
 - L2 stationkeeping maneuver analysis is underway.



Error Analysis

Flight Operations Review

- Impulsive vs finite burn
- Maneuver Execution (Phasing Loop & L2)
 - 5.2% Error (RSS Value)
 - 1% modeling mass uncertainty and Cd offsets
 - 5% thrust - thruster imbalance
 - 1% ACS - Effect of ACS jet firings on orbit (5 deg spec)
- Momentum unload effect on orbit
- Fuel usage and thrust
- Launch vehicle error $> 3\sigma$



Flight Operations Review

Contingency Studies



Contingency Philosophy

Flight Operations Review

The main contingency philosophy is:

1. Make the spacecraft safe

- on-board FDC may have already done this

2. Make the orbit safe

- may require quick recovery from failure - especially during the phasing loop maneuvers



Contingency Context

Flight Operations Review

- Maneuvers will be monitored on ground.
- Two cases of contingency
 - if something goes wrong that onboard FDC doesn't catch
 - if onboard FDC aborts/prevents maneuver
- Either event will trigger a host of contingency reactions
 - ACS will put spacecraft in safe orientation
 - in parallel, trajectory team will determine whether a quick recovery is needed or not, and start planning next maneuver
 - other groups will be working through their own safing and diagnostic flowcharts



Trajectory Planning Contingency Analysis

Flight Operations Review

- Definition:
 - Characterize Contingency Scenarios w/Sub-system Leads
 - Define and Prioritize Contingency Analyses w/GNCC experts
- Analysis:
 - Defines strategy to recover from contingency
- Six Contingency Analyses Prioritized
 - Missed or partial Perigee 1 - Analysis completed
 - Strategy to move perigee maneuvers into station contact
 - Missed Pf burn (missing all perigees)
 - Thruster failure
 - Split perigee maneuver analysis
 - LV error >3 sigma



Trajectory Planning Contingency Analysis (cont.)

Flight Operations Review

- Approach:
 - Use November 7 Nominal Trajectory
 - Contingency analysis items have been assigned
- Schedule:

ID	Task Name	2000											
		Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	
18	Contingency Analysis												
19	Missed or partial P1 burn												
20	Strategy to move perigee maneuvers into station contac												
21	Thruster failure												
22	Missed Pf burn (missing all perigees)												
23	Split perigee maneuver analysis												
24	LV error >3 sigma												



Flight Operations Review

Staffing for Operations



Staffing Profile

Launch through MCC + 24 hrs

Flight Operations Review

	L	P1+24h	Pf-48h	Moon+24h	MCC-48h	MCC+24h	L2
Trajectory	P: 2 analysts B: 2 analysts Shift: 12 hr	P: 1 analysts B: 1 analysts Shift: 8 hr	P: 2 analysts B: 2 analysts Shift: 12 hr	P: 1 analysts B: 2 analysts Shift: 8 hr	P: 2 analysts B: 2 analysts Shift: 12 hr	P: as needed Shift: 8 hr	
ACS	P: 3 engineers B: 1.5 engineers Shift: 12 hr	P: 2 engineer B: as needed Shift: 12 hr	P: 2 engineer B: as needed Shift: 12 hr	P: 2 engineer B: as needed Shift: 12 hr	P: 2 engineer B: as needed Shift: 12 hr	P: 1.5 engineer Shift: 8 hr	
Propulsion	P: 1 engineer B: 1 engineer Shift: 12 hr	P: 1 engineer B: 1 engineer Shift: 12 hr	P: 1 engineer B: 1 engineer Shift: 12 hr	P: 1 engineer B: 1 engineer Shift: 12 hr	P: 1 engineer B: 1 engineer Shift: 12 hr	P: 1 engineer B: 1 engineer Shift: 8 hr	
Navigation							
Flight S/W	←		TBD				→
Controllers							

P: Prime Shift
B: Backup Shift



Flight Operations Review

Schedule



Current Schedule

Flight Operations Review

- PMA - 1 Delivery (Boeing) on Dec 14, 1999
- Trajectory Design Peer Review held on Dec 16, 1999
- Daily Launch Window Analysis completed Feb 1, 2000
- Nov Refinement Using PMA completed Feb 15, 2000
- Dec Refinement Using PMA completed March 1, 2000
- DTO Requirements Were Due Feb 1, 2000
- Leonids Analysis Post 1999 Event completed
- DTO Delivery From Boeing by April 25, 2000
- January Refinement Using PMA due on May 1, 2000
- February Refinement Using PMA due on May 31, 2000



Current Schedule (cont'd)

Flight Operations Review

- Stationkeeping Analysis
 - Minimize # of SK maneuvers due by May 31, 2000
 - Momentum Dumps - Impact and Frequency by June 15, 2000
- Daily Launch Window (preliminary) due June 30, 2000
- Daily Launch Window (final) due Oct 10, 2000
- Launch Vehicle Angle Error - Impact Due by June 2000



Current Schedule (cont'd)

Flight Operations Review

- Orbit Covariance Analysis due by March 31, 2000
 - During the phasing loops (maneuver planning and calibration)
 - At L2 (maneuver planning and calibration)
- Procedures on how to use Astrogator (preliminary) due March 31, 2000
- OD error Impact on Maneuver Plan
 - During transfer phase due on Aug 14, 00
 - During the L2/Cruise due June 15, 2000
- Final version of the Ops Procedures due by L-3 months



Future Analysis

Flight Operations Review

- **Stationkeeping Analysis**
 - Current method
 - Minimize # of SK maneuvers
 - Momentum management impact on Stationkeeping
 - Eigenvector optimization
- **Other Analysis**
 - Determination of worst case phasing loop shadow analysis.
 - Effect of coast time on station contacts
 - Attitude Control System hang off on orbit analysis
 - Impact on specified attitude control system
 - Impact on specified propulsion system
 - Impact from specified trajectory
 - Characterize sensitivity of shadows
 - Moon Shadow Avoidance Strategy
- **Orbit Determination Covariance Analysis**
 - Phasing loops and at L2

Trajectory



Future Analysis (cont)

Flight Operations Review

- Orbit Determination Impact on Maneuver Plan
 - During the transfer phase and L2
- Trajectory Design Trends
 - Lunar Perturbations on P1 and P2 altitude/ Δv to correct
 - ELV error and B-plane vector magnitude on L2 orbit size
 - Effect of launch coast duration on
 - Daily Launch window
 - Minimizing or avoiding A1 maneuvers
- Moon Shadow Avoidance Strategy
- Earth Shadow Avoidance Strategies If Necessary
- Station Contact Optimization
- Launch Vehicle Pointing Error - Impact on Traj Design



Flight Operations Review

Issues



Issues/Concerns

Flight Operations Review

- Requirement for “No lunar shadows at L2” can not be guaranteed
 - Mitigation: 20 m/s has been allocated for lunar shadow avoidance
 - Complete fuel margin assessment
- Phasing Loop lunar shadow avoidance
 - Does not appear to be a problem



Flight Operations Review

Reliability, Constraints, and Contingencies

Mike Bay



MIDEX Reliability Philosophy

Flight Operations Review

- Reliability Designed in from the Beginning
 - MIDEX Assurance Requirements Cover Total Program:
 - Design with proper parts application
 - Grade 3 Parts program selected as best value for the MIDEX Program
 - Workmanship Inspection program to NHB5300 or equivalent
 - Robust Design providing graceful degradation
 - Failure Modes and Effects Analysis used to identify mission ending failures, designs adjusted where possible to shift effect from “mission ending” to “degraded mission”
 - Test program accumulating significant mission specific test time
 - Constant drive to identify and strengthen “weak links” to mission success



Reliability Process Overview


Flight Operations Review

- Reliability is designed in from the beginning
- FMEA to identify mission threatening failures from mission degradation
- Reliability failure rate analysis used to weigh the benefit of one design implementation versus another
- Revise designs to convert loss of mission failures into loss of function or mission degradation
- Inspection to verify as built hardware meets designer's intent
- Testing to verify as built hardware meets designer's requirements
- Onboard Fault Detection and Correction to save spacecraft to provide ground time to react and potentially recover from anomaly
- Operational Contingency Procedures and Backup Plans for mission critical and recoverable failures
- Reliability Philosophy communicated to MAP Hardware Suppliers



Identify Weak Links

Flight Operations Review




Where is the weakest link?
What will cause a link to break?
Will the “System” hold with a broken link?

M. Bay



MAP Reliability Block Diagram

Flight Operations Review





Graceful Degradation & Redundancy

Flight Operations Review

• Baselined Operational Workarounds and Graceful degradation

Prime Item

- Deployment Actuators
- Deployment Electronics (HRSN)
- Gyro Z axis
- Gyros
- Wheels
- Thruster
- Hardware/Software
- Attitude Control Elec
- Transponder
- C&DH and Recorder
- 1773 Bus and couplers
- Power System Electronics
- Battery Cells
- Heaters
- Instrument

Mitigator

- 2 Deployment Actuators, Double Hinge Bearings & Springs
- Functional Redundancy with LMAC and SADEB
- Overlapping Z Axis
- DSS or Star Tracker for X and Y rates
- 2 of 3 Wheels for Safehold and Degraded Science Mode
- Full Redundancy
- Safehold (Independent Processor, simple algorithm, reduced ACS hardware set)
- Full Redundancy
- Full Redundancy
- Full Redundancy
- Inherent Redundancy with standard bus system
- Hardware voltage limit with analog backup control
- Survivable loss of battery cells and Common Pressure Vessels
- Survival Heaters backup Operational Heaters
- Multiple detector / amplifier channels, multiple linear regulators

• Areas Without Backups

- Instrument Electronics Power Supply DC/DC Converter and Digital Electronics Unit
- Power System Electronics Power Supply DC/DC Converter



Reliability Process

Flight Operations Review

Test Phase

1. Test and or execute the sequences planned for the mission. Perform steps and send commands in the expected sequence with the expected timing
2. Command sequences are verified prior to first time execution onorbit. If a sequence is performed onorbit for the first time, analysis should exist that indicates the item will work. Items are tested in “pieces or in steps” instead of relying on analysis alone.
3. Critically test flight and ground software against requirements and the intended end item function.
4. Exercise the hardware and software together during environmental test in the modes they are operated during the mission.




Reliability Process

Flight Operations Review

Operations Phase


1. Utilize a simple subset of the total Spacecraft electronics suite to provide an ACS Safehold that allows additional time for the ground to recover from an anomaly
2. Onboard failure detection to minimize the impact of mission threatening anomalies
3. Contingency procedures prepared for critical subsystems and mission events
4. Training and exercising of the flight and ground systems during prelaunch mission simulations



Mission Fault Tree

Flight Operations Review

3/28/00





Flight Operations Review

Autonomy Approach



Autonomy Philosophy

Flight Operations Review

- Allow the spacecraft to operate safely between ground contacts and/or intervention.
- Allow a reduced and simplified Mission Operation Team and Operations Approach
- Spacecraft can save itself in the event of an anomaly. The spacecraft attempts to survive a fault until the next ground contact. Implemented via TSM and/or dedicated software
- Applies to attitude and orbit maneuver sequencing. Implemented via stored command processing.



Autonomy Approach

Flight Operations Review

- Simplify ground operations by reducing the ground requirement to react quickly to unexpected situations. Onboard Health and Safety Monitors for power positive and attitude stable on the sunline. Ground still needs to react but with less urgency. Areas where potential loss of mission are mitigated by autonomy:
 - Loss of power (power subsystem or attitude induced)
 - Loss of attitude control
 - Component over or under temperature
 - Spacecraft in Improper Orbit
- Reduce ground workload by tracking and summarizing key health and safety telemetry parameters when limits are exceeded. Reduce requirement to quickly analyze data recorder dumps. Spacecraft can identify where key subsystem parameters maybe out of expected range. Implemented via statistics monitoring TSM.
- Proper onboard execution of the final Perigee Maneuver is critical to achieving proper lunar gravity assist transfer orbit.



Autonomy Approach Capabilities

Flight Operations Review

- Generic TSM, Telemetry and Statistics Monitor
- Generic RTS, Relative Time Sequences
- Unique FDC S/W for Attitude Control
- Selected redundancy is available
- RSNs provide local and simple monitoring for critical functions
- Telemetry provides sufficient sampling for critical items
- Event Messages form a “Log” for quick assessment by the ground. 24 hour Recorder Dump need not be reviewed for quick look assessment.



Implementation and Verification

Flight Operations Review

- Onboard Autonomy Requirements Documented in “MAP Health and Safety Monitoring Requirements MAP-MSN-SPEC-SUB-158, Mongoose Build 2.3 August 18, 1999”
- Document defines TSM and RTS requirements and exact implementation
- TSMs and RTSs part of Flight Software Load
- TSMs and RTSs final update planned prior to Observatory Environmental Test
- Each TSM and RTS requires a successful test and signoff by the subsystem owner prior to flight
- Test are planned on the Observatory, in Flatsat or part of the Mission Simulation Schedule



Flight Operations Review

Operational Constraints



Constraints Document

Flight Operations Review

- For each spacecraft subsystem, special concerns (if any) are discussed. The constraints, restrictions and warnings for each subsystem are presented in tabular form.
 - Constraint is an operation which, if performed, could result in physical stress, damage, or harm to spacecraft flight hardware or result in permanent mission degradation.
 - Restriction is an operation which, if performed, could result in temporary or permanent data loss or abnormal operation but does not stress or damage Flight Hardware.
 - Warning is an explanation of some aspect of the spacecraft system which may not operate as expected or may operate different from what some may interpret as logical.
- A section describing spacecraft mission operational constraints such as solar FOVs and maximum rates of motion is provided.
 - Solar Field Of View Constraints
 - MAP Hot And Cold Solar Orientation
 - RF Communication Subsystem Fields Of View
 - ACS Component Fields of View



Constraints Document cont

Flight Operations Review

- A section describing important spacecraft operational procedures is provided.
 - Reaction Wheel Power On/Off
 - ACE Power On/Off
 - Return To ACS Control From ACE Safehold
 - MAP Instrument Power On/Off
- A section describing potentially hazardous spacecraft commands is provided. These hazardous commands are referenced to the relevant constraint or restriction tabulated earlier for each spacecraft subsystem.
- A listing of "red" and "yellow" limits for telemetry is provided for each spacecraft subsystem.
 - Red limits are the widest temperatures seen by the flight hardware during its test and qualification program. These shall not be exceeded in flight.
 - Yellow limits are the flight allowable temperatures



Constraints Document

Flight Operations Review

- Sources of Observatory Constraints
 - Constraints are collected from each subsystem based on their design
 - Problem Failure Reports that identify items that do not function as expected
 - Waivers and Deviations that identify items that do not function as expected
- Document Status
 - MAP Observatory Constraints Manual, MAP-MSN-SPEC-SUB-992, January 18, 2000
 - Baseline Document Complete
 - Update prior to Environmental Test



Flight Operations Review

Contingencies



Contingencies

Flight Operations Review

- Philosophy
 - Develop contingency procedures for mission threatening failures
 - Consider a single failure
 - Ground involvement and required reaction
 - Augment Onboard Autonomous Action for total Mission Safety
 - Procedures tested prior to launch
 - Testing during Thermal Vacuum, End to End Tests, or Mission Simulations
 - Test with actual flight spacecraft if possible
 - Test with Flatsat and Hybrid Dynamic Simulator where necessary



Contingencies Development

Flight Operations Review

- Process
 - Identify Mission Threatening Conditions - Complete
 - Determine if Spacecraft can take some kind of action to mitigate consequence, Separate Onboard versus Ground Actions - Complete
 - Determine if and when the ground can take action - In work
 - Develop Flow Charts - In work
 - Develop Procedure - Complete by Start of S/C Thermal Vacuum Testing
 - Test and Verify procedure on Flatsat or S/C - Planned to start at Thermal Vac
 - Place under configuration management - Launch Minus 3 Months



Contingencies Planning

Flight Operations Review

- Contingency Procedures Required for Mission threat Mitigation
 - Loss of Communication
 - Downlink - Alternate Configurations, LMAC, Transponder , XRSN
 - Command Ability - Transponder, XRSN
 - Solar Array Deployment
 - All panels not deployed - Ground Command Deployment, LMAC, “Shaking”
 - Aborted Maneuver
 - Ground Abort up to Burn Start
 - Table load Error, Configuration Error, Ground not ready
 - Spacecraft Abort after Burn Start - Immediate or delayed Burn Restart
 - High Momentum, High Controller Position or Rate Error, Burn too Long
 - Failed Component
 - Configure to redundant Component
 - Antenna, Receiver/XRSN, LMAC MV, LMAC ACE, Gyro Z, AST for Gyro
 - Develop S/W
 - 2 of 3 Wheel algorithm for a failed wheel



Contingencies Planning cont

Flight Operations Review

- Contingency Procedures Required for Mission threat Mitigation
 - Instrument
 - Over temperature during maneuver / sun impingement - Turn Off
 - React to anomalous drain current and or
 - Computer Cold Start
 - All RSN and MV Reset and Cold Start - Recover last configuration
 - X Axis Delta V Thruster Failure
 - 2 Thruster Configurations
 - Z Axis Configurations
 - Loss of Power
 - Battery Over / Under Charge - Adjust Battery Charge currents, V/T Levels, C/D Ratios
 - Safehold
 - Entrance to Safehold - Assure safe attitudes, switch components as required
 - Exit from Safehold - Assure safe attitudes, switch components as required



Contingencies Planning cont

Flight Operations Review

- Launch Site Contingencies
 - Ground System / Umbilical at KSC
 - Fairing Air Conditioning
 - GN₂ Purge Outage
 - Battery Temperature Rising
 - Launch Recycle
 - Storm, Lightning Alert
 - Emergency Power Off
- Ground System Contingencies
 - Primary Spacecraft Controller Workstation
 - Network / Communications between Facilities
 - FEDS Outage
 - NAVGSE Outage



RF-Comm. Contingency List

Flight Operations Review

Requires Testing (prior to Launch)	ID	Subsystem / Contingency	Action	Flow Chart Status	STOL Procedure Status	Test Status
		RF-Communications				
Yes	RF-DNLK-1	Loss of Dnlk (main)	Command Configuration, Employ Redundancy			
Yes	RF-DNLK-GND-1	-Ground		Under Development	Under Development	Planned End-to-End
Yes	RF-DNLK-SC-1	-RF (mission)	XMTR On-Spec-Cmd, Cmd Omni, Command to Redundant Transponder	Under Development	Under Development: M2CXMTWPWR (75%) M2SXDLSL(75%)	Partial CPT #1, Full planned CPT #3
Yes	RF-DNLK-SC-2	-RF (L&IOC)	XMTR On-Spec-Cmd, Cmd Omni, Command to Redundant Transponder	Under Development	Under Development: M2CXMTWPWR(75%) M2SXDLSL(75%) M2CXRSNBOMNI(90%)	Partial CPT #1, Full planned CPT #3
Yes	RF-DNLK-SC-3	-RF (First TDRS and GDS Pass)				
Yes	RF-DNLK-MV-1	-No Data (good RF)	Config XRSN, Re-Boot MV from PROM, Command to Redundant MV	Under Development	Under Development: M2CMVPROMBOOT (50%) M2CMVSWITCH (75%)	Partial CPT #1
Yes	RF-UPLK-1	Loss of Uplk (main)				
Yes	RF-UPLK-GND-1	-Ground		Under Development	Under Development	Planned End-to-End
Yes	RF-UPLK-SC-1	-Spacecraft	Cmd other XRSN, Command redundant MV	Under Development	Under Development: M2SXUPLSEL (75%)	Partial CPT #1, Full planned CPT #3
Yes		Transponder Failure	Command to Redundant Transponder	Handled in Loss of Comm	Handled in Loss of Comm	



C&DH and Deployment Contingency Lists

Flight Operations Review

Requires Testing (prior to Launch)	ID	Subsystem / Contingency	Action	Flow Chart Status	STOL Procedure Status	Test Status
		C&DH				
		Mongoose V μ P reset recovery		N/A	Under Development: M2CMINIT (50%)	
Yes		Mongoose V Failure	Command to Redundant MV	Handled in Loss of Comm	Handled in Loss of Comm	
		HKRSN μ P Cold Reset recovery		N/A	Under Development: M2CHINITVER (25%)	
		Solar Array Deployment				
Yes	DEPLOY-SEP-1	-Arrays did not deploy	-Manual Deploy via HKRSN	Complete	M2CEMANUALDEPLOY (75%)	CPT #1
Yes	DEPLOY-ACE-1	-Arrays did not deploy	-Manual Deploy via ACE	Complete	M2CEMANUALDEPLOY (75%)	CPT #1
Yes	DEPLOY-SAD-1	-Arrays not fully deployed	Shake S/C via wheels, thrusters			



ACS Contingency List

Flight Operations Review


Requires Testing (prior to Launch)	ID	Subsystem / Contingency	Action	Flow Chart Status	STOL Procedure Status	Test Status
		ACS				
Yes		Identify Stable Sunsafe Attitude	Command Alternate Configuraton			
Yes	ACS-TIPOFF-1	High Tip-Off Rates (main)	Command Momentum Unload	Under Development		
Yes	ACS-TIPOFF-2	- ACS ΔH ($>2\sigma$ rates)	Goto ACS DeltaH mode	Under Development	Complete (draft): M2SADELTAH (90%)	Partial w/ FlatSat Mission Sim #2
Yes	ACS-TIPOFF-3	- Manual (ground) ΔH (ACE in Sfhld)	Manually command thrusters via ACE cmd	Under Development		
Yes	ACS-ACE-1	No ACE data (launch)	Failover LMAC ACE		Complete (draft): M2CALMACACEPWR (75%)	
Yes		ACE Failure	Command Redundant ACE			
Yes	ACS-MAN-1	Maneuver (main) (for ongoing S/C maneuver)				
Yes	ACS-MAN-2	-Maneuver did not start				
Yes	ACS-MAN-3	-Maneuver did not stop				
Yes	ACS-MAN-4	-Maneuver Aborted				



ACS Contingency List (cont.)

Flight Operations Review

Requires Testing (prior to Launch)	ID	Subsystem / Contingency	Action	Flow Chart Status	STOL Procedure Status	Test Status
		ACS				
	ACS-EPH-1	Bad Ephemeris				
	ACS-EPH-2	Stale Ephemeris				
	ACS-KF-1	Kalman Filter diverged				
	ACS-KF-2	Kalman Filter not updating				
	ACS-AST-1	AST Failure				
Yes	ACS-RWA-1	Wheel Failure			M2SAGOTOSH	Two Wheel Control patch written & tested by FSW test team
Yes	ACS-RWA-2	Wheel Polarity				
Yes	ACS-CSS-1	CSS Failure				
Yes	ACS-IRU-1	IRU Failure	Command Redundant IRU, Config DSS as rate source			
Yes		Safehold Recovery	Sfhld. -> Sun Acq -> Inertial -> Observing Mode	N/A	M2SAEXITSH	Tested w/ FlatSat during Mission Sim #2
Yes		ACE μ P Cold Reset recovery		N/A		



Maneuver Planning and Propulsion Contingency Lists

Flight Operations Review

Requires Testing (prior to Launch)	ID	Subsystem / Contingency	Action	Flow Chart Status	STOL Procedure Status	Test Status
		Maneuver Planning				
Yes	MANEUVER-1	Maneuver Planning Overall Flow (inc. Cal, Perigee, Apogee, L2)		Under Development		Partial w/ FlatSat Mission Sim #2
		Maneuver during station contacts				
Yes		Thruster Failure (planning)				
Yes		Missing all perigee burns				
Yes		Split perigee maneuvers				
Yes		LV injection orbit error $>3\sigma$				
		Propulsion				
Yes	PROP-THR-1	Thruster Failure (S/C)	Select Alternate Thruster			
Yes	PROP-THR-2	Thruster Polarity	Change Direction Matrix			
Yes	PROP-TMP-1	Valve Temperature		Under Development		
Yes	PROP-TMP-2	Tank/Line Temperature	Readjust Electronic Thermostat	Under Development		
Yes	PROP-PRES-1	Pressure Transducer	Utilize Backup Fuel Accounting	Under Development		
Yes	PROP-ISO-1	Isolation Valve Closed	Open Isol Valve	Under Development		
	PROP-TMP-3	Heater Cycling	Readjust Electronic Thermostat	Under Development		



PSE, Instrument and Thermal Contingency Lists

Flight Operations Review

Requires Testing (prior to Launch)	ID	Subsystem / Contingency	Action	Flow Chart Status	STOL Procedure Status	Test Status
		PSE				
Yes		Identify Power Positive State	Command Configuration & Try Alternates			
	PSE-BAT-1	Battery Monitoring		Complete	Under Development	
Yes	PSE-OM-1	SSPC Monitoring	Activate All On Special Command	Complete	Complete	CPT #1
	PSE-LVPC-1	LVPC Monitoring		Complete	Complete	CPT #1
	PSE-SA-1	Solar Array Monitoring		Complete		
Yes	PSE-RSN-1	RSN Failure	Activate Analog Backup on S/A Module	Complete		
	PSE-SHUNT-1	Loss of Shunt Control (ie. Inability to regulate Load Bus via SA shunting)	Use Solar Array offset to sunline to regulate Array input to battery/load bus			
Yes		PSE RSN μ P Cold Reset recovery		N/A	Complete: M2CPLCONFIG	
		Instrument				
		Drain Current reaches a red high limit.	Command DA off	Under development	Under development	
		Recovery from power-off (safing recovery)		Under development	Under development	
		Thermal				
		Temperatures out of Range	Command Heater Configurations			



Launch-Site Contingency List

Flight Operations Review

Requires Testing (prior to Launch)	ID	Subsystem / Contingency	Action	Flow Chart Status	STOL Procedure Status	Test Status
		Launch-Site (PAD)				
		Ground System (Including: GSE/ Umbilical/ Network)				
		Fairing Air Conditioning				
		GN ₂ Purge Outage				
Yes		Battery Temperature Rising				
Yes		Launch Recycle				
Yes		Storm, Lightning Alert				
Yes		Emergency Power Off				



Contingencies

Flight Operations Review

- Contingency / Anomaly Recovery Plan
 - Identification of an problem triggers an Problem Failure Report
 - A contingency procedure is initiated
 - Appropriate Systems and Subsystems personnel are contacted
 - Observatory Health and Safety is restored / established
 - Anomaly review is held to decide on next course of action and ultimate return to normal operation
 - Plan to return to normal operation requires, Subsystem, System, Spacecraft Controller Team, Science Team, and Mission Operations Manager Signoff
 - Problem Failure Report report is closed out after normal operations is restored



Flight Operations Review

Mission Readiness Testing

Kevin Blahut



MRT Process


Flight Operations Review

- Ground System requirements are documented in:
 - Medium Class Explorer (MIDEX) Microwave Anisotropy Probe (MAP) Combined Ground System (CGS) Requirements (map-grnd-spec-sub-153)
 - Detailed Mission Requirements (DMR) for the Microwave Anisotropy Probe (MAP) - Signature Copy (June 1999)
- Tests are defined according to the Combined Ground System Integration and Test Plan (map-moda-intg-sub-149)



MAP Mission Readiness Test Execution Process

Flight Operations Review





Test Phases

Flight Operations Review



- Test Phases (all Complete)

- Ground System Release Acceptance Testing (GSAT), all releases of the Ground System receive 30 days of Acceptance Testing before use in Ground System Verification Testing.
- Ground System Verification Testing (GSVT), All Operational Data Bases (ODBs) and Ground System Releases successfully tested during GSAT and are verification tested before being used in tests with the flight system. GSVT is used for verification of all Ground System Level 2 Requirements as documented in the MAP Detailed Mission Requirements.
- RF Compat Tests performed with the flight transponers: The CTT and MIL-71 used for DSN compatibility testing. The RFSOC used for SN compatibility testing
- SMOC Compatibility tests are functional tests performed Between SMOC and FlatSat or the Spacecraft



Test Phases

Flight Operations Review



- Test Phases (cont)

- Mission Simulations:

Used to validate all elements of MAP system: Observatory, DSN, NISN, SMOC, Science Data Processing in a realtime operational environment. Launch simulations start with Pre-Launch Countdown, Launch, IOC and maneuver activities and end with nominal Science data processing



MRT Objectives

Flight Operations Review


- Ensure the Combined Ground System can support all mission requirements.
- Verify the integrated capability of the Combined Ground System in an end-to-end configuration.
- Provide a documented record of Combined Ground System performance, test discrepancies, and resolution.



WOA Process Flow

Flight Operations Review


The Project WOA system is utilized to document and authorize Mission Readiness Tests





PFR Reporting


Flight Operations Review





MAP Data Flow Diagram

Flight Operations Review



Other Data Rates:

TLM: Selectable between
2Kbps, 100Kbps, 120Kbps,
222Kbps, or 1Mbps



Mission Readiness Testing to date

Flight Operations Review

- 5 Canned data flows with commanding from DTF-21
- End-to-End data flow through the CTT/JPL
 - TDRSS telemetry tests through the RFSOC
- Mission Sim #1 SMOC Compat with S/C
 - Normal L2 Operations from the SMOC
 - TDRSS telemetry tests through the RFSOC
- Mission Sim #2 Launch and IOC (22-25 Feb, 2000)
 - Launch with the S/C
 - IOC with FlatSat
 - Perigee Maneuver
 - Normal L2 Operations and Data Processing





Mission Simulation Schedule

Flight Operations Review

Mission Simulation #2

2/22/00

- Nominal
- Launch
- IOC
- Maneuver

FLATSAT

2/23-25/00

- Maneuver
- Ground System
- End-to-End

Mission Simulation #3

4/00

Flatsat

- Aborted Burn
- Cal Burn
- ACS Contingency

Mission Simulation #4

5/00

Spacecraft

- Launch
- Deploy w/ Contingency
- Power Contingency

Flatsat

- All Cal Burns
- Maneuver w/ Contingency

FLATSAT

- Maneuver
- ACS Contingency

Mission Simulation #5

Thermal Vac

Spacecraft

- Launch
- Deploy
- Contingency
 - RF
 - C&DH

FLATSAT

- IOC/Cal Burns
- Maneuver

Mission Simulation #6

Pre-Ship

Spacecraft

- Launch
- Contingency
 - RF
 - Power

Flatsat

- Maneuver Proficiency & Contingency

Mission Simulation #7

Post-Ship

Spacecraft

- Launch
- Deploy
- Contingency

Flatsat

- Maneuver Proficiency & Contingency

Mission Simulation #8

Pre-Stacking

Spacecraft

- Launch

Flatsat

- Maneuver Proficiency & Contingency

Rehearsal

Paper & Voice

Demonstration

T-6

Spacecraft

- Launch
- Contingency



Mission Simulation Schedule Summary

Flight Operations Review

- 13 Mission and Launch Simulations Planned
 - Mission Sims performed utilizing the strengths of both S/C and FlatSat. Most Sims hand over from S/C to FlatSat after Sep
 - 8 Sims on the S/C
 - 9 Sims on FlatSat
 - 2 At the Eastern Range + Mission Rehearsal with the Range
- All Simulations in Realistic Launch and IOC Environment
- “No Joy” Paper Sims Begin L-3 Month



Test Verification Matrix

Flight Operations Review

Test Category	Total	Passed	Failed	To Be Tested	%Passed	%Failed	% To be Tested
ASIST/FEDS	228	224	0	4	98%	0%	2%
AUTO OPS	21	5	10	6	24%	48%	29%
Facilities	6	6	0	0	100%	0%	0%
Launch Support	2	0	0	2	0%	0%	100%
FD/FDF	41	9	0	32	22%	0%	78%
DSN/SN	49	43	0	6	88%	0%	12%
CMS/Mission Planning	112	102	10	0	91%	9%	0%
DPS/ Sci Interface	12	11	0	1	92%	0%	8%
MRT	27	21	0	6	78%	0%	22%
CGS Hardware	9	9	0	0	100%	0%	0%
GSE	2	2	0	0	100%	0%	0%
TOTAL	509	430	20	57	84%	4%	11%

*ASIST/FEDS includes R/T command and control, trending, database management and display capabilities

*AUTO OPS includes requirements to enable automating operations



Box Runtime

Flight Operations Review


COMPONENT	hhhh:mm	COMPONENT	hhhh:mm
PSE	1233:13	CATBEDS 5&6	0:39
MAC	1131:00	CATBEDS 7&8	0:41
XPNDR A (RCV)	1025:05	DSS	98:38
XMITTER A	65:14	ISO-VALVE	73:45
XPNDR B (RCV)	1022:52	TARA1	160:05
XMITTER B	13:43	TARA2	152:42
XPNDR HTR	0:41	LVPC11	0:48
ST1	42:34	5V	0:39
ST2	29:40	-15V	0:39
CATBEDS 1&2	0:40	15V	0:39
CATBEDS 3&4	0:39	LVPC15	839:57

As of March 8,1999



MAP Spacecraft Time Verification

Flight Operations Review





Flight Operations Review



On-Orbit Management Approach

Steven Coyle



Management Transition


Flight Operations Review

- Through IOC, defined as a successful arrival at L2
 - The existing MAP Project Organization Chart remains in place
 - Roles and Responsibilities remain in place
 - CM system remains in place
- After arrival at L2, the MO&DA Organization Structure will assume responsibility



MO&DA Organization Chart

Flight Operations Review





Roles and Responsibilities

Flight Operations Review

- **Principal Investigator** (Chuck Bennett) - Overall responsible for the execution of the MAP mission. Co-chair of the on-orbit CCB.
- **Science Team** (Gary Hinshaw) - Responsible for all instrument operations, science data analysis and CMB map generation
- **Mission Operations Manager** - Responsible for the overall operations of the MAP observatory, which includes health and safety. Manage the SCT. Co-chair of the on-orbit CCB.
- **Spacecraft Controller Team** - Responsible for all aspects and duties associated with mission operations.



Roles and Responsibilities

Flight Operations Review

- **Maneuver Team** - Responsible for the design and maintenance of the MAP trajectory through all mission phases.
- **Subsystem Engineers** - Responsible for their given subsystem until successful in-orbit checkout. Available, as needed, for consultation in the event of any anomaly. Periodically, evaluate subsystem performance based on trend reports generated by the SCT.
- **Systems Engineers** - Responsible for the overall observatory performance. Coordinate subsystem support during IOC. Available, as needed, for consultation in the event of any anomaly. Periodically, evaluate subsystem performance based on trend reports generated by the SCT.



Roles and Responsibilities

Flight Operations Review

- **Flight Software Maintenance Team** - Responsible for the on-orbit operation of the flight software. Correct any discrepancies in the flight code. Modify the flight code to maintain optimum observatory performance.
- **Ground System Development Team** - Responsible for maintaining the ground system software. Modify the ground system code based on discrepancies and enhancements needed by the SCT



Configuration Management

Flight Operations Review


- The MAP Project, network based, CM system will transition to the SMOC after launch. The on-orbit CM process will be identical with the existing project process. The signature authority will be modified to reflect the on-orbit support staff.
 - At launch, the database will be configured and signed off. This includes:
 - Telemetry and Command RDL's
 - Calibration curves
 - Limits
 - STOL Procedures
 - Pages
 - All Ops Doc's will be completed and signed



Configuration Management

Flight Operations Review


- Any updates or modifications needed to the configured database or the signed ops docs will require a CCR
- All activities executed on the spacecraft will require a WOA
 - Weekly Pass plan
 - Maneuvers
 - special ops: FSW patches, table edits
- Signature flow: Originator => SCT Lead => MOM => PI
- All support CCB's will flow into the MAP CM system
 - FSW
 - Maneuver Team
 - Ground System Development Team



CM Flow



Flight Operations Review





Flight Operations Review

Launch and IOC Management

Steven Coyle



Launch Commit Criteria

Flight Operations Review

- **Spacecraft**
 - Successful Pad functional test
 - Observatory is in launch configuration and state-of-health verified through telemetry
 - No red or unexplainable yellow limits
 - Launch team must confirm nominal spacecraft performance
- **Instrument**
 - Successful Pad functional test
 - The instrument is not powered at launch



Launch Commit Criteria

Flight Operations Review

- **Ground System**

- **SMOC or MITOC (GSFC)**

- Must be able to process telemetry and execute commands to maintain the observatory in a safe operational mode

- **SAEF-2**

- Must be able to process telemetry and execute commands to maintain the observatory in a safe operational mode

- **MMFD (FDF)**

- Must be prepared to preprocess DSN tracking data and deliver the data to the SMOC

- **Deep Space Network**

- Goldstone must report in “Green” with at least one station operational and pre-calibrated to support MAP



Launch Commit Criteria

Flight Operations Review

- **Ground System (cont.)**

- **TDRSS**


- Configured to provide telemetry and command support during spacecraft separation from the launch vehicle

- **NASCOM**

- All voice and data circuits must be fully operational between the SMOC or MITOC, SEAF-2 and the DSN




Launch Management Launch Decision Flow



NASA LAUNCH DAY MANAGEMENT

GO/NO GO = ———
ADVISORY = - - -





IOC Process

Flight Operations Review

- IOC Work Process

- All IOC activities and timelines will be documented in the MAP IOC Plan.
 - The IOC plan will be encrypted into a series of modular STOL procedures. This procs will be tested, signed and configured in the operational database.
 - The chronological execution of the of the procs will be documented in the IOC plan



IOC Process

Flight Operations Review

- Minor deviations to the IOC Plan
 - Deviations, which do not introduce risk to the mission, will be handled in realtime utilizing Command Request Forms. The Command Request Form will include the following information:
 - What command/procedure needs to be sent
 - When the command/procedure needs to be sent
 - Justification of why the command/procedure needs to be sent
 - Signatures: Originator=>SS lead=>Systems=>MOM
 - The Command Controller will initial and enter time of execution on both the form and in the console log



IOC Process

Flight Operations Review

- **Anomalies**

- When an anomalous condition has been recognizes Systems will direct the operations team to execute the appropriate contingency procedure.
- Once the spacecraft is safe, Systems will muster an anomaly investigation team. The team will:
 - Investigate the Anomaly
 - Document the Anomaly as a PFR
 - Generate an plan of action
 - The Plan of Action must be signed by: all Subsystems=> Systems=> MOM=> PM=> PI
 - Encrypt the plan of action into a STOL procedure
 - Test the procedure on FlatSat, when appropriate
 - Execute the Procedure



Systems & Subsystems Staffing/Mission Phase

Flight Operations Review

Subsystem Staffing Overview:

Mission Day	Pre-Launch L-5 L+0	IOC				Cruise		L2 Ops	
		L+0	L+34		L+35	L+90	L+91	EOL	
		IOC Ops L+0 L+7	Maneuver Ops Perigee Coincidence L+7 L+34	Nominal Pass Ops L+7 L+34	Special Ops - Mid-Course Correction L+35 L+90	Nominal Pass Ops L+35 L+90	Normal Routine Operations with Automation Tested	Delta-V Operations	
SMOC	- Primary Control Site	- Primary Control Site	- Primary Control Site	- Primary Control Site	- Primary Control Site	- Primary Control Site	- Primary Control Site	- Primary Control Site	
	- SCT 24 hours/day	- SCT 24 hours/day	- SCT 24 hours/day	- SCT 24 hours/day	- SCT 24 hours/day	- SCT Day/Swing Shift	- SCT Day Shift	- SCT 2 Shifts	
	- System Support All Pad Testing	- System Support 24/day	- System Support 24/day	- System Support 12/day	- System Support 12/day	- System Support as needed	- System Support as needed	- System Support as needed	
	- Subsystem Support All Pad Testing	- Subsystem Support ASC/FSW/Prop 24/day Others: 12/day	- Subsystem Support ASC/FSW/Prop 24/day Others: 12/day	- Subsystem Support ASC/FSW Day/Swing Shift Others: Day Shift	- Subsystem Support ASC/FSW/Prop 12/day Others: as needed	- Subsystem Support as needed	- Subsystem Support as needed	- Subsystem Support ASC/FSW/Prop 12/day	
	- Maneuver Team Day Shift off-line analysis	- Maneuver Team 24/day off-line analysis	- Maneuver Team 24/day off-line analysis	- Maneuver Team Day/Swing Shift off-line analysis	- Maneuver Team 12/day off-line analysis	- Maneuver Team Day Shift off-line analysis	- Maneuver Team One Day/Week off-line analysis	- Maneuver Team 12/day off-line analysis	
MITOC	- 3rd Backup Control	- 3rd Backup Control	- 3rd Backup Control	- 3rd Backup Control	- Backup Control Site				
	- 4 Instr Controllers & Science Team All Pad Testing	- 4 Instr Controllers & Science Team 24/day	- 4 Instr Controllers & Science Team 12/day	- 4 Instr Controllers & Science Team Day Shift	- Available if needed				
	- GS Developers Day Shift	- GS Developers Day Shift	- GS Developers Day Shift	- GS Developers Day Shift					
CAPE	- 3rd Backup Control								
	- SCT 24/Day								
	- Management & Systems All Pad Testing								
Auto- mation	None	None	None	Shadow mode	None	Shadow mode transitioning to active mode for routine ops	Active mode	None	



Flight Operations Review


Science and Mission Operations Center Facilities

Steven Coyle



IMAGE SMOC

Flight Operations Review






MAP/IMAGE MAR

Flight Operations Review

MIDEX NETWORK LAYOUT BUILDING 3, ROOM S25D



Revisions

Rev	Zone	Description	Date	Approval

Goddard Space Flight Center

USED BY	MAP-OPS	GSFC B3 ROOM S25D - M&R		
DRAWN BY	ROGER MILLER	DATE	12MAR98	SCALE 1/8" = 1'
REVIEWED BY		DATE		Sheet ___ of ___
APPROVED BY		REVISION	0	GD -

Position	Launch Coord	Delta Coord	Launch Status	S/C Coord	Launch I&T	Systems	Engr1	Engr2	MAP Ops Coord	DSN Coord	SN Coord
Loop Name	LAUNCH_CD	DELTA_CD	LAUNCH_ST	S/C_COORD	LAUNCH_IT	S/C_SYSTM	S/C_ENG_1	S/C_ENG_2	OPS_COORD	DSN_COORD	SN_COORD
Loop #	SCAMMA 1	SCAMMA 2	SCAMMA 3	SCAMMA 4	SCAMMA 6	SCAMMA 9	SCAMMA 7	SCAMMA 8	CCL2	SCAMMA 5	CCL1
MAP MGT	Mon	Mon	Mon	T/L	T/L	*	**	**	**	**	
MITOC OPS	Mon	Mon	Mon	Mon**	T/L	*	**	**	T/L	T/L	T/L
MITOC ENG	Mon	Mon	Mon	Mon**	T/L	T/L	**	**	Mon	Mon	*
SMOC OPS	Mon	Mon	Mon	Mon**	T/L	*	**	**	T/L	T/L	T/L
SMOC EGR	Mon	Mon	Mon	Mon**	T/L	T/L	**	**	Mon	Mon	*
MAR OPS	Mon	Mon	Mon	Mon**	T/L	*	**	**	T/L	Mon	Mon
MAR EGR	Mon	Mon	Mon	Mon**	T/L	T/L	**	**	Mon	Mon	*
FDF	Mon	Mon	Mon	Mon**		*	**	**	T/L	Mon	Mon
SAEF-2	Mon	Mon	Mon		T/L	*	**	**	**	**	
ER	T/L	T/L	T/L		T/L						
DSN										T/L	
MIL-71					T/L						
CDR GN										T/L	
NCC										Mon	
NISN										Mon	T/L
CTT					T/L				T/L		
MCR	Mon	Mon	Mon	Mon**	Mon**	Mon**	**	**	*	*	*
MDR									*		
ETF					T/L	T/L	**	**	T/L		
PDO						T/L			*		
	* Monitor when requested				** Talk/listen when requested						



Flight Operations Review

Network and Facility Security

Steven Coyle

KSC CLOSED SUBNET (SAEF-2 OCR, HIBAY)

hds
umbilical2
umbilical1
X-terminal
batterygse

KSC ADMIN SUBNET (SAEF-2 OCR, Bld 1061, Trailer 635)

magse
magse1
magse2
magse3
X-term
X-term
X-term
turfts
feds
asist1
asist2
asist3
asist4
mappc3
mappc4
mappc5
mappc6
mappc7
mappc8
mappc9
mappc10
mappc11

CLOSED IONET FIREWALL

IONET OPEN SUBNET

maphost1
maphost2
maphost3
maphost4
maphost5
maphost6
printer4

MITOC FIREWALL

FLATSAT 10BASE-T SUBNET

printer1
mapasist4
mapasist3
mapasist2
mapasist1
mapfeds2
X-term1
X-term2
X-term3
X-term4
mapge1
mapge2

ENGNET 10BASE-T SUBNET

mapge5
mapge4
X-term8
X-term6
X-term5
mapasist8
mapasist7
mapasist6
mapasist5
mapge3
printer2

SPACECRAFT 10BASE-T SUBNET

mapge12
mapge11
mapge10
X-term10
X-term9
X-term8
X-term7
mapasist10
mapasist9
mapfeds
printer3

GSFC CNE SUBNET

mapge9
mapge8
mapge7
mapge6
mappc2
mappc1



SMOC/MITOC Physical Security

Flight Operations Review

1. MAP SMOC, Building 3, Room S25B, requires keycard entry to shared mission hallway with IMAGE SMOC.
2. MITOC, Building 29, Room 156, requires keycard entry.
3. NASA-issued badges are required to be visible at all times by personnel working in these areas.
4. Entry to GSFC campus requires NASA-issued badge.
5. Doors to Building 3 and Building 29 are keycard activated for after hours entry.
6. Guards rove GSFC grounds once per hour.



MAP SMOC/MITOC Information Security

Flight Operations Review

1. MAP SMOC hosts protected from IONET OPEN intrusion by MIDEX firewall shared with IMAGE SMOC.
2. IONET CLOSED hosts protected from MAP SMOC hosts by NASCOM gatekeeper firewall and by security measures taken within the SMOC.
3. MITOC hosts protected from IONET OPEN intrusion by MITOC firewall identical to MAP SMOC MIDEX firewall.
4. IONET CLOSED hosts protected from MITOC hosts by NASCOM gatekeeper firewall and by security measures taken within the MITOC.



MAP SMOC/MITOC Information Security

Flight Operations Review



5. MAP SMOC, MITOC and SAEF-2 security personnel shall:
 - follow rules of behavior for hosts on IONET CLOSED
 - insure that security checklist procedures are followed through enforcement by MAP Security Manager and MAP area Security Officers (MITOC, MAP SMOC, SAEF-2)
 - conduct Risk Assessment Plan for each area to determine security vulnerabilities
 - create Security Plan outlining all security measures to protect against hardware, software and informational compromises
 - implement security procedures to conform to Security Plan
6. MAP Security Manager and Security Officers shall require an internal security scan to further locate individual host vulnerabilities.
7. Personnel training shall be conducted to insure each person's understanding of the security vulnerabilities and procedures to be taken.



Flight Operations Review

Spacecraft Controller Team

Steven Coyle



SCT Philosophy

Flight Operations Review

- Single Spacecraft Controller Team (SCT)
 - Deployed the SCT into the instrument and component development labs
 - Each Controller assigned as lead on a subsystem
 - Each Controller follows the component through all phases of testing
 - The SCT conducts spacecraft and observatory I&T
 - Integration
 - Environmental Testing
 - Launch site operations
 - The SCT performs all operations preparations
 - End-to-End Testing
 - Mission and Launch Simulations
 - The SCT performs on-orbit operations



Nominal Operations Staffing Overview

Flight Operations Review
Operations Staffing Overview:



Mission Day	Pre-Launch		IOC				Cruise		L2 Ops	
	L-5	L+0	L+0	L+34		L+35	L+90	L+91	EOL	
			IOC Ops L+0	Manuever Ops L+7	Nominal Pass Ops L+7	Special Ops L+34 - Mid-Course Correction	Nominal Pass Ops L+35	Normal Routine Operations with Automation Tested L+90	Delta-V Operations	
SMOC	- Primary Control Site - Staffed 24 hours/day - 2 Controllers per shift - 1 Controller: Day shift, scheduling, off-line analysis - 2 Controllers: Day/Swing shifts, off-line analysis	- Primary Control Site - Staffed 24 hours/day - 2 Controllers per shift - 1 Controller: Day shift, scheduling, off-line analysis - 2 Controllers: Day/Swing shifts, off-line analysis	- Primary Control Site - Staffed 24 hours/day - 2 Controllers per shift - 1 Controller: Day shift, scheduling, off-line analysis - 2 Controllers: Support special ops	- Primary Control Site - Staffed 24 hours/day - 2 Controllers per shift - 1 Controller: Day shift, scheduling, off-line analysis - 2 Controllers: Day shift, off-line analysis	- Primary Control Site - Staffed 24 hours/day - 2 Controllers per shift - 1 Controller: Day shift, scheduling, off-line analysis - 2 Controllers: Support special ops	- Primary Control Site - Staffed 16 hours/day - 2 Controllers per shift - 1 Controller: Day shift, scheduling - Remaining Controllers: Day shift, off-line analysis, Automation work	- 5 Controllers total - 8 hours per day - Typically Monday-Friday day shift	- 5 Controllers total - 3 Controllers on-console during Delta-V operations - 2 Controllers cover extended DSN coverage period		
MITOC	- Backup Control Site - 4 Instr Controllers - SCT maintained	- Backup Control Site - 4 Instr Controllers - SCT maintained	- Backup Control Site - 4 Instr Controllers - SCT maintained	- Backup Control Site - 4 Instr Controllers - SCT maintained	- Backup Control Site - SCT configures but does not staff					
CAPE	- Backup Control Site - 2 Controllers provide all coverage needed									
Auto- mation	None	None	None	Shadow mode	None	Shadow mode transitioning to active mode for routine ops	Active mode	None		



Nominal Operations Staffing Overview

Flight Operations Review

- Operations Staffing Overview

- **Launch:** L-5 days to L+0

- SMOC: 9 Controllers Total

- >> 2 Controllers per shift, 8 hours per shift, 24 hours per day (6)

- >> 1 Controller - scheduling, off-line analysis (1)

- >> 2 Controllers - off-line analysis (2)

- MITOC: 4 Instrument Controllers Total

- >> SCT maintains MITOC, but does not provide full-time staff

- CAPE: 2 Controllers Total

- >> Ops coverage as needed (2)



Nominal Operations Staffing Overview

Flight Operations Review

- **Operations Staffing Overview**

- **IOC/Phasing Loops:** L+0 to L+34 days

- SMOC: 11 Controllers Total

- >> 2 Controllers per shift, 8 hours per shift, 24 hours day (8)

- >> 1 Controller - scheduling, off-line analysis (1)

- >> 2 Controllers - anomaly team, maneuver team (2)

- MITOC: 4 Instrument Controllers Total

- >> MITOC configured as a backup control center

- >> SCT & ground system team maintain MITOC



Nominal Operations Staffing Overview

Flight Operations Review

- Operations Staffing Overview
 - **Cruise:** L+35 days to L+90 days
 - SMOC: 11 Controllers Total
 - >> 2 Controllers per shift, 8 hours per shift, 16 hours per day (6)
 - >> 1 Controller - scheduling, off-line analysis (1)
 - >> 2 Controllers - off-line analysis, test auto-ops in shadow mode (4)
 - MITOC:
 - >> Decommissioned
 - >> Available if needed



Nominal Operations Staffing Overview


Flight Operations Review

- Operations Staffing Overview
 - **L2 Operations:** L+91 days to EOL
 - Begin phase-down of SMOC support: 5 Controllers Total
 - >> Nominal ops coverage handled by automation
 - >> Nominal staffing: Monday - Friday, 8 hours per day
 - >> Special ops staffing: 5 Controllers cover Delta-V operations
 - 3 Controllers on-console during Delta-V ops
 - 2 Controllers on-console during extended coverage



SCT Staffing

Flight Operations Review





Flight Operations Review

MAY 2000																															
DAY	M	T	W	TH	F	SA	S	M	T	W	TH	F	SA	S	M	T	W	TH	F	SA	S	M	T	W	TH	F	SA	S	M	T	W
MAY	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
A1		D	D	D	D	D		D	P1	P1	P1	P1		S	S	S	S	S			P2	P2	P2	P2	P2				D	D	
A2		D	D	D	D	D		D	P1	P1	P1	P1		S	S	S	S	S			P2	P2	P2	P2	P2				D	D	
B1	S	S	S	S	S			P2	P2	P2	P2	P2			D	D	D	D	D			D	P1	P1	P1	P1			S	S	S
B2	S	S	S	S	S			P2	P2	P2	P2	P2			D	D	D	D	D			D	P1	P1	P1	P1			S	S	S
C1	P2	P2	P2	P2	P2				D	D	D	D	D			D	P1	P1	P1	P1		S	S	S	S	S			P2	P2	P2
C2	P2	P2	P2	P2	P2				D	D	D	D	D			D	P1	P1	P1	P1		S	S	S	S	S			P2	P2	P2
D1	D	P1	P1	P1	P1			S	S	S	S	S			P2	P2	P2	P2	P2			D	D	D	D	D			D	P1	P1
D2	D	P1	P1	P1	P1			S	S	S	S	S			P2	P2	P2	P2	P2			D	D	D	D	D			D	P1	P1
<div>S = Swings (Eves) = M-F 3:00 PM - 11:30 PMP1 = Prime 1 = M-F 7:00 AM - 3:30 PM D = Days = Tu - F 7:00 AM - 3:30 PM & Sa 7:00 AM - 7:00 PMP2 = Prime 2 = M-F 7:00 AM - 3:30 PM P1 = If required, cover unexpected leading day (up to 12 hours/day) P2 = If required, cover unexpected leading Nights (12 hrs/night); unepxected nights during weekdays (8 hrs/night) NOTE: On unexpected weekend coverage, P1/P2 shifts will be 12 hour shifts to cover entire 24 period if required.12 hour days shifts : 7:00 AM - 7:00 PM # This indicates scheduled day off AND not available to cover unexpected shift12 hour night shifts : 7:00 PM - 7:00 AM</div>																															



Spacecraft Controller Training

Flight Operations Review

- The SCT and operational ground system support MAP from component development through end of mission life
- Formal training courses for the SCT have been given in ESD Certification and the Ground Segment.
- A Spacecraft Systems course will be developed by the SCT and presented prior to the end of Spacecraft Integration.
- Written tests will be given for formal certification to all new controllers
- Comprehensive training & certification of the SCT will occur during the following tests:
 - Comprehensive Performance Tests
 - End-to-End Tests
 - 13 Mission Simulations
 - 7 Launch Sims
 - As Needed FLATSAT Simulations



Ops Documents Status

Flight Operations Review

<u>DOCUMENT</u>	<u>STATUS</u>	<u>FINAL</u>
• Constraint Plan	DRAFT	L-6 months
• Contingency Plan	REVIEW	L-3 months
• S/C Configuration	near FINAL	L-8 months
• Launch Mgmt Plan	REVIEW	L-6 months
• IOC & L-2 Ops Plan	DRAFT	L-6 months
• LSSP	FINAL inputs in	Complete
• KSC Deployment Plan	CONCEPT	pre ship
• DSN Ops Agreement	DRAFT	L-3 months
• Flight Ops Plan	this review represents	BASELINE



Flight Operations Review

Flight Software Maintenance

Jane Marquart



FSW Maintenance

Flight Operations Review

- GSFC's Flight Software Branch (582) to provide on-orbit maintenance (through CSC contractor team)
- Flight Software Maintenance will take place in the MAP ETU facility (Building 1)



Maintenance Activities

Flight Operations Review

- **Pre-launch**

- Move and re-certify testbed
- Develop Maintenance Plan
- Develop FOT ICD
- Support all I&T testing, I.e. CPTs, mission sims
- Develop regression test suite
- Verify tools; coordinate with FOT
- Develop FSW library

- **Post-launch**

- Investigate FSW anomalies
- Support recovery from s/c emergencies
- Develop TSMs and other FSW-controlled tables
- Develop FSW patches as required
- Support FOT (inquiries, testbed usage, FSW products)
- Maintain FSW Testbed
- Co-chair FSW CCB



Maintenance Facility

Flight Operations Review



FSW Development Machine

Has serial connections to
M-V and all RSNs






Table Maintenance






Image Maintenance

Flight Operations Review

- All tables and images will be dumped prior to launch as a baseline for future modifications. Files kept in CM. (Ownership of files and details of CM shall be worked out in FOT ICD and FSW Maintenance Plan).
- Patches will be coded and tested by maintenance team prior to uplink.
- Reference images and patches kept in CM
- All changes to software will be tracked via the Maintenance team CM system
- All changes to software must be brought before the Configuration Control Board (CCB) for approval



Flight Operations Review

Conclusion

Steven Coyle



Conclusion

Flight Operations Review

- Action Item Review
- Panel Caucus
- Panel Evaluation

RESPONSES TO RFA's FROM THE MAP FLIGHT OPERATIONS REVIEW

RFA #1

ACTION REQUESTED:

Determine the impact and do risk mitigation in case the existing rate 1/4 Viterbi decoders fail. This is requested from both the DSN loading point-of-view and the Project point-of-view. Get a commitment [or estimate] from JPL as to how long the DSN will be able to support Viterbi decoding for MAP and a recommended strategy if support is lost.

SUPPORTING RATIONALE:

The rate 1/4 Viterbi decoders are required for the processing of the 666-kbps downlink with margin. Concern was expressed that there are no JPL plans to replace failed units due to lack of money.

PROJECT RESPONSE:

1) BLOCK III MCD BACKGROUND INFORMATION

The Block III MCD is a large, multi-layer, very [component] dense, and extremely complicated device. As it turns out, the DSN now has three operable units at each complex. The DSN also has a number of additional units, which are in some mode of failure; the DSN has put much effort into attempting to restore the additional units to an operational state, but has so far been unsuccessful. We are still attempting repairs of the failed units, but the chance of success is really quite problematical. The situation is further complicated in that the original vendor of this equipment is no longer in business.

TMOD has concluded that these devices must eventually be phased out of the DSN. No further units can be or will be purchased, or developed by the DSN. Ultimately, it is expected that Turbo Codes will replace the Block III MCD capability, although the current design and plan for Turbo Codes [expected in 2003] is [for] a data rate of only 250 Kbit/s [with a possible extension to 350 Kbits/s]. The current plan is to have these devices [Block III MCDs] entirely phased out of the operational DSN by 2009. Until that time, they have been committed to a number of Projects being supported by the DSN.

2) THE DSN BLOCK III MCD COMMITMENT TO THE MAP PROJECT

The DSN made the following formal commitment to the MAP Project requirement for MCD Block III capability, in the MAP DMR:

"ACCEPTED WITH QUALIFICATIONS. THE BLOCK III MCDs ARE A LIMITED RESOURCE AND SUBJECT TO AVAILABILITY."

The point of the above being, that the MAP Project has been on formal notice for several years now, that the BLOCK III MCDs are a somewhat iffy proposition, and that TMOD was not in any way making an *unconditional* guarantee to provide this capability. Should the MAP Project find that Block III MCD capability is either partially or entirely lost, the onus is on the Project to find an adequate work around. Of course, the DSN will do everything in its power to assist the Project, in such an eventuality. Again, under no circumstance should this situation be considered a *surprise* at this very late juncture!

3) OTHER RELEVANT FACTORS

As previously mentioned, the Block III MCDs have been committed to a number of other Projects, out to 2009. Among these Projects are those in the NASA *battleship class* [NASA investment of greater than 1 Billion dollars], such as CASSINI, SIRTf, and the Mars Program. Not to in any way minimize MAP, but in the event of a partial or complete loss of Block III MCD capability, the impact to TMOD/JPL/NASA of CASSINI, SIRTf, and the Mars Program, will completely dwarf and out shadow the MAP Problem. Again, not to in any way denigrate or minimize the importance of MAP, but, it is clear that far larger, far more visible, far more costly NASA Projects will drive any and all actions in the event of serious problems with the Block III MCDs! This doesn't mean that MAP doesn't have to think about [and do some planning for] workarounds and alternatives [as we have done in item 3) above], but that in the eventuality of [serious] Block III MCD problems, the *battleship class* NASA missions will *carry water* for *all* other DSN Block III MCD users, and, very definitely included in that set of *other* Block III MCD users, MAP!

RFA #2

ACTION REQUESTED:

Show the activity timeline, including contingency actions, for Day 1 after launch. Identify timeline margins to allow for unexpected spacecraft and ground system problems. Re-evaluate the rationale for Day 1 check out activities

SUPPORTING RATIONALE:

Day 1 activities are extremely ambitious and may include non-mandatory activities that could introduce unnecessary delays and complications

PROJECT RESPONSE:

The comment regarding Day 1 activities as being “extremely ambitious” is absolutely correct. The project philosophy for day one is to successfully meet three primary objectives: 1) Separate and achieve a power positive attitude, stable on the sunline, 2) Unload Checkout – incase of high tip-off rates, unload momentum to zero, 3) Safehold Checkout – be sure that safehold functions incase of autonomous safehold. Another pacing objective is that all critical ACS verification and calibration operations must be executed within the first six days (first perigee maneuver is on day 7).

The actual nominal aggregate procedure runtime for all Day 1 operations is under two hours. The plan is to perform all Day 1 operations during the 9 hour pass with Goldstone right after launch. This allows 7 hours between procedures for data analysis, spacecraft performance monitoring and contingency resolution.

As a part of our Mission Sim #2 the MAP team ran through all Day 1 operations within the allocated timeframe with unplanned contingencies introduced. In realtime, the team responded to FDC misconfigurations, loss of comm, loss of voice and a Delta-H ACS mode anomaly. And the team successfully completed all Day 1 ops.

The MAP team will keep the existing Day 1 activities as our baseline. At the Delta FOR we will present a minute-by-minute timeline of all Day 1 activities. The team will continue to exercise Day 1 ops as part of our Mission Sims and gain more confidence in our plan. Also, Day 2 has nearly full ground coverage and any incomplete Day 1 activities could be moved into Day 2 with little or no impact.

RFA #3

ACTION REQUESTED:

Clarify what spacecraft data (and other products) are stored on the 500 Gb jukebox in the SMOC that do not go to the OMEGA. OMEGA should get all spacecraft data. Secondary products (i.e., derived products) should be systematically review for inclusion.

SUPPORTING RATIONALE:

The answer to this was not clear at the review

PROJECT RESPONSE:

Data to be Stored on the DHDS in the SMOC

All spacecraft data received will be archived on the DHDS. This includes all processed real-time and recorder playback data which is stored at the VCDU level. In addition, raw data files received from JPL's CDR via ftp will be stored (these files are formatted at the SFDU level).

Monitor data received from the DSN stations will also be archived (these are 1500 byte packets received once every 5 seconds during station support activity).

Raw Radio Metric data received from the DSN stations will also be archived (these are standard 1622 byte NASCOM blocks received once every 10 seconds).

Command Echo data received from the DSN stations will also be archived (these are standard 1622 byte NASCOM blocks received per command blocks sent from the control center).

ASIST logs, data archives, and trending data generated will be archived.

Orbit products generated will be archived.

DHDS Required Disk Space

The data recorded on the DHDS from the spacecraft and DSN should not exceed 300 megabytes per day and total 219 gigabytes for a 2year mission.

Data to be transferred to the Office of the MAP Experiment General Archive

All data specified in the Microwave Anisotropy Probe (MAP) Science and Mission Operations Center (SMOC) to Office of the MAP Experiment General Archive (OMEGA) Interface Control Document (ICD) will be transferred. This includes all level zero processed science and spacecraft data. Predictive and definitive ephemeris will be transferred in ASCII format.

RFA #4

ACTION REQUESTED:

MO&DA operations should be supported by a well defined and budgeted sustaining engineering and maintenance plan.

SUPPORTING RATIONALE:

Availability of MAP unique expertise may be required for time critical problem resolution or normal operations. Documentation of the requirement for there resources should ensure that the appropriate support is available for MAP

PROJECT RESPONSE:

The project has a signed MOU with Code 582, the Flight Software Branch, delineating the funding and level of on-orbit FSW maintenance support. The project also has an approved MO&DA plan and budget which delineates the funding and support levels for: science and flight operations, ground system hardware and software maintenance, science data analysis, navigation support and software licenses. The MO&DA plan has been presented to and reviewed by the Space Science Operations Project Office, Code 444.

This RFA is well taken and has prompted the project to write a general support MOU with the Applied Engineering and Technology Directorate, Code 500. The MOU will outline not only the level of support planned for In-Orbit Checkout (IOC), but it will also commit support for long-term trend analysis of on-orbit subsystem performance, L2 stationkeeping and support of contingencies. This MOU will be completed by the Delta FOR.

RFA #5

ACTION REQUESTED:

Demonstrate by analysis or a simulation that the expected stationkeeping maneuver accuracy at L2 (including OD errors) is consistent with requiring only four maneuvers per year within the allocated fuel budget, including concurrent momentum dumps and lunar shadow avoidance maneuvers.

SUPPORTING RATIONALE:

There is a negative impact to science and mission operations if more frequent maneuvers are required. Analysis to date has not included the impact of lunar shadow avoidance maneuvers.

PROJECT RESPONSE:

The trajectory team will expand on the stationkeeping analysis already completed to include the impact of momentum dumping and shadow avoidance maneuvers. The analysis will be conducted and simulated using a Monte Carlo statistical analysis.

RFA #6

ACTION REQUESTED:

For pre-launch analysis, develop a strategy to more completely investigate dispersions (most specifically, launch and Pf maneuver). A statistical analysis is recommended, such as Monte Carlo with one or more nominal trajectories.

SUPPORTING RATIONALE:

The current strategy (three trajectories per day of the launch window: one reference, one @ + 3 sigma, and one @ - 3 sigma where the +/- 3 sigma solutions include only velocity magnitude errors) is not adequate to guarantee that trajectories that satisfy all mission requirements are available for all dispersions and within the fuel budget.

PROJECT RESPONSE:

The MAP team has decided on two methods of attack to tackle this suggestion, parametric analysis and a simple Monte Carlo. The parametric study will examine the effect of TTI Delta-V variation over the -3-sigma through +3-sigma range on the required perigee maneuvers —P1,P2 and P3—to calculate the Delta-V to get back to the same nominal trajectory. This will be done on a sampling of trajectories and will provide insight into the stability of the phasing loop trajectories based on variations in TTI Delta-V. Most notably, it will alleviate the concern that a 1 or 2-sigma Delta-V may be worse than a 3-sigma situation.

The Monte Carlo analysis to be conducted will be based on discussions that the Project and GNCC senior consultants have recommended as meeting their concerns and needs. The goals and purpose of the Monte Carlo analysis has been outlined to the trajectory team and we will begin the analysis after confirmation of our understanding from the MAP Project.

RFA #7

ACTION REQUESTED:

Identify options to increase the Delta-V margin. Select options that optimize performance and the fulfillment of key requirements. An example option is to reduce the launch period and the launch window to recover Delta-V. Another possibility is to reduce the amount of lunar shadow avoidance.

SUPPORTING RATIONALE:

The 18 m/s Delta-V margin is inadequate for a mission as complex and fuel constrained as the MAP mission.

PROJECT RESPONSE:

The trajectory team designs the trajectories using the criteria of minimizing Delta-V, but we are also required to meet mission requirements and constraints. To address this question, we can only identify constraints that cause potential Delta-V increases that we deem are areas for consideration for change. There are two requirements that are worth examination. These are the Delta-V amount set aside for the expansion of the launch window and the lunar shadow avoidance requirement in the Lissajous. We allocate 10m/s for launch window expansion. The potential impact of removing the launch window Delta-V allocation is that we may lose some launch opportunities and/or may necessitate instantaneous launch windows. The fuel budget has 20 m/s reserved for lunar shadow avoidance at L2. If MAP can accommodate the maximum 11 percent shadow expected at L2, the 20 m/s currently reserved for avoidance would be available as margin. Totalling these two suggestions adds an additional 30 m/s to the current 18 m/s margin for a total margin of 48 m/s.

We should also re-examine how we've calculated the current Delta-V budget, because the overly conservative approach may have produced a greater than 3-sigma Delta-V budget.

RFA #8

ACTION REQUESTED:

Verify that the applications software written by the maneuver team can be maintained by more than one member of the team (i.e., that more than one member be familiar with the specific code, its algorithm/s and the particular COTS package/s), which run the code.

SUPPORTING RATIONALE:

It is necessary to guarantee that the software maintenance support be available if the lead for the software is not available due to sickness, vacation, etc.

PROJECT RESPONSE:

For each of the software applications we have assigned a members of the maneuver team as prime and backup. The prime and backup are both expected to be able to maintain the given application. For COTS software this means understanding the mechanism of how to inform the vendor of discrepancies. For Goddard developed code this means actually being able to modify and maintain the application.

All software applications used in support of maneuver operations will be thoroughly tested and frozen on January 15, 2001. We do not anticipate accepting any software upgrades to the applications for the duration of the mission.

The attached spreadsheet lists all software functional applications and identifies the prime and backup team members. The spreadsheet also shows our cross training plan for the maneuver software during each of the upcoming Mission Sims. This is an attempt to make our bench even deeper beyond just a prime and backup. These team members will be trained primarily in the execution and operation of the application.